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Executive Summary 

The Covenant Fund team, operating originally as part of the Ministry of Defence (MOD), set up the 
Strengthening Delivery Programme (SDP) in 2016 to provide a series of grants to Local Authorities (LAs). 
These were provided through an open application process, enabling LAs to deliver projects aimed at 
addressing identified needs in improving local implementation of the Armed Forces Covenant. The 
Covenant Fund team later transitioned to become the Armed Forces Covenant Fund Trust (AFCFT; 
hereafter also termed ‘the Trust’).  

This report is aimed at all who may have an interest in this programme, but may be of particular interest to 
Local Authority (LA) employees that have been tasked with implementing the Armed Forces Covenant or 
that have an interest in this area. The report first highlights areas of good practice that LA employees can 
draw upon, before turning to recommendations intended to help LAs improve the provision of services to 
serving members of the Armed Forces, their families, and veterans in their areas. Recommendations also 
include areas in which the AFCFT might be able to better support and empower its grant-holders. 

The Armed Forces Covenant Fund Trust (AFCFT) commissioned RAND 
Europe to assist in strengthening local delivery of the Covenant 
through evaluation and other support services 

The AFCFT commissioned RAND Europe and its project partner, Shared Intelligence (Si), to conduct two 
parallel streams of activity: an Evaluation workstream, led by RAND Europe, and a Support and 
Development workstream, led by Si. The Evaluation workstream is comprised of two deliverables: an 
Interim Report detailing the findings from a summative evaluation of the SDP, carried out after the 
programme finished, and a Final Report detailing the findings from a formative evaluation of a follow-on 
programme, the SDP Sustaining Delivery programme, to take place concurrently. The Support and 
Development workstream will culminate in Si’s development of a ‘toolkit’ or repository of good practices 
for grant-holders derived from findings from both the SDP and SDP Sustaining Delivery programme.  
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This interim report summarises the findings of the summative evaluation of 
Phases I and II of the SDP, and draws out recommendations for the 
AFCFT and LAs 

The study team examined the activities of SDP grant-holders against four evaluation questions (EQs), 
summarised below in Box 0.1 and detailed in full in Annex A. 

Box 0.1 SDP evaluation questions 

1. To what extent, and if so how, has the SDP contributed to an improvement in the implementation 
of the Armed Forces Covenant in the areas where funding has been awarded, in terms of the 
11 strands of activities identified? 

2. What are the risks and barriers to local Covenant implementation?  

3. To what extent have the grants supported under the SDP led to sustainable changes in terms of 
what they achieved in implementing the Covenant locally? 

4. What learning and good practices can be identified from the administration of the SDP as a 
funding mechanism and process itself? 

Source: RAND Europe analysis  

RAND Europe investigated these questions through a combination of document review, an online 
questionnaire distributed to grant-holders, and detailed investigations of five selected case studies. These 
case studies were explored through interviews with stakeholders, including both grant-holders and 
beneficiaries of these projects. More detailed information about methodology and data collection is included 
in Chapter 1 and Annex B. 

The evaluation findings strongly indicate that the SDP funding has had a 
significant positive impact on delivery of the Covenant 

Insights gained through the questionnaire responses and the interviews strongly suggest that the funding 
received through the SDP has had a positive impact across different regions and different strands of 
activities, and is viewed as essential to the gains achieved in this period. The vast majority of grant-holders 
who responded to the questionnaire felt that the grant had a positive impact on the delivery of the Covenant. 
Box 0.2 includes a brief summary of areas in which grant-holders perceived SDP funding to have had 
significant success, the full explanation of which is included in Chapter 3. 
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Box 0.2 Example of SDP successes 

 A majority of questionnaire respondents felt the SDP had helped improve implementation of the 
Covenant ‘to a great extent’. 

 According to an analysis of the questionnaire responses, the most successful activities in terms of both 
implementation and impact were: (i) improving coordination and the sharing of best practice between 
relevant local stakeholders; (ii) providing tailored support to the Armed Forces Community; and (iii) 
raising awareness among public authorities about the support available to the Armed Forces 
Community. 

 Insights from both the questionnaire and the interviews indicate that some grant-holders produced 
outputs that they felt were only achievable because of the SDP grants. 

 Some questionnaire respondents felt that the funding received through the SDP acted as an initial 
stimulus to help LAs to start implementing the Covenant and achieve further funding. 

 In many cases, the funding enabled the employment of a dedicated resource, which grant-holders 
described as essential to increasing capacity and driving forward the implementation of the Covenant. 

 Many grant-holders claimed new signposting resources had been established as a result of the SDP 
funding, highlighting the value of signposting in increasing awareness among the Armed Forces 
Community about the support available to them. 

 Where funding was used to support the use of veterans’ hubs, grant-holders reported that these were 
instrumental in providing a one-stop-shop and tailored approach to accessing various local services. 

 A significant majority of grant-holders said that the activities or services undertaken as a result of the 
SDP project continued after the grant ended, indicating success in achieving sustainability. 

 In numerous cases, activities that were carried out to achieve a specific goal also resulted in various 
indirect benefits, leading to some activities supporting various different strands (e.g. activities meant 
to engage with the general public led to the identification of previously unknown members of the 
Armed Forces Community). 

 The use of clusters was reported by some grant-holders to have resulted in significant benefits, such as 
increased collaboration, improved consistency, expansion of stakeholder networks, and enhanced 
ability to share information and learn from others.  

 The funding model used, whereby the Trust funded a range of different activities based on the needs 
and priorities perceived by each individual cluster, resulted in improvements at different levels of 
Covenant implementation. This suggests that the funding model has been sufficiently flexible to enable 
progress at different stages.   

Source: RAND Europe analysis  

Across the grants, grant-holders pointed out that some outputs were only achieved because of the SDP 
grants, such as awareness-raising activities, development of training materials, building of 
referral/signposting pathways, or setting up of new – or improvement of existing – support services. In 
addition, general signposting seemed to have unintended positive consequences: members of the Armed 
Forces Community appear to have gained awareness about the support available to them from activities 
targeted at other aims; for example, one project noted that events organised to engage the general public 
(some of which attracted more than 300,000 members of the public) led to the identification of previously 
unknown members of the Armed Forces Community, who were then made aware of available support and 
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services. Where funding was used to support the creation of new or existing veterans’ hubs, these were seen 
as important enablers to veterans accessing a range of public services as one-stop-shops. The existence of the 
hubs as centres that enable signposting and collaboration between different service providers may also have 
allowed some LAs to enable access to support services that they otherwise would have been unable to provide 
by themselves, thus helping them improve Covenant implementation. In other cases, funding enabled LAs 
to invest in dedicated resources or individuals that were strictly focused on delivering the Covenant. This 
helped avoid a commonly reported problem of lack of capacity whereby delivering the Covenant was often 
an additional duty to a staff member’s existing responsibilities. Many grant-holders described this in both 
interviews and questionnaires as a key enabler for achieving their grant aims and supporting delivery of the 
Covenant. Other responses indicated that the funding acted akin to an initial stimulus to start implementing 
the Covenant, helping LAs to both demonstrate the value of their activities in this area, as well as 
highlighting areas of need, both of which led to further funding. This may be a contributing factor to the 
suggestion by the majority of grant-holders that the activities undertaken as a result of SDP funding 
continued after the grant ended.  

Questionnaire and interview responses also articulated areas of continued 
need, including areas where grant-holders felt they lacked support, 
or in which continued effort is required 

While the majority of questionnaire respondents indicated a positive experience with their grant, the 
findings also led the study team to identify some areas where grant-holders felt the Trust, working in 
collaboration with them, could better enable them to deliver the Covenant. These areas are more fully 
detailed in Chapter 3. Some grant-holders felt that they would benefit from receiving increased guidance 
or instruction from the Trust, or felt that they did not fully understand the Trust’s intended outcomes. 
Others were unsure about the clustering approach that had been adopted, and considered whether they 
might have been better served by working independently.  

In addition to elements related to the grant-management, grant-holders identified additional areas in which 
continued effort or future work is required to better enable delivery of the Covenant. The importance of 
dedicated personnel, for example – as well as difficulties collecting data about the local nature and needs of 
the Armed Forces Community – were frequently cited topics, both from questionnaire respondents as well 
as interviewees. Finally, certain areas were seen as particularly challenging. Box 0.3 provides a summary of 
some of the key areas in which grant-holders felt both they and the AFCFT, working together, could 
improve delivery of the Covenant (a detailed explanation is included in Chapter 3). 
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Box 0.3 Areas for continued improvement 

 According to an analysis of the questionnaire responses, the least successful activity strands in terms 
of both implementation and impact were: (i) raising the awareness among the private sector about the 
Covenant and the Armed Forces Community; (ii) improving processes within LAs aimed at supporting 
the Armed Forces Community; and (iii) raising awareness among the general public about the 
Covenant and the Armed Forces Community. It should, however, be noted that private sector 
engagement was not a priority within the programme guidance, and thus may not have been a priority 
to grant-holders. 

 Many questionnaire respondents felt that a key barrier they faced was the difficulty in obtaining 
reliable data on the local Armed Forces Community. 

 Many questionnaire respondents also described the impact of COVID-19 as one of the greatest 
challenges they faced in achieving the aims of their grant.  

 Many respondents felt that the sustainability of their projects was endangered by a lack of resource, 
including the lack of dedicated personnel. 

 Working in partnership, including within clusters, was identified as a challenge by multiple 
questionnaire respondents and interview participants, thus suggesting the potential need of more 
guidance around forming clusters and successful relationships.  

Source: RAND Europe analysis  

The majority of projects felt that COVID-19 was a significant challenge in delivering the Covenant. 
However, the study team felt that firstly, COVID-19 is likely to be a unique experience, particularly in its 
unprecedented nature. Secondly, despite delays imposed by COVID-19, most grant-holders were able to 
find solutions, such as remote working practices that will bring long-term benefits that might not otherwise 
have been adopted. Therefore, while this paper discusses the implications of COVID-19 as articulated by 
questionnaire respondents and interviewees, the study team chose to deemphasise challenges related to 
COVID-19 in favour of other challenges that are unlikely to be overcome with time. 

While some grant-holders indicated that they found the use of clusters to be an efficient way of 
administering individual projects and that the clusters led to benefits such as improved collaboration and 
consistency, not all grant-holders felt the same. Some LAs noted that the partners they had chosen to cluster 
with proved to be too different (be that in vision, internal processes, size and make-up of the Armed Forces 
Community), which resulted in difficulties in collaborating. At the same time, some non-lead LAs reported 
that they struggled to communicate with the lead LA and with the Trust, and did not feel that they had 
access to the same information or opportunities as the lead LA. Factors such as previous existing 
relationships, shared priorities, or efficient division of responsibilities across partners were identified as 
potentially contributing to the success of some clusters. These findings may therefore be useful to improve 
future funding programmes by providing guidance to LAs on how to manage the clustering process in order 
to maximise the benefits.  
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Based on these findings, the study team identified several areas where both 
LAs and the Trust could better enable delivery of the Covenant 

Based on the evaluation findings, as well as consultation with Si in an expert workshop, RAND Europe 
identified several key recommendations for both LAs and the AFCFT. These recommendations are 
summarised in Box 0.4, with a full description in Chapter 4. 

Box 0.4 Recommendations 

 LAs may benefit from ensuring that they have the right individuals in place, and ideally invest in 
dedicated posts, to improve the delivery of the Covenant. 

 LAs may benefit from further exploring possible barriers to private sector implementation of the 
Covenant to support delivery of the Covenant in this area. 

 The Trust and LAs may benefit from identifying best practices for collecting and sharing data about 
the nature and needs of the Armed Forces Community. 

 The Trust and LAs may benefit from continuing to work together to identify and proactively distribute 
good or promising practices to help support the delivery of the Covenant. Use of the toolkit and 
repository being developed alongside the AFCFT by Si, will provide an important platform to help 
enable this. 

 In future funding programmes, the Trust may benefit from providing additional guidance and support, 
including clear explanation of the Trust’s aims, sharing of good practices, and continuing 
communication. 

 The Trust may benefit from continuing to offer grant applicants the option of clustering, while also 
providing applicants with additional guidance on how to best form and utilise their clusters. 

Source: RAND Europe analysis  

Many of these recommendations support the importance of the repository developed by Si in collaboration 
with the Trust as a necessary resource to enable grant-holders to achieve the aims of the Trust more 
effectively. Within the recommendations are a number of findings that may prove useful to the development 
of the repository. RAND Europe and Si will continue to work together to ensure that the outputs of both 
workstreams are complementary. 

The aim is for these recommendations to better enable the LAs to implement the Covenant, as well as the 
Trust to support grant-holders in their work. However, it is important to note that simply identifying 
recommendations and lessons learned is not sufficient: they must be incorporated into existing processes 
and implemented in order to bring about positive change. RAND Europe and Si will continue to work 
with the Trust in subsequent phases of the project in order to identify the best ways to act on these 
recommendations. 

  



 

i 
 
 

Table of contents 

Executive Summary ................................................................................................................................... i 

Figures, Tables and Boxes........................................................................................................................ iii 

Abbreviations .................................................................................................................................. v 

1.  Introduction ........................................................................................................................... 1 

1.1.  Background to the evaluation ................................................................................................. 1 

1.2.  Purpose and evaluation approach ............................................................................................ 2 

1.3.  Methodology .......................................................................................................................... 5 

1.4.  Report structure ...................................................................................................................... 7 

2.  Overview of the Strengthening Delivery of the Armed Forces Covenant Programme................ 9 

2.1.  Programme overview .............................................................................................................. 9 

2.2.  Overview of the grants funded through the programme ........................................................ 13 

3.  SDP evaluation findings ....................................................................................................... 21 

3.1.  EQ1: What has the contribution of the SDP been to improvements in the implementation of 
the Armed Forces Covenant in the areas where funding has been awarded, in terms of the 11 
strands of activities identified? ............................................................................................... 21 

3.2.  EQ2: What were the risks and barriers faced by the SDP in implementing the Local 
Covenant? ............................................................................................................................. 57 

3.3.  EQ3: What is the sustainability of the activities funded under the SDP? ............................... 69 

3.4.  EQ4: What learning and good practices can be identified from the administration of the SDP 
as a funding mechanism and process itself? ........................................................................... 73 

3.5.  Conclusion ........................................................................................................................... 79 

4.  Recommendations and next steps .......................................................................................... 83 

4.1.  Recommendations ................................................................................................................ 84 

4.2.  Next steps ............................................................................................................................. 88 

References .............................................................................................................................................. 89 

Annex A.  Evaluation approach .................................................................................................. 91 

A.1.  Logic model and activity strands ........................................................................................... 91 

A.2.  Evaluation framework ........................................................................................................... 94 

A.3.  Case study selection ............................................................................................................ 101 



RAND Europe 

ii 
 

Annex B.  Data collection ........................................................................................................ 105 

B.1.  Exploratory interviews ........................................................................................................ 105 

B.2.  Questionnaire ..................................................................................................................... 106 

B.3.  Case study interviews .......................................................................................................... 119 
 



 

iii 
 
 

Figures, Tables and Boxes 

Figure 1.1 Report structure ...................................................................................................................... 8 

Figure 2.1 SDP logic model ................................................................................................................... 11 

Figure 3.1 Overview of the activity strands undertaken by the projects ................................................... 23 

Figure 3.2 Overview of the training audiences by training intensity ........................................................ 31 

Figure 3.3 Overview of the risks and barriers identified through the questionnaire ................................. 58 

Figure 3.4 Overview of barriers and mitigation strategies ........................................................................ 65 

Figure 3.5 Overview of the extent to which the cluster approach led to improved partnership working 
between stakeholders .............................................................................................................................. 76 

Figure 3.6 Overview of the Covenant-focused communications and media training ............................... 78 

Figure A.1 SDP logic model ................................................................................................................... 92 

 

Table 1 Evaluation questions .................................................................................................................... 3 

Table 2 Summary of quantitative data for activity strand one ................................................................. 26 

Table 3 Summary of quantitative data for activity strand two ................................................................. 29 

Table 4 Summary of quantitative data for activity strand three ............................................................... 35 

Table 5 Summary of quantitative data for activity strand four ................................................................ 38 

Table 6 Summary of quantitative data for activity strand five ................................................................. 39 

Table 7 Summary of quantitative data for activity strand six ................................................................... 42 

Table 8 Summary of quantitative data for activity strand seven .............................................................. 44 

Table 9 Summary of quantitative data for activity strand eight ............................................................... 47 

Table 10 Summary of quantitative data for activity strand nine .............................................................. 50 

Table 11 Summary of quantitative data for activity strand ten ................................................................ 52 

Table 12 Summary of quantitative data for activity strand 11 ................................................................. 55 

Table 13 Potential and perceived benefits and disadvantages of using clusters ........................................ 75 

Table 14 Recommendations ................................................................................................................... 83 

Table 15 Evaluation framework ............................................................................................................. 95 



RAND Europe 

iv 
 

Table 16 Case study selection ............................................................................................................... 101 

Table 17 Interview participants ............................................................................................................ 106 

Table 18 Interview participants – grant-holders .................................................................................... 121 

Table 19 Interview participants – beneficiaries ..................................................................................... 122 

 

Box 1 EQ1 Summary ............................................................................................................................. 21 

Box 2 Overview of the activities grant-holders claimed to be most proud of, according to questionnaire 
responses ................................................................................................................................................ 25 

Box 3 Overview of the main direct and indirect benefits arising from activity strand one, according to 
questionnaire responses .......................................................................................................................... 28 

Box 4 Overview of the main direct and indirect benefits arising from activity strand two, according to 
questionnaire responses .......................................................................................................................... 34 

Box 5 Overview of the main direct and indirect benefits arising from activity strand three, according to 
questionnaire responses .......................................................................................................................... 37 

Box 6 Overview of the main direct and indirect benefits arising from activity strand four, according to 
questionnaire responses .......................................................................................................................... 39 

Box 7 Overview of the main direct and indirect benefits arising from activity strand five, according to 
questionnaire responses .......................................................................................................................... 41 

Box 8 Overview of the main direct and indirect benefits arising from activity strand six, according to 
questionnaire responses .......................................................................................................................... 44 

Box 9 Overview of the main direct and indirect benefits arising from activity strand seven, according to 
questionnaire responses .......................................................................................................................... 47 

Box 10 Overview of the main direct and indirect benefits arising from activity strand eight, according to 
questionnaire responses .......................................................................................................................... 49 

Box 11 Overview of the main direct and indirect benefits arising from activity strand nine, according to 
questionnaire responses .......................................................................................................................... 51 

Box 12 Overview of the main direct and indirect benefits arising from activity strand ten, according to 
questionnaire responses .......................................................................................................................... 55 

Box 13 Overview of the main direct and indirect benefits arising from activity strand 11, according to 
questionnaire responses .......................................................................................................................... 56 

Box 14 EQ2 Summary ........................................................................................................................... 57 

Box 15 EQ3 Summary ........................................................................................................................... 69 

Box 16 EQ4 Summary ........................................................................................................................... 73 

  



 

v 
 
 

Abbreviations 

AF Armed Forces 

AFCFT Armed Forces Covenant Fund Trust 

AFCLO Armed Forces Covenant Liaison Officer 

BC Borough Council 

CCG Clinical Commissioning Group 

EDP Enhancing Delivery Programme 

EQ Evaluation Question 

FCSE Forces Connect South East 

GM Greater Manchester 

GP General Practitioner 

KPI Key Performance Indicator 

LA Local Authority 

LGA Local Government Association 

MOD Ministry of Defence 

NHS National Health Service 

PTSD Post-traumatic Stress Disorder 

QA Quality Assurance 

SDP Strengthening Delivery of the Armed Forces Covenant Programme 

SSAFA Soldiers, Sailors, Airmen and Families Association 

TV Television 

WYLA West Yorkshire Local Authority 

  

 

  





 

1 
 

1. Introduction  

This introductory chapter provides information about both the context in which the project was 
undertaken, and the point within the project at which this evaluation report falls. It then continues to detail 
the study team’s purpose and evaluation approach, before moving on to an explanation of the methodology. 
Finally, the chapter provides a roadmap for the remainder of the report. 

1.1. Background to the evaluation 

The Covenant is a pledge created in 2011 between the UK government, the nation and the Armed Forces, 
articulating the nation’s obligations to the Armed Forces Community, which consists of serving personnel, 
reservists, ex-Service personnel, and the families of these groups. At its core, the Covenant acknowledges 
that the Armed Forces Community should be treated fairly and with respect, and should not face 
discrimination as a result of their (or their family member’s) military service.1 The Covenant Fund was 
launched in 2015 as a set of funds to support the Armed Forces Community. Initially based in the MOD, 
the Covenant Fund moved to be administered by the Armed Forces Covenant Fund Trust (AFCFT; 
hereafter also referred to as the Trust) in 2018.2 Since 2011, ‘every local authority in mainland Great Britain 
has signed a “community covenant partnership” with their local armed forces.’3 This ‘community covenant’ 
seeks to: 

‘encourage local communities to support the armed forces community in their 
areas and to nurture public understanding and awareness among the public of 
issues affecting the armed forces community 

recognise and remember the sacrifices faced by the armed forces community 

encourage activities which help to integrate the armed forces community into local 
life 

encourage the armed forces community to help and support the wider 
community, whether through participation in events and joint projects, or other 
forms of engagement.’4 

 

1 Armed Forces Covenant (2021). 
2 Armed Forces Covenant Fund Trust (n.d.2). 
3 Ministry of Defence (2019). 
4 Ministry of Defence (2019). 
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The ‘Our Community, Our Covenant’ study, funded by the Forces in Mind Trust and the Local 
Government Association (LGA), was conducted by Shared Intelligence in 2016 to understand how the 
Armed Forces Covenant is being delivered by Local Authorities (LAs) in England, Scotland and Wales, and 
to explore how delivery could be improved.5 As the first study of its kind, it provided an overall picture of 
the implementation of the Covenant at the local level, and highlighted a number of gaps and challenges, 
such as insufficient understanding of the Covenant and a lack of, or underdeveloped, core infrastructure to 
deliver the Covenant (for example, existence and implementation of action plans, employment of Armed 
Forces Covenant Officers, and existence of dedicated webpages). The study also produced a toolkit designed 
to help LAs improve their implementation of the Covenant. 

Given the gaps and challenges identified in the 2016 study, the Covenant team in MOD saw the need for 
funding focused on strengthening local Covenant implementation, while at the same time providing 
resources for LAs to implement the toolkit. The Strengthening Delivery of the Armed Forces Covenant 
Programme (SDP; henceforth also referred to as ‘the Programme’) was set up in 2016 to provide a series of 
grants to LAs ‘enabling them to deliver projects linked to needs identified by their Local Covenant 
Partnerships.’6 In 2017, the Covenant Fund awarded a total of £3,493,296 across 23 grants, which included 
107 LAs in total. These grants formed the first phase of the SDP. The second phase of funding followed in 
2018, consisting of £2,768,055 across 20 grants, which included 80 LAs. Grants were awarded to ‘clusters’ 
of LAs, as per the Covenant Fund’s instructions relating to grant awards. Each cluster was comprised of a 
lead LA that was in charge of administering the funds and the relationship with the Covenant Fund on 
behalf of the cluster. Members of the cluster were determined by the LAs in the submission of their 
application to the Covenant Fund. The Trust took over administration of the funds after its establishment 
in 2018. Chapter 2 describes the SDP grants across both phases in further detail.  

1.2. Purpose and evaluation approach 

The Trust commissioned RAND Europe to undertake a summative evaluation of both phases of the SDP 
to understand whether and how the Programme had met its goals. The evaluation approach is detailed in 
Annex A and included:  

(i) Contextualising the policy and political landscape within which the SDP was implemented, 
emphasising the importance of context (what works for whom, why, how and under what 
circumstances).  

(ii) Developing a contribution analysis, to provide evidence and a line of reasoning regarding the 
contribution of the SDP to the documented results. 

(iii) Grounding the evaluation in a logic modelling approach to explain, in logical steps, how the 
activities of the Programme can lead to the intended outputs, outcomes and impacts. This 
approach is widely recognised as being rigorous and particularly well-suited to evaluations of 
complex interventions in complex environments. A logic model ‘graphically represent[s] the 

 
5 Forces in Mind Trust, Local Government Association, and Shared Intelligence (2017). 
6 Armed Forces Covenant Fund Trust (2021b). 
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“theory of change” of how an intervention works’,7 illustrating the various stages and causal 
pathways for an intervention to succeed. A logic modelling approach can examine how project 
objectives translate into activities, outputs and outcomes; the extent to which these have been 
realised in practice; and, to understand how and why each step of the project leads to the other 
to achieve the Programme’s aim.  

(iv) The evaluation is guided by four evaluation questions (EQs). These questions were developed 
by the study team, based on questions provided by the Trust as part of the original tender as 
well as additional input from the Trust. These EQs are outlined in Table 11 Evaluation 
questions. 

Table 11 Evaluation questions 

N° EQ 

1 To what extent, and if so how, has the SDP contributed to an improvement in the implementation of the 
Armed Forces Covenant in the areas where funding has been awarded, in terms of the 11 strands of 
activities identified? 

2 (a) What are the risks and barriers to Local Covenant implementation? 

(b) Are there specific risks and barriers relating to the various components comprising the implementation 
of the Covenant, i.e. the 11 strands of activities identified? 

(c) To what extent can particular grants or approaches be identified as overcoming these risks and 
barriers to implementation? 

(d) What mitigation strategies have helped, or could help, overcome these risks and barriers? 

(e) What learning and good practice about the implementation of the Covenant has emerged from the 
grants funded through the SDP? 

3 (a) To what extent have the grants supported under the SDP led to sustainable changes in terms of what 
they achieved in implementing the Covenant locally? 

(b) Are there specific risks and barriers to sustainability relating to the various components comprising the 
implementation of the Covenant, i.e. the 11 strands of activities identified? 

(c) To what extent can particular grants or approaches be identified as the most sustainable ways of 
delivering the Local Covenant? 

(d) What mitigation strategies have helped, or could help, overcome these risks and barriers to 
sustainability? 

(e) What learning and good practice about the sustainability of the implementation of the Covenant has 
emerged from the grants funded through the SDP? 

4 What learning and good practices can be identified from the administration of the SDP as a funding 
mechanism and process itself? 

Source: RAND Europe analysis 

Following identification of the EQs, the research team developed an overarching logic model to map and 
describe the aims of the SDP, which can be found in part in Chapter 2 and in full in Annex A, along with 
the requirements necessary to achieve these goals and the activities undertaken. As part of this exercise, the 

 
7 Public Health England (2018). 
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study team identified the main activity strands comprising the SDP. These strands were subsequently shared 
and refined with the Trust – as described in Annex A – and are provided below: 

1. Understanding of the target population (e.g. mapping of the local Armed Forces Community, 
needs assessment, mapping of existing support services). 

2. Raising awareness among public authorities and frontline services about the Covenant and the 
Armed Forces Community (e.g. producing and delivering training and e-learning packages). 

3. Raising awareness among the private sector about the Covenant and the Armed Forces 
Community (e.g. establish communication strategies aimed at the private sector to encourage 
organisations to sign up to the Covenant). Although the private sector is outside this Programme’s 
area of focus, and as such it was not a priority within the programme guidance, some LAs chose to 
carry out these activities as part of their grant and as part of working with a range of partners. 

4. Raising awareness among the general public about the Covenant and the Armed Forces 
Community (e.g. organising and participating in events promoting the Armed Forces, such as 
Armed Forces Day or Memorial Day events). 

5. Raising awareness among public authorities and frontline organisations about the support 
available for the Armed Forces Community (e.g. producing and delivering training and e-learning 
packages, developing resources for signposting and referrals). 

6. Raising awareness among the Armed Forces Community on the support available to them (e.g. 
creating drop-in information centres and hubs, and establishing communication strategies aimed 
at the Armed Forces Community). 

7. Coordination and sharing of best practice between relevant local stakeholders (e.g. setting up 
regular conferences and events, establishing networks including LAs, charities, front line 
organisations, Armed Forces, and Veteran Champions). 

8. Strengthening links between service providers (e.g. setting up a dedicated Armed Forces Covenant 
point of contact, developing resources for signposting and referrals for housing, finance, education, 
etc.). 

9. Improving processes within LAs aimed at supporting the Armed Forces Community (e.g. 
developing standard forms and policies that adhere to the spirit of the Covenant). 

10. Provision of tailored support for the Armed Forces Community (e.g. setting up and facilitating 
specialised support addressing the specific needs of the Armed Forces Community, such as GPs 
asking whether someone is a veteran and providing adequate support, schools providing 
educational support for Service children, etc).8 

11. Increasing cohesion/sense of community within the Armed Forces Community (e.g. setting up 
social events for the Armed Forces Community, such as Veterans’ Breakfast Clubs). 

 
8 Asking whether individuals seeking services are veterans was often referred to in interviews as ‘asking the question’.  
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In addition to generating recommendations for the Trust, the evaluation findings have implications for an 
additional component of the project: in parallel with RAND Europe’s evaluations, Shared Intelligence (Si) 
was commissioned to create a digital toolkit incorporating the tools, best practice guides, case studies and 
other resources produced through the SDP. Chapter 4 includes details on the next steps for this project. 

1.3. Methodology  

This interim report summarises the findings of the evaluation of the SDP. Evaluation of this programme 
started in October 2020 and ran until May 2021, and is based on primary and secondary data collection 
and analysis. The data collection is outlined below and described in detail in Annex B: 

 Document review: The study team undertook a review of all secondary sources provided by the 
Trust, the LAs and relevant third parties (e.g. Si, the MOD Covenant team) relating to the SDP. 
This included background documentation around the Programme, the original grant applications 
and assessments, official grant quarterly and end-of-grant reports, and completed evaluations of the 
grants.  

 Exploratory interviews: As part of shaping the understanding of the SDP and the grants funded 
through this Programme, the study team conducted three exploratory interviews with four key 
stakeholders from the Trust, LGA and MOD Covenant Team. These interviews enabled the study 
team to gain further in-depth understanding as to how and why the SDP was set up, as well as 
external perspectives in terms of the grants and outcomes.  

 Questionnaire: In March 2021, the study team circulated an online questionnaire aimed at all LAs 
who had obtained grant funding from the Trust, to acquire addition information as to their 
impressions on the implementation of the Covenant locally, risks and barriers to the 
implementation of the Covenant, sustainability of the implementation relating to the Covenant, 
and the grant administration. The study team sent the questionnaire to the lead LAs, with the 
request to circulate it within their clusters. In total, the study team received responses from 35 LAs, 
out of a total of 127 that were involved in the SDP. These responses represented 27 grants – out 
of a total of 43 grants given as part of the SDP – and were comprised of 27 responses from lead 
LAs and 8 responses from LAs forming part of a cluster (i.e. not the lead LA). 

 Case studies: Based on the questionnaire responses, the study team selected five grants to serve as 
case studies and provide a more in-depth view on the impact the SDP has had on the ground, and 
to give insight of potential good practice (Annex A details how the case studies were selected). The 
selected grants were the following (lead LA is provided in brackets): 

o CFLG17-272: Local Delivery of the Local Authority Support for the Armed Forces Covenant 
(Dorset County Council). 

o GFLG16-85: Sub Regional Armed Forces Covenant Partnership and CFLG17-85: Armed 
Forces Covenant Service Hub Partnership (Kingston upon Hull City Council). 

o CFLG16-106: Forces Connect South East and CFLG17-106: Forces Connect South East – 
Veterans Hubs (Surrey County Council). 
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o CFLG16-105: Appointment of Armed Forces Covenant Liaison Officer (AFCLO) for the 
Partnership Area and CFLG17-105a: Veterans Advice Service (Rhondda Cynon Taf 
County Borough Council). 

o CFLG16-61: Highland/Moray Covenant Project Officer (Highland Council). 

Between March and May 2021, the study team conducted 15 interviews with 21 people across all 
case studies, to obtain views from at least two of the lead LAs, another LA within their cluster and 
from a beneficiary of the activities of the project. Details on interviews conducted are provided in 
Annex B. 

 Expert workshop: Using the questionnaire responses, case studies and document review as 
background material, the study team held a workshop with Si to go through the questionnaire 
responses, case study results, and document review findings in order to identify key themes and 
findings. As part of the workshop, RAND Europe and Si worked together to identify the 
recommendations that emerged out of those findings.  

1.3.1. Caveats and limitations 

The following caveats and limitations apply to the SDP evaluation: 

 Defining terms. From an evaluation perspective, ‘implementation of the Covenant’ is difficult to 
define and operationalise. Although the study team identified from project application forms the 
main activity strands that projects undertook as part of the SDP, it is possible that not all grants 
articulated the intended outputs and outcomes in the same vocabulary or against the same common 
criteria, although this was required as part of the development of applications. This may have 
resulted in limitations in the extent to which the study team can assess the contributions of the 
SDP and effectiveness of the grants. 

 Impact of COVID-19. The pandemic and its impact represented a limitation on the study team’s 
ability to gather data such as questionnaire response from LAs. In many instances, the pandemic 
resulted in LAs having to cease everyday work related to the Covenant in order to prioritise support 
to the pandemic response. In some cases, staff within Covenant partnerships were removed from 
normal roles and reprioritised elsewhere, such as in co-ordinating emergency care for veterans.  This 
will have likely reduced the LAs’ ability to respond to the questionnaire. 

 Representativeness of survey respondents. The questionnaire was sent to the lead LAs only, as the 
Trust interacted only with the lead LAs and was not required to hold the details for all non-lead 
LAs involved in each cluster, although they were fully aware of which authorities were grant-holders 
under the terms of the partnership agreements. To overcome this, and to obtain views aside from 
those of the lead LA, the study team requested that the lead LA share the questionnaire with the 
other LAs that were part of their cluster(s). The study team, however, were not able to verify or 
ascertain whether or not the questionnaire was received by all LAs involved across all the clusters.  

 Timing of the evaluation. The study team conducted this evaluation following the conclusion of 
the large majority of the grants. As such, some individuals within the LAs were no longer in post 
or had moved on to another role, and therefore certain grants no longer had a contact point who 
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could take part in the evaluation. This may have also impacted the response rate to the 
questionnaire.  In addition, because this evaluation was undertaken a significant period of time 
after the projects had ended – with some projects not yet finished or delayed due to COVID-19 – 
the study team cannot accurately undertake an independent assessment of the extent to which 
project activities have been embedded or have continued in time. 

 Limitations on data availability. Overall, the evaluation is based on the document review, the 
questionnaire responses and the case studies. It should be noted that while the document review 
included, where available, the official quarterly and end-of-grant reports, as well as any existing 
external evaluations, such documents varied in terms of quantity and level of detail. As such, it is 
possible that the information available for those grants that did not fill in the questionnaire may 
not be as accurate, as in-depth or as reflective of the practical contributions of the SDP funding. 

 Self-selection of survey respondents. The self-selection of survey respondents also limited data 
availability. Overall, the majority of the evaluation, especially with regards to evidence of impact, 
is based on the questionnaire responses and the case study interviews. However, the overall response 
rate to the questionnaire was low, with only 62 per cent of all grants, and 18 per cent of all grant-
holders, represented among respondents. In addition, the case study interviews were only 
conducted with representatives of five of the grants that had already filled in the questionnaire. As 
a result, it is possible that the evaluation results disproportionately reflect the impact and 
experiences of different grant-holders in the 27 grants that filled in the questionnaire. They 
therefore may not be generalisable to all grant-holders. Although the study team triangulated 
evidence to the extent possible, we were unable to always verify the results directly reported by the 
grant-holders; in particular, aside from the case study interviews and some of the questionnaire 
responses, we were unable to get the perspective of non-lead LAs in the cluster, and we did not 
engage with any beneficiaries from the public or private sectors, or the Armed Forces Community.  

 Synthesis of available data. The study team’s analysis of good practice is based on a synthesis of 
grant-holders’ views from the document review, questionnaire responses and case study interviews, 
as well as the study team’s assessment. Good practices and recommendations included in this report 
are therefore not an exhaustive list, but rather high-priority items. 

 Limitations of evidence and evaluation approach. Based on the existing evidence and the 
evaluation approach, the study team cannot confidently state the extent to which the SDP led to 
an improvement in the implementation of the Covenant, as this is difficult to measure and can be 
influenced by many factors, out of which the grants may only be one. However, evidence provided 
by the grant-holders in their responses to the questionnaire suggests the programme has had a 
positive impact on the implementation of the Covenant. This is further detailed in Chapter 3. 

1.4. Report structure 

In addition to this introductory chapter, the report contains an additional three chapters and two annexes: 

 Chapter 2 provides an overview of the SDP and the grants funded through the Programme. 
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 Chapter 3 presents the findings for each of the EQs. 

 Chapter 4 concludes the report by providing recommendations and outlining next steps in the 
evaluation. 

 Annex A describes the evaluation approach. 

 Annex B presents the data collection methods employed.  

A graphical representation of the report structure is presented in Figure 1.1. 

Figure 1.1 Report structure  

 
Source: RAND Europe. 
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2. Overview of the Strengthening Delivery of the Armed Forces 
Covenant Programme 

This chapter provides an overview of the SDP and the grants that have been allocated as part of both phases 
of funding. All evidence in this chapter came from the research team’s review of documentary sources. 

2.1. Programme overview 

The programme was launched in 2016, following a direction to the Covenant Fund to fund a programme 
to support the findings of ‘Our Community, Our Covenant’. 

The programmes awarded grant funding to LAs with the purpose of: 

‘enabling them to deliver projects linked to needs identified by their Local 
Covenant Partnerships, building on the concepts in the “Our Community Our 
Covenant” publication, which sought to improve consistency in the delivery of 
the Armed Forces Covenant locally.’9 

As part of this programme, LAs were able to link grant activities to work identified by their Local Covenant 
Partnership, which therefore allowed them to choose specific activities and outcomes that met local need. 

This was a competitive programme, and funds were limited. As detailed in Section 1.1, under this 
Programme, a total of £6,261,351 was awarded across both phases of funding. A first phase of funding 
totalling £3,493,296 was awarded across 23 grants, which includes 107 LAs in total, in 2017. This was 
followed by a second phase of funding in 2018 of £2,768,055 across 20 grants, which includes 80 LAs. 
Grants were awarded by the Covenant Fund National Panel, who were independent in their decisions. 

Grants were awarded to ‘clusters’ of LAs, with each cluster having a nominated ‘lead LA’ in charge of 
administering the funds and the relationship with the Covenant Fund on behalf of the cluster.  The lead 
LA was responsible for the grant, and the delivery of the grant through the cluster was managed using a 
partnership agreement. Members of the cluster were determined by the LAs in the submission of their 
application to the Covenant Fund.  The cluster approach was adopted by the Covenant Fund to provide 
the Covenant Fund with better value for money, as it was felt that the same amount of funding could be 
used across a larger amount of LAs, as well as to avoid duplication of effort.10  

 
9 Armed Forces Covenant Fund Trust (2021b). 
10 RAND Europe Interview with Steven Inman and Carol Stone, 25 November 2020. 
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As part of the evaluation, a retrospective logic model outlining the SDP background, inputs, activities, 
outputs and outcomes was developed, and is provided in Figure 2.1.
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Figure 2.1 SDP logic model 

Background Inputs Activities Outputs Outcomes 
A study, funded by 
the Forces in Mind 
Trust, was conducted 
in 2016 to 
understand how the 
Armed Forces 
Covenant is being 
delivered by Local 
Authorities (LAs) 
across the UK (aside 
from Northern 
Ireland) and how 
delivery could be 
improved. This was 
the first time an 
overall picture 
emerged regarding 
the implementation of 
the Covenant at the 
local level, 
highlighting gaps 
and challenges.  
The Trust saw the 
need for funding to 
overcome  
these gaps and 
challenges,  
and was well-
positioned to  
do so given its 

The SDP funding was 
allocated in two waves, for 
projects lasting between one 
and two years. 
In Phase I, the Trust allocated 
a total of £3,493,296 across 
23 grants, which includes 
107 LAs in total (see details 
in Section 2.2.1). 
  
In Phase II, the Trust allocated 
a total of £2,768,055 across 
20 grants, which includes 80 
LAs in total (see details in 
Section 2.2.2). 
  
Additional option for grantees 
under Phase II to benefit from 
support regarding Covenant-
focused media and 
communications training and 
advice. 
  
Altogether, £6,261,351 in 
funding was provided through 
the SDP. 

Specific activities were not mandated by the Trust. 
A range of activities was identified as being 
undertaken by LAs, as clustered below by the study 
team: 

• (1) Undertaking mapping and needs 
assessments of the local Armed Forces 
Communities. 

• (2) Producing and delivering training and 
e-learning for staff in public authorities 
and frontline services. 

• (3) Updating LA processes, policies and 
procedures to take into account the 
Covenant.  

• (4) Creating drop-in information centres 
or hubs. 

• (5) Establishing communication strategies 
aimed at the Armed Forces Community. 

• (6) Establishing communication strategies 
aimed at the private sector to 
encourage organisations to sign up to 
the Covenant. 

• (7) Setting up regular conferences, events 
and networks including LAs, charities, 
organisations, Armed Forces and 
Veteran Champions. 

(1) Better understanding of the 
target population. 
(2) Increased awareness of the 
Covenant and of the Armed 
Forces Community among public 
authorities and frontline services. 
(6) Increased awareness of the 
Covenant and of the Armed 
Forces Community among the 
private sector. 
(13) Increased awareness of the 
Covenant and of the Armed 
Forces Community among the 
general public. 
(2, 9) Increased awareness of the 
support available for the Armed 
Forces Community among public 
authorities and frontline services. 
(4, 5, 9) Increased awareness 
among the Armed Forces 
Community of the support 
available. 
(7) Improved coordination and 
best-practice sharing between 
relevant local stakeholders.  

The Covenant is a voluntary 
pledge, so the Trust is not able to 
mandate outcomes. However, the 
Programme aimed to achieve a 
certain set of outcomes. 
Shorter term outcomes: 

• Improve the 
implementation of the 
Covenant across all 
LAs in England, Wales 
and Scotland. 

• Increase the sign-up to 
the Covenant. 

• Improve consistency of 
the services available 
at the LA / cluster level 
and avoid duplication 
of services. 
 

Longer term outcomes: 
• Embed delivery of the 

Covenant within 
mainstream processes. 

• Change the culture and 
mindset about the 
Covenant and Armed 
Forces Community. 

• Improve the integration 
of the Armed Forces 
Community within the 
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Background Inputs Activities Outputs Outcomes 
independent nature 
of the funding 
source.   

  
Programme staff include the 
Strategic Grants Manager 
and the Grants Director. 
  

• (8) Setting up a dedicated Armed Forces 
Covenant point of contact. 

• (9) Developing resources for signposting 
and referrals.  

• (10) Setting up and facilitating 
specialised support addressing the 
specific needs of the Armed Forces 
Community (e.g. GPs asking the 
question, educational support for 
Service children). 

• (11) Engaging with the Defence Employer 
Recognition Scheme and other similar 
schemes (e.g. mentoring for veterans, 
Careers Transition Partnership). 

• (12) Setting up social events for the 
Armed Forces Community (e.g. 
veterans’ breakfast clubs). 

• (13) Organising and participating in 
events promoting the Armed Forces, 
such as Armed Forces Day or Memorial 
Day events. 

  

(8, 9) Strengthened links between 
service providers (e.g. housing, 
finance, education, etc.). 
(3, 7, 8) Improved LA processes 
aimed at the Armed Forces 
Community. 
(4, 10) Provision of more tailored 
support for the Armed Forces 
Community. 
(12) Increased cohesion/sense of 
community within the Armed 
Forces Community.  

wider community  
(e.g. sense of 
connectedness). 

• Improving the overall 
reach of existing 
services.  

• Sustainable and 
continuous Covenant 
delivery by LAs. 

  

Assumptions: (1) Providing grants to clusters of LAs will provide better value for money (same amount of funding can be used across a larger amount of LAs) and less duplication 
of activities; (2) Change and sustainability can be embedded over a 2-year funding period. 
Source: RAND Europe. 
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2.2. Overview of the grants funded through the programme 

The tables below provide an overview of all grants that the Covenant Fund and the Trust awarded through the SDP. Information provided includes the name of the 
grant, the lead LA in each cluster, additional cluster members, the amount of funding included in the grant, and the main aims of the grant as derived by the study 
team from the document review. As previously stated, the SDP grants were divided into two temporal phases. The tables are divided to reflect recipients for each 
phase of the funding. 

2.2.1. Phase I funding 

Name of Grant Lead LA Others in Cluster Grant Amount Grant Aim 

CFLG16-100 Wiltshire Council: 
South West Armed Forces 
Training and Awareness 

Wiltshire Council 

Cornwall Council, Devon City 
Council, Plymouth City Council, 
Gloucestershire City Council, 
Somerset City Council 

£190,291 
Identify members of the Armed Forces Community who are 
most in need and equip organisations to meet those needs 
and identify preventative measures. 

CFLG16-61 Highland Council: 
Highland/Moray Covenant 
Project Officer 

 

Highland Council Moray Council £73,200 Establish Armed Forces Covenant Development Officer. 

CLFG16-63 Nuneaton and 
Bedworth Borough Council: 
Armed Forces Covenant Officer 

Nuneaton and 
Bedworth Borough 
Council 

North Warwickshire Borough 
Council, Warwickshire County 
Council 

£76,000 Recruit Armed Forces Covenant Development Officer. 

CLFG16-65 Charnwood 
Borough Council: Improving 
Community Covenant Delivery 
in the Charnwood, Rushcliffe, 
and Melton BC Areas 

Charnwood 
Borough Council 

Rushcliffe Borough Council, Melton 
Borough Council 

£97,000 Appoint resource to support integration between Armed 
Forces Community and local communities. 



RAND Europe 

14 
 

CLFG16-68 Northamptonshire 
County Council: Armed Forces 
Community Covenant 
Partnership 

Northamptonshire 
County Council 

Northampton Borough Council, 
Corby Borough Council, Daventry 
District Council, South 
Northamptonshire District Council, 
Kettering Borough Council, 
Wellingborough Borough Council, 
East Northamptonshire District 
Council 

£109,214 
Employ an officer to provide an integrated and 
comprehensive service to the Armed Forces Community. 

CLFG16-74 City of York 
Council: Strengthening Local 
Government Delivery of the 
Armed Forces Covenant 

City of York Council 

North Yorkshire County Council, 
Hambledon District Council, 
Scarborough Borough Council, 
Richmondshire District Council 

£196,017 
Deliver an integrated 11-point programme of training, 
research and information-sharing to improve regional 
awareness and delivery of the Covenant. 

CLFG16-83 Sheffield City 
Council: South Yorkshire Armed 
Forces Covenant 
Project/Strengthening Local 
Government Delivery of the 
Covenant 

Sheffield City 
Council 

Rotherham Metropolitan Borough 
Council, Barnsley Metropolitan 
Borough Council, Barnsley 
Metropolitan Borough Council 

£180,695 Gain better understanding of the communication between 
LAs and the regional Armed Forces Community. 

CLFG16-85 Kingston upon Hull 
City Council: Sub Regional 
Armed Forces Covenant 
Partnership 

Kingston upon Hull 
City Council (Hull 
City Council) 

East Riding of Yorkshire Council, 
North East Lincolnshire Council, 
North Lincolnshire Council, 
Doncaster Metropolitan Borough 
Council 

£480,000 
Creation of Humber Sub-Region network to deliver the 
Covenant regionally. 

CLFG16-89 City of Edinburgh 
Council: Lothian Armed Forces 
and Veterans Project 

City of Edinburgh 
Council 

Midlothian Council, East Lothian 
Council, West Lothian Council 

£200,000 Bespoke training delivered through Councils and NHS 
partnership. 

CLFG16-90 Gateshead 
Council: Armed Forces 
Outreach Service – Durham 
and Northumberland 

Gateshead Council 

Northumberland Council, Durham 
County Council, Newcastle City 
Council, North and South Tyneside 
Councils 

£241,363 Establish a North East service to provide specific (housing) 
support. 
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CLFG16-91 Staffordshire 
County Council: Promoting the 
Covenant across the West 
Midlands 

Staffordshire County 
Council 

Shropshire Council, Stoke City 
Council, Birmingham City Council, 
Coventry City Council, Solihull 
Metropolitan Borough Council, 
Warwickshire County Council, 
Dudley Metropolitan Borough 
Council, Herefordshire Council, 
Sandwell Metropolitan Borough 
Council 

£321,300 Purchase suite of promotional materials to promote the 
Covenant. 

CLFG16-99 Portsmouth City 
Council: Strengthening Local 
Government Delivery of the 
Covenant 

Portsmouth City 
Council 

Gosport Borough Council, 
Southampton City Council, Isle of 
Wight Council, Hampshire County 
Council 

£161,000 
Produce comprehensive needs-assessment and develop 
quality work-experience opportunities. 

CLFG16-103 Carmarthenshire 
County Council: Regional 
Armed Forces Community 
Liaison Officer 

Carmarthenshire 
County Council 

Ceredigion County Council, 
Pembrokeshire County Council 

£84,303 
Appoint a Regional Armed Forces Covenant Liaison 
Officer to support the delivery of the Armed Forces 
Covenant at a regional level. 

CLFG16-104 Caerphilly County 
Borough Council: Regional 
Armed Forces Covenant Liaison 
Officer 

Caerphilly County 
Borough Council 

Blaenau Gwent County Borough 
Council, Torfaen County Borough 
Council, Newport City Council, 
Monmouth County Council 

£99,750 
Appoint a Regional Armed Forces Covenant Liaison 
Officer to support the delivery of the Armed Forces 
Covenant at a regional level. 

CLFG16-105 Rhondda Cynon 
Taf Council: Appointment of 
Armed Forces Covenant Liaison 
Officer (AFCLO) for the 
Partnership Area 

Rhondda Cynon Taf 
Council 

The Vale of Glamorgan Council, City 
of Cardiff Council, Merthyr Tydfil 
Council 

£79,146 
Appoint a Regional Armed Forces Covenant Liaison 
Officer to support the delivery of the Armed Forces 
Covenant at a regional level. 

CLFG16-106 Surrey County 
Council: Forces Connect South 
East 

Surrey County 
Council 

Kent County Council, Medway 
Council, Hampshire County Council, 
East Sussex County Council, West 
Sussex County Council, Brighton and 
Hove City Council 

£321,300 
Promote awareness and understanding of issues affecting 
the Armed Forces Community to ensure the Covenant is 
embedded in mainstream service delivery. 
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CLFG16-108 Lincolnshire 
County Council: Join the Dots – 
For Armed Forces organisations 
(Join the Forces Dots) 

Lincolnshire County 
Council 

North Kesteven District Council, 
West Lindsey District Council, East 
Lindsey District Council, South 
Kesteven District, South Holland 
District Council, City of Lincoln 
Council, Boston Borough Council 

£74,341 Embed the principles of the Covenant by employing a 
Covenant Development Officer for two years. 

CLFG16-110 Wrexham County 
Borough Council: Strengthening 
Local Government Delivery of 
the Covenant 

Wrexham County 
Borough Council 

Anglesey County Council, Conwy 
County Borough Council, 
Denbighshire County Council, 
Flintshire County Council 

£231,830 Employ two fixed-term Armed Forces Liaison Officers and 
develop a Veterans Network. 

CLFG16-116 Hampshire 
County Council: Strengthening 
the Delivery of the Covenant 

Hampshire County 
Council 

Gosport Borough Council, Fareham 
Borough Council, Winchester City 
Council, Rushmoor Borough Council, 
Test Valley Borough Council 

£73,095 
Train public-facing staff in Mental Health First Aid 
specifically for the Armed Forces Community. 

CLFG16-124 Rhondda Cynon 
Taf Council: Strengthening 
Local Government Delivery of 
the Covenant 

Rhondda Cynon Taf 
Council 

Welsh Local Government 
Association 

£74,500 Develop resources available across Wales to support 
delivery of the Covenant. 

CLFG16-142 Colchester 
Borough Council: Strengthening 
The Covenant Grant 
Programme: Colchester 

Colchester Borough 
Council 

Braintree District Council, Tendring 
District Council £70,000 

Employ a full-time resource to enhance delivery of the 
Covenant within the region. 

CLFG16-172 Manchester City 
Council: GM Armed Forces 

Manchester City 
Council 

Bolton Council, Bury Council, 
Oldham Council, Rochdale Council, 
Salford Council, Stockport Council, 
Tameside Council, Trafford Council, 
Wigan Council 

£232,000 Strengthen local-government delivery of the Covenant. 
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CLFG16-174 City of Bradford 
Metropolitan District Council: 
Strengthening Delivery of the 
Covenant across West 
Yorkshire Local Authorities 
(WYAs) 

City of Bradford 
Metropolitan District 
Council 

Wakefield Council, Leeds Council, 
Calderdale Council, Kirklees Council 

£98,961 
Appoint a dedicated project officer to work on projects 
and develop a website to support Armed Forces 
Community. 

Source: RAND Europe analysis of documents provided by the Trust and grant-holders. 

 

 

2.2.2. Phase II funding 

 

Name of Grant Lead LA Others in Cluster Grant Amount Grant Aim 

CLFG17-33 Cambridgeshire 
County Council: Strengthening 
Local Government Delivery 
Cambridgeshire 

Cambridgeshire 
County Council 

Cambridge City Council, South 
Cambridgeshire District Council, 
Huntingdonshire District Council, 
East Cambridgeshire District Council, 
Fenland District Council 

£88,541 Employ Covenant Development Officer. 

CLFG17-63: Nuneaton and 
Bedworth Borough Council: 
Nuneaton, Bedworth, and 
North Warwickshire Hub 
Development Project 

Nuneaton and 
Bedworth Borough 
Council 

Warwickshire County Council, North 
Warwickshire Borough Council 

£146,000 Plan a series of Community Hubs in the area. 

CLFG17-65: Charnwood 
Borough Council: Development 
of Information Hubs 

Charnwood 
Borough Council 

Melton Borough Council, 
Charnwood Borough Council, 
Rushcliffe Borough Council 

£150,650 
Deliver a ‘hub’ structure to support Armed Forces 
Community. 
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CLFG17-85: Kingston upon 
Hull City Council: Armed 
Forces Covenant Service Hub 
Partnership 

Kingston Upon Hull 
City Council 

East Riding of Yorkshire Council, 
North East Lincolnshire Council, 
North Lincolnshire Council, 
Doncaster Council 

£131,450 Develop a Veteran Community Hub to provide access to 
quality services. 

CLFG17-99 Portsmouth City 
council: Strengthening Local 
Government Delivery of the 
Covenant: Veterans' Family 
Drop-Ins 

Portsmouth City 
Council 

Southampton Council, Isle of Wight 
Council 

£152,997 Ensuring the Covenant is embedded within day-to-day 
practice of public service organisations. 

CLFG17-100 Wiltshire Council: 
South West Covenant 
Project/Mobile Veterans 
Outreach Support 

Wiltshire Council 

Wiltshire Council, Devon Council, 
Cornwall Council, Gloucestershire 
Council, North Somerset Council, 
Somerset Council 

Plymouth Council (withdrew in 
2018) 

£154,050 
Use Outreach Officer and mobile outreach vehicle to raise 
awareness of available services to the Armed Forces 
Community. 

CLFG17-103 Carmarthenshire 
County Council: West Wales 
Region Veterans’ Hubs 

Carmarthenshire 
County Council 

Cyngor Sir Ceredigion County 
Council, Pembrokeshire County 
Council 

£152,700 
Hire an Armed Forces Covenant Liaison Officer and 
develop Veterans Hub. 

CLFG17-105a Rhondda Cynon 
Taf Council: Veterans Advice 
Service 

Rhondda Cynon Taf 
Council 

The Vale of Glamorgan Council, 
Merthyr Tydfil Council 

£140,000 
Develop resources to increase availability of information 
and signpost local sources of information for members of 
the Armed Forces Community. 

CLFG17-105b Rhondda Cynon 
Taf Cardiff: Veterans Advice 
Service 

Rhondda Cynon 
Taf/Cardiff City of Cardiff Council £150,000 

Develop resources to increase availability of information 
and signpost local sources of information for members of 
the Armed Forces Community. 

CLFG17-106 Surrey County 
Council: Forces Connect South-
East: Veterans' Hubs 

Surrey County 
Council 

Kent County Council, Hampshire 
County Council, West Sussex County 
Council, East Sussex County Council, 
Brighton and Hove County Council, 
Medway Council 

£147,888 
Research, design, pilot and evaluate new approach to 
improve outcomes of young people from Services families. 
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CLFG17-231 The County of 
Herefordshire District Council: 
Covenant Fund Strengthening 
Local Government Delivery of 
the Covenant 

The County of 
Herefordshire 
District Council 

Worcestershire County Council, 
Shropshire County Council, Telford 
and Wrekin Council 

£246,820 Funding to employ two part-time members of staff. 

CLFG17-241 Rutland County 
Council District Council: 
Strengthening Local 
Government Delivery of the 
Covenant 

Rutland County 
Council District 
Council 

Rutland County Council (Unitary), 
Harborough District Council, South 
Kesteven District Council 

£111,550 
Fund an Armed Forces Officer to support the delivery of 
the Covenant. 

CLFG17-252 Milton Keynes 
Council: Strengthening Local 
Government Delivery of the 
Covenant 

Milton Keynes 
Council 

Milton Keynes Council, Bedford 
Borough Council, Central 
Bedfordshire Council, Luton Borough 
Council 

£91,500 Increase access to support for Armed Forces Community. 

CLFG17-254 North East 
Lincolnshire Council: Military 
Hive 

North East 
Lincolnshire Council 

North Lincolnshire Council, East 
Lindsey District Council £79,050 Establish Veterans’ and Service Support Centre. 

CLFG17-260 Lancashire 
County Council: Lancashire 
Armed Forces Covenant Hub 

Lancashire County 
Council 

Preston City Council, Burnley 
Borough Council, Chorley Borough 
Council, Fylde Borough Council 

£152,700 Employ two project officers to ensure coordinated delivery 
of the Covenant. 

CLFG17-266 Neath Port Talbot 
County Borough Council: 
Strengthening Local 
Government Delivery of the 
Covenant 

Neath Port Talbot 
County Borough 
Council 

Bridgend County Borough Council, 
City and County of Swansea Council £88,083 

Appointment of a Regional Armed Forces Covenant 
Liaison Officer. 

CLFG17-269 Derbyshire 
County Council: Strengthening 
Local Government Delivery of 
the Covenant 

Derbyshire County 
Council 

Derbyshire County Council, North 
East Derbyshire District Council, 
Derbyshire Dales District Council, 
South Derbyshire District Council, 
Derby City Council  

£50,000 
Commission research to better understand the needs of the 
hidden Armed Forces Community in the region. 
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CLFG17-271 Rotherham 
Metropolitan Borough Council: 
South Yorkshire Veterans 
Outreach Connection 

Rotherham 
Metropolitan 
Borough Council 

Rotherham Metropolitan Borough 
Council, Barnsley Metropolitan 
Borough Council, Doncaster 
Metropolitan Borough Council, 
Sheffield City Council 

£101,050 Increase awareness of services available to veterans. 

CLFG17-272 Dorset County 
Council: Local Delivery of the 
Local Authority Support for the 
Armed Forces Covenant 

Dorset County 
Council 

Poole Borough Council, 
Bournemouth Borough Council, West 
Dorset District, Weymouth and 
Portland Borough Council, North 
Dorset District 

£234,786 
Provide Programme Coordinator resource to implement 
development programme of the Dorset Armed Forces 
Covenant Partnership. 

CLFG17-277 Lewisham 
Borough Council: Renewing the 
Covenant in the Capital 

Lewisham Borough 
Council 

Westminster City Council, Enfield 
Borough Council 

£198,240 Improve understanding and facilitate delivery of the 
Covenant. 

Source: RAND Europe analysis of documents provided by the Trust and grant-holders.
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3. SDP evaluation findings 

This chapter lists the main findings from the document review, questionnaire and case studies undertaken 
for the purposes of evaluating the SDP. These findings then feed into the recommendations detailed in 
Chapter 4. 

3.1. EQ1: What has the contribution of the SDP been to improvements 
in the implementation of the Armed Forces Covenant in the areas 
where funding has been awarded, in terms of the 11 strands of 
activities identified? 

Box 1 EQ1 Summary 

 The most frequently pursued activity strand, in terms of the number of projects, was raising 
awareness among public authorities and frontline services about the Covenant and the Armed 
Forces Community (37). The second-most frequent activity strands were raising awareness 
among the Armed Forces Community about the support available to them (29), and improving 
coordination and sharing of best practice between relevant stakeholders (29). 

 The least frequently pursued activity strands, in terms of the number of projects, were increasing 
cohesion and a sense of community within the Armed Forces Community (13), and raising 
awareness among the private sector about the Covenant and the Armed Forces Community (15).  

 Insights gained through questionnaire responses and interviews suggest that the funding received 
through the SDP has had a positive impact across different regions and different strands of 
activities, being viewed as essential to the gains achieved in this period. When questioned to 
what extent the SDP had helped improve implementation of the Covenant, 28 out of 35 grant-
holders that filled in the questionnaire claimed it had done so ‘to a great extent’. 

 Across the grants, grant-holders pointed out that some outputs were only achieved because of 
the SDP grants, including awareness-raising activities, development of training materials, 
building of referral/signposting pathways and setting up of new, or improvement of existing, 
support services. 

 In some cases, the funding received through the SDP acted akin to an initial stimulus to start 
implementing the Covenant, helping LAs highlight existing areas of need, as well as demonstrate 
the value that existing activities had in meeting those needs, thus leading to further funding. 
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 According to questionnaire data, the most successful activity strands in terms of both 
implementation and impact were: (i) improving coordination and the sharing of best practice 
between relevant local stakeholders; (ii) providing tailored support to the Armed Forces 
Community; and (iii) raising awareness among public authorities about the support available to 
the Armed Forces Community. 

 According to questionnaire data, the least successful activity strands in terms of both 
implementation and impact were: (i) raising the awareness among the private sector about the 
Covenant and the Armed Forces Community; (ii) improving processes within LAs aimed at 
supporting the Armed Forces Community; and (iii) raising awareness among the general public 
about the Covenant and the Armed Forces Community. 

 

The Trust intentionally did not mandate any specific SDP activities, in order to empower grant-holders to 
leverage their expertise regarding the specific local situation. Instead, the Trust chose to fund a range of 
different activities that the LAs suggested could help improve local implementation of the Covenant. Figure 
3.1 shows a breakdown of the different strands of activities undertaken with SDP grants (the numbers 
represent the number of projects that undertook each strand). This is based on two sources: for the projects 
that responded to the questionnaire, the study team used the self-assessment of the lead LA; for the projects 
that did not respond to the questionnaire, the study team made assessments based on the document review, 
including application documents and progress reports. As such, it is possible that the data did not 
differentiate between the activity strands that were intended to be carried out at the application phase, and 
the extent to which they were carried out in practice. Most projects undertook several activity strands to 
varying extents; there has been no weighting attached to reflect which activity strands dominated in each 
project.  

Out of the 11 strands of activities, the largest number of grants sought to raise awareness among the 

public authorities and frontline services about the Covenant and the Armed Forces Community (37), as 
well as raise awareness among the Armed Forces Community about the support available to them (29) and 
improve coordination and sharing of best practice between relevant local stakeholders (29). Conversely, the 

strands of activities that were undertaken the least were raising awareness among the private sector about 
the Covenant and the Armed Forces Community (15) and increasing cohesion and a sense of community 

within the Armed Forces Community (13). The ‘others’ category refers to an activity that was specific to one 
of the grants, namely working with the Defence and National Rehabilitation Centre.  
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Figure 3.1 Overview of the activity strands undertaken by the projects  

 
Source: RAND Europe analysis. Data from all 43 grants, using self-assessments from the lead LAs of the 27 grants 
represented by questionnaire respondents, and RAND Europe assessment of the remaining grants based on a review 
of grant applications and progress reports. No weighting was attached to the above assessments in terms of which 
activity strands dominated each project. The numbers represent the number of projects that undertook the activity 
strand in question. 

3.1.1. The overall contribution of the SDP 

Insights from the 27 grants represented by questionnaire respondents and from the interviews suggest that 
the funding received through the SDP had a positive impact across different regions and different strands 
of activities, helping to improve the implementation of the Covenant at various levels, depending on the 
needs of the LAs in question. When questioned to what extent the SDP had helped improve 
implementation of the Covenant, 28 out of 35 grant-holders11 that filled in the questionnaire claimed it 

had done so ‘to a great extent’, and five ‘to some extent’. Only two grant-holders claimed to be unable to 
comment on the SDP’s impact.  

More specifically, grant-holders noted that without the funding received through the SDP, none of the 

resulting gains would have been achieved, whether those came in the form of awareness-raising, 
development of training materials, building of referral/signposting pathways or setting up of new, or 
improvement of existing, support services.12 They claimed that the funding placed the Covenant on the 

 
11 For the purpose of this evaluation, we use ‘grant-holders’ to refer to both lead LA and non-lead LA representatives. 
Grant-holders that completed the questionnaire include representatives from the lead LAs, partner LAs and other 
organisations that formed part of the clusters. As the questionnaire captured views from more than one grant-holder 
per grant, please note that these numbers do not correspond directly with the number of grants.    
12 Case Study D, Interview 1; Case Study D, Interview 2; Project 17D; Project 17U; Project 17J; Project 16P. 
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agenda and, in doing so, gave them both the motivation and the push needed to progress.13 In particular, 
in many cases, the funding enabled the employment of a dedicated resource, which was viewed as essential 
in driving forward the implementation of the Covenant.14 

In addition, grant-holders explained that the funding acted akin to an initial stimulus to start 

implementation of the Covenant, helping them to highlight existing areas of need, as well as demonstrate 
the value of the activities they were carrying out in meeting those needs. As a result, they were able to secure 
additional funding.15 In one case, it was noted that this recognition enabled the continuation of funding 
even in spite of existing budget difficulties.16  

The SDP funding helped achieve different levels of implementation, depending on the starting points of 
different LAs. According to one grant-holder, one of the main benefits of the funding was that it allowed 
LAs whose attention to the Covenant had originally been low to become more aware of its meaning and 
importance, to train more staff, and in general to strengthen implementation.17 This was confirmed by two 
grant-holders who noted that the funding helped to jump-start implementation of the Covenant by 
providing the resources needed, as well as by highlighting the main gaps that needed to be filled.18 
Furthermore, it was also claimed that in some cases, the grants – both in terms of the funding and of being 
set up as clusters – acted as a catalyst to the establishment of a collaborative approach in delivering the 
Covenant between LAs that had not been collaborating before, or had not yet collaborated on this topic.19 
Conversely, some grant-holders who were already experienced in delivering the Covenant noted that the 
funding helped them expand and become involved in new areas of implementation, by providing the time 
and resources to understand the specific challenges of these areas and to learn how to tackle them.20 This 
suggests that the funding model used, whereby the Trust funded a range of different activities based on the 
needs and priorities perceived by each individual cluster, was successful in enabling improvements at 
different stages of Covenant implementation.  

In general, grant-holders expressed that the SDP helped create ‘a real difference’ for the Armed Forces 

Community through the support that the LAs were able to provide because of it.21 The SDP led to a more 
comprehensive understanding of the Armed Forces Community, and in turn, to a greater commitment and 
effort to address its needs.22 

 
13 Case Study D, Interview 1; Case Study D, Interview 2. 
14 Project 16A; Project 17P; Project 17T; Project 16G; Case Study E, Interview 1. 
15 Case Study D, Interview 1; Case Study D, Interview 2; Project 16G. 
16 Project 16E. 
17 Project 17U. 
18 Case Study B, Interview 2. 
19 Project 17O.  
20 Case Study B, Interview 1; Project 16E. 
21 Project 16N; Project 17E; Project 16E; Project 16O. 
22 Project 16G. 
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Box 2 Overview of the activities grant-holders claimed to be most proud of, according to 
questionnaire responses 

When prompted by the questionnaire to list, overall, which activities undertaken as a result of the SDP 
funding they were most proud of, the following emerged, with the points mentioned by most grant-holders 
clustered at the top23: 

 Providing direct support to the Armed Forces Community, which resulted in more members of the 
Armed Forces Community being provided with more tailored and more holistic support (9). 

 Carrying out awareness-raising activities aimed at LAs, frontline services and the general public 
(8). 

 Interacting with diverse sectors of the Armed Forces Community and, as such, giving it a voice, 
learning more about its needs and helping to create more connections and cohesion within it 
(7). 

 Receiving the Bronze, Silver and/or Gold Employer Recognition Scheme Award (6). 

 Improving collaboration and coordination between LAs, resulting in lasting connections and 
more comprehensive support for the Armed Forces Community (6). 

 Improving collaboration and coordination with service providers in the private and third sectors, 
resulting in more efficient and more comprehensive support for the Armed Forces Community 
(6). 

 Working with the private sector to raise awareness of the Covenant and to encourage businesses 
to sign up to the Covenant (3).  

 Creating sustainable infrastructure, such as signposting/referral pathways (3). 

 Sharing best practice at regional and national levels (3).  

 Changing policies to reflect the Covenant and the needs of the Armed Forces Community (2). 

 Providing structural action plans to improve implementation of the Covenant (1). 

 

When it comes to the separate activity strands, the SDP funding has had different levels of success, both in 
terms of the extent to which the activity strands were carried out in reality, as well as the outcomes that 
were achieved in return. Based purely on a calculation of the percentage of grant-holders who answered 
confidently (‘to a great extent’) and affirmatively (‘yes’) to the multiple-choice questions posed as part of 
each activity strand in the questionnaire, the activity strands can be ordered, from most to least successful, 
as follows: 

1. Improving coordination and the sharing of best practice between relevant local stakeholders; 

2. Providing tailored support to the Armed Forces Community;  

3. Raising awareness among the public authorities and frontline services about the support available 
to the Armed Forces Community; 

 
23 While purely qualitative in nature, this ordering may help understand which benefits were noticed by most grant-
holders. 



RAND Europe 

26 
 

4. Raising awareness among the Armed Forces Community about the support available to them; 

5. Raising awareness among the public authorities and frontline services about the Covenant and the 
Armed Forces Community; 

6. Strengthening links between service providers; 

7. Understanding the target population; 

8. Increasing cohesion/sense of community within the Armed Forces Community; 

9. Raising awareness among the general public about the Covenant and the Armed Forces 
Community; 

10. Improving processes within LAs aimed at supporting the Armed Forces Community; and 

11. Raising awareness among the private sector about the Covenant and the Armed Forces 
Community. 

It is possible that the success of the top six strands can be partly attributed to the fact that the different 
activities carried out within them may have contributed to more than one of the outcomes. For example, 
in raising awareness among the Armed Forces Community about the support available to them, the grant-
holders may have interacted with different sections of the Community, leading to a more comprehensive 
understanding of its needs, and thus leading to more successful tailored support. In addition, the more 
coordination is achieved and the greater the number of best practices shared, the more defined and 
understood the support landscape, and the more relevant and successful the tailored support offered to the 
Armed Forces Community.  

By contrast, the bottom five activity strands are less interconnected. In addition, they also represent areas 
where measuring impact may be more difficult, as well as areas that are less within the projects’ control. For 
example, in raising awareness among the Armed Forces Community about available support, the projects 
may have had an automatic buy-in because the message is already relevant to the Community and can be 
controlled by ensuring the support offered has a good reputation within the Community. Conversely, 
raising awareness among the general public or the private sector is more dependent on individual 
personalities and level of interest.  

3.1.2. Activity strand one: Understanding the target population 

Table 2 Summary of quantitative data for activity strand one 

All data Number of projects that undertook this activity strand overall 25 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 21 out of 35 
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Questionnaire Number of grant-holders whose projects conducted needs assessments  13 out of 21 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
the identification by the LA of previously unknown members of the Armed 
Forces Community 

6 out of 21 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
an overall enhanced understanding by the LA of the needs and situation of 
members of the Armed Forces Community living in the local area 

14 out of 21 

Source: RAND Europe analysis of questionnaire responses. 

Insights gained from the questionnaire responses and the interviews suggest that grant-holders considered 
that becoming acquainted with the region and the local Armed Forces population was key to the overall 
success of the projects.  

To understand the target population, the 25 projects carried out various activities, such as consulting with 
the Armed Forces Community through surveys and focus groups, or joining networks of local Armed Forces 
charities. Some projects undertook mapping exercises and built new databases.24 For example, one project 
claimed that as a result of the SDP grant, they were able to capture data from Primary and Secondary Care 
systems into one central data warehouse, and, as such, map the veterans living in their area.25 As a result of 
such activities, six out of the 21 grant-holders who filled in the questionnaire and whose projects focused 

on this activity strand felt that the grant had, ‘to a great extent’, led to the identification by the LA of 
previously unknown members of the Armed Forces Community. Fifteen grant-holders felt that the grant 
had done so ‘to some extent’. Although these numbers do not represent the outcomes of the projects that 
did not complete the questionnaire, the fact that only six grant-holders had high confidence in the outcome 
of these activities suggests that they were not entirely successful. This corroborates insights presented in 
Section 3.2, where the identification of members of the Armed Forces Community is listed as one of the 
main challenges encountered by the projects, thus suggesting that the extent to which these activities actually 
met the purpose of increased identification is uncertain. 

In trying to understand the specific needs of the local Armed Forces Community, one of the most common 
activities was conducting area-level needs assessments of members of the Armed Forces Community, with 
13 out of 21 grant-holders claiming these were conducted as part of their projects. Some projects conducted 
region-wide surveys, directly asking members of the Community to express where they had noticed gaps in 
support and which areas of the Covenant the project should focus on.26 One project acted in collaboration 
with the county’s public health services to develop a Joint Strategic Needs Assessment,27 an approach that 
was also adopted by others, who also collaborated with relevant stakeholders in developing needs 
assessments.28 In addition, one project worked to identify members of the Armed Forces Community within 

 
24 Project 17H; Project 17T. 
25 Project 17T. 
26 Project 16F; Project 16G; Project 17E; Project 17R; Project 16C. 
27 Project 17T. 
28 Project 17E. 
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the cluster’s workforce, before using their knowledge and insight to help shape the direction of the local 
implementation of the Covenant.29 When prompted to consider whether the grant had led to an overall 

enhanced understanding by the LA of the needs and situation of members of the Armed Forces Community 
living in the local area, 14 grant-holders felt it had done so ‘to a great extent’, and seven, ‘to some extent’. 
Overall, this suggests that increasing the awareness and understanding of the needs and challenges 

specific to the Armed Forces Community proved to be more achievable than improving the identification 
of members of the Armed Forces Community. In part, this may also be because this awareness may result 
from other activities, with some projects expressing that data on needs and challenges was also gained 
through communication and cooperation with different service providers.30 

In some cases, the SDP grant provided a starting point towards achieving a more comprehensive 

understanding of the target population, thus indirectly enabling future work in this area. For example, two 
grant-holders noted that having recognised the importance of having accurate data on the Armed Forces 
Community, they included the Armed Forces Community in an ongoing project around equality 
monitoring, with the assumption that this will provide more robust data.31 In addition, another project 
building on the work they had done during the SDP grant claimed to have secured new funding to identify 
and assess veteran-specific social prescribers, which will enable the provision of more tailored support in the 
future.32 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this strand of activities, the grant-
holders that completed the questionnaire listed both benefits directly related to understanding the local 
Armed Forces Community, and benefits that indirectly contributed to other strands of activities related to 
the implementation of the Covenant.33 These are outlined in Box 3 below. The fact that improved 

identification or increased understanding of the needs and challenges faced by the Armed Forces 
Community were not the main benefits highlighted by most grant-holders as resulting from this activity 
strand also suggests that, for most grants, achieving the main objective of this activity strand proved to be 
less successful relative to other benefits that were more prevalent. 

Box 3 Overview of the main direct and indirect benefits arising from activity strand one, according 
to questionnaire responses 

In terms of direct benefits, the 21 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Increased knowledge of the landscape of the Armed Forces Community (2). 

 Statistical data to support and improve identification, in turn leading to improved service 

 
29 Project 17E. 
30 Project 16G. 
31 Case Study D, Interview 1. 
32 Project 17T. 
33 The classification of benefits as ‘direct’ or ‘indirect’ has been made on the basis of the evaluation team’s 
understanding of the activity strand in question. 
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provision (2).  

In terms of indirect benefits, the grant-holders mentioned: 

 Improved coordination, collaboration and signposting between relevant stakeholders, resulting 
in more informed and more cohesive support to the Armed Forces Community (7). 

 The development of more tailored support that more appropriately addresses individuals’ needs 
(4).  

 Helping staff in LAs and frontline services understand the specific needs and issues of the Armed 
Forces Community, including by debunking existing incorrect assumptions regarding service life, 
transition and mental health (2).  

 Reinforcing support of the Covenant among the senior leadership, thus ensuring that enough staff 
resources are allocated to support implementation of the Covenant (2). 

 Development of senior-level structures designed to bring together relevant stakeholders to provide 
a joined-up strategic approach or action plan to supporting the Armed Forces Community (2). 

 As a result of engagement with the Armed Forces Community, increased awareness of the 
Community about the support available to them (2). 

 As a result of engagement with the Armed Forces Community, decreased social isolation 
amongst veterans (1). 

 Increased awareness of the general public about the Armed Forces Community (1). 

 Helping to maintain the Covenant, along with awareness of its importance, on the agenda (1). 

 Support for preliminary identification of gaps in addressing needs, leading to funding for other 
projects (1). 

 

3.1.3. Activity strand two: Raising the awareness of public authorities and frontline 
services about the Covenant and the Armed Forces Community  

Table 3 Summary of quantitative data for activity strand two 

All data Number of projects that undertook this activity strand overall 37 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 31 out of 35 

Questionnaire 

Number of grant-holders who felt the grant had, ‘to a great extent’, led to an 
overall increase in communication activities with the purpose of awareness-
raising among public authorities and frontline services about the Covenant 
and the Armed Forces Community 

19 out of 31 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to a 
greater awareness of the Armed Forces Community among public authorities 
and frontline services about the Covenant and the Armed Forces Community 

18 out of 31 

Source: RAND Europe analysis of questionnaire responses. 
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As can be seen in Figure 3.1, raising the awareness of public authorities and frontline services about the 
Covenant and the Armed Forces Community was the activity strand that was undertaken with the largest 
number of grants (37). Activities in this category mostly focused on developing and delivering awareness-
raising training or introducing Covenant- and Armed Forces Community-related content into existing staff 
training, such as induction training. Of 31 grant-holders that responded to the questionnaire and whose 
project focused on this activity strand, 19 claimed that the SDP funding resulted ‘to a great extent’ in an 

overall increase in communication activities with the purpose of awareness raising; 12 grant-holders claimed 
that the SDP funding resulted in this outcome ‘to some extent’. 

The training included programmes that were specifically developed as part of the projects, programmes that 
were adapted from existing resources (e.g. programmes developed in other areas that were adapted to specific 
local or regional circumstances) and existing programmes that were delivered to a wider audience (e.g. the 
Military Human training, the Mental Health First Aid training). Depending on the project, the training 
sessions were conducted by the LAs or by external providers (e.g. the Armed Forces Network, First Light 
Trust) and were offered through various means, such as face-to-face interactions or e-learning platforms, 
training sessions or team meetings. Furthermore, as Figure 3.2 shows, they were delivered to a range of 
audiences with varying intensity. The most targeted audience was that of LA employees directly involved 

in delivering the Covenant, with 18 out of 31 grant-holders claiming that as part of their project, training 
was delivered ‘regularly’ to this audience, and 11 grant-holders claiming that it was delivered ‘once or twice’. 
When it comes to LA employees not directly involved in delivering the Covenant, 15 grant-holders claimed 
training was delivered ‘regularly’, and 15 ‘once or twice’. It is possible that some projects prioritised staff 
that were most likely to come in contact with members of the Armed Forces Community, with two grant-
holders claiming that, once all key staff were trained, the training was rolled out to the rest of the LA staff.34 
Training was also delivered to statutory service delivery organisations, with ten grant-holders claiming it 
was done so ‘regularly’, and 14 ‘once or twice’. Finally, when it comes to voluntary service organisations, 
11 grant-holders claimed training was delivered ‘regularly’, and 13 ‘once or twice’.  

The ‘others’ category includes audiences such as elected councillors in the LAs and relevant organisations 
outside of the partnership, such as Armed Forces charities, Department of Work and Pensions, Office of 
the Police and Crime Commissioner, town and parish councils and community groups. In the case of these, 
seven grant-holders claimed training was delivered ‘regularly’, and nine ‘once or twice’.  

 
34 Case Study A, Interview 1. 
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Figure 3.2 Overview of the training audiences by training intensity 

 
Source: RAND Europe analysis. Data from the 31 grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand.  

When questioned to what extent the project had led to a greater awareness of the Armed Forces 

Community among public authorities and frontline services, 18 out of 31 grant-holders claimed it had done 
so ‘to a great extent’, and 13 ‘to some extent’, thus suggesting that this activity strand has been perceived as 
successful. This is supported by insights gained through the interviews carried out as part of the case studies, 
as described below. 

Some projects were able to provide statistics with regard to the training, suggesting that they were able to 
reach large audiences. One project claimed to have carried out training in a train-the-trainer format to 25 
individuals from across the partnership cluster and to 37 individuals from associated organisations.35 One 
project offered the Military Culture and Transition training36 to 22 people, and the Military Human 

 
35 Project 16D. 
36 This training provides an in-depth understanding of military life and the challenges some members of the Armed 
Forces may face when transitioning to civilian life, thus enabling a more effective interaction with veterans. See: 
Voluntary Action Rotherham (2018). 
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training37 to over 1,000 people over the course of the project.38 Another offered the Armed Forces Mental 
Health First Aid training to 32 staff.39   

One project delivered a total of six training programmes – in both physical and e-learning formats – across 
all LAs that were part of the cluster, as well as LAs that were not. It claimed to have trained 7,000 people 
across the country, including: 180 elected councillors, Armed Forces Champions and Covenant Officers; 
1,000 Service Champions; 2,400 contact centre and frontline staff; and 2,200 public sector employees.40 
Aside from reaching a wide audience, the project was also able to demonstrate more concrete success in 

terms of awareness-raising. As a result of these training programmes, both the lead LA and partner LAs 
considered awareness-raising to have been one of the main successes of the project,41 with one grant-holder 
noting that awareness (measured by surveys carried out pre- and post-training) improved following the 
training and continued to be high even once the project had ended.42 According to an independent 
evaluation cited in one of the project’s progress reports, 95 per cent of trainees claimed they would 
recommend the courses, and 77 per cent of Service Champions and 67 per cent of frontline staff trained 
claimed the training made a big difference to their knowledge of the needs of the Armed Forces Community 
and the services they require.43 In addition, the evaluation noted that the training – along with increased 
online resources and a signposting app developed by the project – has significantly increased the confidence 
of councillors and staff in supporting members of the Armed Forces Community.44 In terms of qualitative 
feedback, a grant-holder from a LA that was not part of this project cluster, but which benefited from the 
training, described it as ‘comprehensive’.45 When questioned about which aspect of the training they found 
to have been most relevant, two grant-holders singled out the focus on improving identification and 
teaching staff how to ‘ask the question’,46 and one also mentioned gaining an enhanced understanding of 
the challenges facing the spouses and children of Armed Forces personnel, such as changing jobs and 
schools.47 This project also made the training materials available in an accessible format, resulting in LAs 
across the country benefiting from the programme by adapting it to their own needs and circumstances.48  

Other projects also noted similar improvements in staff as a result of such training. For example, one project 
claimed that customer service teams improved their ability to identify members of the Armed Forces 

 
37 This training provides an in-depth understanding of the needs of the Armed Forces Community. It also provides 
attendees with a range of resources to enable more effective interaction with members of the Community, including 
information of the services and funding available to support them. See: York St John University (2021). 
38 Project 16E. 
39 Project 16K. 
40 Case Study C, Interview 1; Project 16G; Project 17J. 
41 Case Study C, Interview 1; Case Study B, Interview 3. 
42 Case Study B, Interview 3. 
43 Project 17J. 
44 Project 17J. 
45 Case Study E, Interview 1. 
46 Case Study B, Interview 3; Case Study C, Interview 3. 
47 Case Study C, Interview 3. 
48 Case Study C, Interview 1. 
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Community.49 As a result of the Military Human training, the same project reported a decrease in the 
percentage of staff who had never heard about the Covenant from 48 per cent to 3 per cent, and an increase 
in the percentage of staff who were aware that their LA had signed the Covenant from 34 per cent to 70 
per cent.50 In addition, the project reported that 72 per cent of staff reported having cascaded learning from 
the training into their respective organisations via a staff briefing, meeting, memo or dedicated training day, 
thus leading to increased sustainability.51 Another project reported that, as a result of training, over 60 
frontline practitioners reported becoming more aware of and better able to respond to the needs of the 
Armed Forces Community.52 Another project reported that of 160 staff trained, 96 per cent reported feeling 
more knowledgeable about the Armed Forces Community.53 

As a result of developing, delivering, or receiving training funded by the SDP programme, some grant-

holders also noted that they had become more aware of the importance of these awareness-raising 
activities, and incorporated them into their structures. For example, one grant-holder noted that their LA 
now provides Covenant-focused training every three months, and targets new members of staff.54 Other 
projects focused on encouraging councils to incorporate the issues pertaining to the Covenant and the 
Armed Forces Community into mandatory staff induction programmes.55 

Aside from training, some projects also completed other activities related to awareness-raising. For example, 
one project created a local Armed Forces Forum with contact points from various service providers that 
were committed to raising awareness within their organisations, which enabled the sharing of good practice 
in this domain.56 Projects also focused on developing awareness-raising resources, such as films,57 or on 
holding awareness-raising workshops.58 One project that focused on developing a Service Children’s 
Education Guide and on holding a Service Children’s Conference reported that the conference was attended 
by 63 people from across the county’s schools, Armed Forces support organisations and early years 
organisations.59 

In general, the SDP funding also contributed to awareness-raising among public authorities simply by 
placing the Covenant on the agenda. For example, one grant-holder noted that, although they did not have 
a lot of knowledge about the Covenant and the Armed Forces Community, and although their LA was not 
advanced in delivering the Covenant, the grant prompted them to consider the Covenant and the Armed 
Forces Community, begin a local review and create an action plan.  

 
49 Project 16O. 
50 Project 16F. 
51 Project 16F. 
52 Project 17E. 
53 Project 17U. 
54 Project 17H. 
55 Project 16B. 
56 Project 16G. 
57 Project 16L. 
58 Project 16V. 
59 Project 17A. 
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Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed both benefits directly related to awareness-raising among public 
authorities and frontline services about the Covenant and the Armed Forces Community, and benefits that 
indirectly contributed to other strands of activities related to the implementation of the Covenant. These 
are outlined in Box 4 below.  

Box 4 Overview of the main direct and indirect benefits arising from activity strand two, according 
to questionnaire responses 

In terms of direct benefits, the 31 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Increased staff awareness and understanding of the Covenant and the Armed Forces Community 
(12). 

 Increased knowledge of the support available across LAs, partner organisations and other 
relevant stakeholders (3). 

 The development of dedicated support and development pathways that can be re-used, such as 
e-learning programmes (1). 

In terms of indirect benefits, the grant-holders mentioned: 

 As a result of understanding the importance of the Covenant and the needs and challenges of 
the Armed Forces Community, greater involvement and progress of public authorities and 
frontline services in implementing the Covenant, such as ‘asking the question’, setting up 
dedicated resources (e.g. Armed Forces Champions), working with partner authorities to 
increase coordination, setting up connections with specialist support providers (16). 

 Greater identification of members of the Armed Forces Community, leading to increased access 
to services by the Armed Forces Community (4). 

 Improved internal policies aimed at staff who are former Armed Forces personnel (1). 

 Increased benefits and improved policies for council staff who are veterans (1). 

 More tailored support for the Armed Forces Community (1). 

 

In addition, an indirect benefit noted by one interviewee was that increased awareness of the Covenant and 
the Armed Forces Community led to a beneficial reallocation of internal resources, by making Covenant 
implementation an official part of someone’s job description, thus representing a long-term commitment 
to the Covenant.60 Furthermore, the grant-holder noted that increased awareness regarding the significance 
of the Covenant and the challenges faced by the Armed Forces Community also resulted in more 
determination and commitment among LA staff, as well as among partners (National Health Service 

 
60 Case Study B, Interview 3. 
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(NHS); Soldiers, Sailors, Airmen and Families Association (SSAFA); police, fire services, local Armed Forces 
barracks, etc.).61 This also led to increased cooperation between LAs and these partners.62  

3.1.4. Activity strand three: Raising the awareness of the private sector about the 
Covenant and the Armed Forces Community 

Table 4 Summary of quantitative data for activity strand three 

All data Number of projects that undertook this activity strand overall 15 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 14 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to an 
increase in overall communication activities with the purpose of awareness-
raising among the private sector63  

5 out of 14 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
increased awareness among the private sector about the Covenant and the 
Armed Forces Community 

4 out of 14 

Questionnaire 
Number of grant-holders who felt the awareness-raising activities carried out 
as part of the grant had led to new businesses signing up to the Covenant  8 out of 14 

Questionnaire 
Number of grant-holders who felt the awareness-raising activities carried out 
as part of the grant had led to local businesses obtaining a Bronze, Silver or 
Gold award (or improving upon their previous award) 

9 out of 14 

Source: RAND Europe analysis of questionnaire responses. 

Although the private sector is outside of this Programme’s area of focus, and as such it was not a priority 
within the programme guidance, some LAs chose to carry out these activities as part of their grant and as 
part of working with a range of partners. As can be seen in Figure 3.1, raising awareness among the private 
sector about the Covenant and the Armed Forces Community was the second-least-commonly reported 
activity strand in terms of the number of projects in which it was carried out (15). Specific activities in this 
strand included running awareness-raising campaigns targeted at the private sector, encouraging local 
businesses to sign the Covenant and to join the Defence Employers Recognition Scheme, demonstrating 
the specific skills of the Armed Forces Community, and the benefits of employing or providing guaranteed 
interviews for members of the Community. Overall, 5 out of 14 grant-holders that responded to the 
questionnaire and whose project focused on this activity strand claimed that the SDP funding resulted, ‘to 

 
61 Case Study B, Interview 3. 
62 Case Study B, Interview 3. 
63 It should be noted that, although an increase in overall communication activities with the purpose of increasing 
awareness among the private sector appears to be a benefit that was reported by grant-holders, this was not one of the 
intended outcomes of the funding programme. 
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a great extent’ in an overall increase in communication activities with the purpose of awareness raising;64 
9 grant-holders claimed that the SDP funding resulted in this outcome ‘to some extent’. This suggests that, 
while some projects did intend to raise awareness of the private sector, this activity strand may not have been carried 

out to its full or intended extent. Given that the private sector was previously identified in the ‘Our 
Community – Our Covenant’ report as an area with low awareness of the Covenant and the Armed Forces 
Community,65 the fact that relatively few projects chose to focus on it, and that the majority of those that 
did claimed not to have carried out the relevant activities to the full extent, suggests that productive 

engagement with the private sector may be hindered by specific barriers that did not otherwise emerge 
during this evaluation. However, at this time the study team did not have sufficient information to conclude 
what these barriers might be.      

In terms of outcomes, 4 out of 14 grant-holders claimed the SDP funding resulted, ‘to a great extent’, in 
increased awareness among the private sector about the Covenant and the Armed Forces Community; 9 
grant-holders claimed the funding resulted in this outcome ‘to some extent’, while 1 claimed not to know 
the outcome. More specifically, 8 out of 14 grant-holders claimed new businesses had signed up to the 
Covenant as a result of the awareness-raising activities carried out as part of the project; 6 claimed not to be 
aware of the outcome. Further, 9 out of 14 grant-holders claimed local businesses had obtained a Bronze, 
Silver or Gold award (or had improved upon their previous award) as a result of the project; 1 grant-holder 
claimed this has not happened, and 4 claimed not to know. The relatively low confidence with which grant-

holders judged the success of this activity strand suggests that it may not have been entirely effective. 
However, the relatively high number (compared to other activity strands) of grant-holders that claimed not 
to know the outcome of these activities suggests that the low confidence may also partly come as a result 

of grant-holders finding it particularly difficult to assess outcomes in this area. It is possible that, because 
engaging with the private sector was not part of the programme guidance, LAs may have not prioritised 
these activities, which could explain the relative low level of success of this activity strand reported as part 
of this Programme.  

However, information from grant-holders that were able to assess outcomes suggests some grants have had 
some success in this activity strand. For example, one project noted that, in the two years that the project 
lasted, they saw an increase in Covenant signatories – from 38 to 7266 – while another claimed to have 
generated more than 1,000 new members.67 There is also some qualitative evidence of success. For example, 
one project claimed to help find employment for spouses or older children of serving Armed Forces 
personnel, thus helping them overcome barriers related to frequent relocation due to the demands of service 

 
64 It should be noted that, although an increase in overall communication activities with the purpose of increasing 
awareness among the private sector appears to be a benefit reported by grant-holders, this was not one of the intended 
outcomes of the SDP. 
65 Forces in Mind Trust, Local Government Association, and Shared Intelligence (2017). 
66 Project 17K. 
67 Project 16F. 
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life.68 In addition, one project claimed that its activities led to the skills of the Armed Forces Community 
being recognised by more employers.69 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the majority of 
grant-holders that completed the questionnaire listed benefits directly related to awareness-raising among 
the private sector about the Covenant and the Armed Forces Community. These are outlined in Box 5 
below. 

Box 5 Overview of the main direct and indirect benefits arising from activity strand three, 
according to questionnaire responses 

In terms of direct benefits, 14 grant-holders who filled in the questionnaire and whose projects focused on 
this activity strand mentioned: 

 Increased awareness of the needs of members of the Armed Forces Community, as well as of 
the benefits of employing them, leading to a higher number of Forces-friendly employers and to 
increased commitment to and engagement towards delivering the Covenant, including increased 
sign-up and participation in delivering services and activities to the Armed Forces Community 
(14). 

 Increased numbers of local businesses that received the Bronze, Silver and Gold Defence 
Employers Recognition Scheme Awards (2). 

 Increased employment opportunities for members of the Armed Forces Community (2). 

An indirect benefit that was mentioned as emerging from this activity strand was increased integration of 
the Armed Forces Community within the wider private sector (1). 

 
68 Case Study A, Interview 1. 
69 Project 16F. 
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3.1.5. Activity strand four: Raising the awareness of the general public about the 
Covenant and the Armed Forces Community  

Table 5 Summary of quantitative data for activity strand four 

All data Number of projects that undertook this activity strand overall 18 out of 43 

Questionnaire Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 20 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to an 
increase in communication activities with the purpose of awareness-raising 
among the general public 

11 out of 20 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
increased awareness among the general public about the Covenant and the 
Armed Forces Community 

9 out of 20 

Source: RAND Europe analysis of questionnaire responses. 

To raise the awareness of the general public about the Covenant and the Armed Forces Community, 18 
projects undertook activities such as organising events to honour the sacrifices and to raise awareness of the 
needs of the Armed Forces Community, attending local community gatherings, setting up social media 
accounts, and developing and distributing local newsletters. Of 20 grant-holders who filled in the 
questionnaire and whose projects focused on this activity strand, 11 claimed the SDP funding had, ‘to a 

great extent’, resulted in an increase in communication activities with the purpose of awareness-raising; 
9 out of 20 grant-holders claimed the SDP funding had resulted in this outcome ‘to some extent’.  

In terms of outcomes, 9 out of 20 grant-holders felt that the awareness-raising activities carried out as 

part of the projects led, ‘to a great extent’, to increased awareness among the public about the Covenant 
and the Armed Forces Community. Nine grant-holders felt the activities had led to this outcome ‘to some 
extent’, and 2 claimed not to know. These numbers suggest that activities in this area were at least partly 

successful, according to some of the projects.  

Additional insights from the questionnaire and from the interviews carried out as part of the case studies 
also suggest a degree of success in this activity strand. For example, one project carried out a survey to 
identify the general public’s perception of the needs and challenges faced by the Armed Forces Community, 
receiving more than 1,800 responses; the survey was used as a means to raise awareness, as well as to gauge 
how future awareness-raising activities should be tailored.70 Several projects used events such as Armed 
Forces Day to promote awareness of the Armed Forces Community, claiming their events were attended 
variously by 4,000 and 22,000 people,71 and 40,000 people,72 thus suggesting a high level of engagement. 
One project claimed to have reached 690,000 people with its various awareness-raising activities,73 while 

 
70 Project 16G. 
71 Project 16C. 
72 Project 16G. 
73 Project 16K. 
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another claimed to have reached 1.7 million people across the area.74 One grant-holder noted that the videos 
produced during the project, in particular those that were animated, led to positive engagement from the 
public, thus suggesting that they could have resulted in increased awareness.75  

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed only benefits directly related to raising awareness of the public about 
the Covenant and the Armed Forces Community. These are outlined in Box 6 below. 

Box 6 Overview of the main direct and indirect benefits arising from activity strand four, according 
to questionnaire responses 

In terms of direct benefits, the 20 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Increased awareness of the general public about the existence and the needs of the Armed 
Forces Community, including of the sectors that come into contact with the Community but are 
not direct service providers, such as the education system (7). 

 Development of resources and infrastructure that can continue to generate awareness, such as 
videos, social media accounts and websites (2). 

 Development of a more consistent approach to public communication regarding the Armed 
Forces Community (1).  

 Increased communication audience (1).  

 More opportunities to intermingle between the general public and the Armed Forces Community 
(1). 

 Creation of a single point of contact for the general public on the Armed Forces Community (1). 

 

3.1.6. Activity strand five: Raising the awareness of public authorities and frontline 
services about the support available to the Armed Forces Community 

Table 6 Summary of quantitative data for activity strand five 

All data Number of projects that undertook this activity strand overall 26 out of 43 

Questionnaire Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 29 out of 35 

 
74 Project 17E. 
75 Project 16X. 
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Questionnaire 

Number of grant-holders who felt the grant had, ‘to a great extent’, led to an 
increase in communication activities with the purpose of awareness-raising 
among public authorities and frontline services about the support available to 
the Armed Forces Community 

20 out of 29 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
increased awareness among public authorities and frontline services about 
the support available to the Armed Forces Community 

21 out of 29 

Questionnaire 
Number of grant-holders who felt the awareness-raising activities carried out 
as part of the grant had led to staff feeling more confident in their ability to 
support members of the Armed Forces Community 

24 out of 29 

Source: RAND Europe analysis of questionnaire responses. 

To raise the awareness of public authorities and frontline services about the support available to the Armed 
Forces Community, the 26 projects carried out activities such as awareness-raising campaigns and training, 
most likely undertaken in conjunction with activities meant to raise awareness of the Covenant and the 
needs and challenges faced by the Armed Forces Community. Of 29 grant-holders who filled in the 
questionnaire and whose projects focused on this activity strand, 20 claimed that the SDP funding resulted, 

‘to a great extent’, in an increase in communication activities with the purpose of awareness-raising; 8 
grant-holders claimed the SDP funding had led to this outcome ‘to some extent’, and 1 claimed not to 
know.  

Overall, 21 of 29 grant-holders claimed the activities carried out as part of this strand led, ‘to a great 

extent’, to increased awareness among public authorities and frontline services of the support available to 
the Armed Forces Community, suggesting that this activity strand has been successful in most cases. Seven 
grant-holders claimed this outcome was achieved ‘to some extent’, and 1 claimed not to know. Two grant-
holders that completed the questionnaire noted that more time was needed to embed this awareness.76 
Compared to the previous activity strand that also focused on public authorities and frontline services, a 
higher percentage of grant-holders felt that the SDP funding had led to increased awareness about the 
support available to the Armed Forces Community (72 per cent) than to increased awareness about the 
Covenant and the needs and challenges faced by the Armed Forces Community (58 per cent). This suggests 
that increasing knowledge of the available services may be more straightforward to achieve, particularly 
if done through the development of databases that can be accessed as needed, without requiring staff to 
keep the information in mind. By contrast, enhancing genuine staff understanding of the underlying needs 
and challenges facing this cohort may be more difficult. 

More specifically, 24 out of 29 grant-holders claimed staff had reported feeling more confident in their 

ability to support members of the Armed Forces Community as a result of the SDP-funded activities. Five 
grant-holders claimed not to be aware of the outcome. For example, one project claimed that, as a result of 
the Military Human training, they noticed an increase in the percentage of staff who were aware of dedicated 
support services available to the Armed Forces Community from 43 per cent to 89 per cent; as well as an 

 
76 Project 17K. 
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increase in the percentage of staff who felt well-equipped to work with the Armed Forces Community from 
48 per cent to 95 per cent.77 

Insights from the interviews carried out as part of the case studies also suggest improvements in 

infrastructure carried out to increase awareness of services. For example, one interviewee noted that, as a 
result of the project, call centre staff in their LA now have at their disposal an in-house database, managed 
by Armed Forces Champions, that grants them immediate access to information about the services available 
to the Armed Forces Community, organised by area (e.g. housing, education, etc.).78 Similarly, another 
project set up a Veterans Community Network contact point that can help guide frontline staff to the 
relevant support services available for signposting.79 

Aside from awareness-raising activities, this outcome also appears to have resulted from improved 

connections between and among public authorities and service providers, which automatically increases 
knowledge of the existing services. For example, one project noted that linking into the Royal College of 
General Practitioners’ veterans scheme, which encourages veteran-friendly General Practitioner (GP) 
practices, resulted in increased knowledge and confidence within staff working in Primary Care.80 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed both benefits directly related to awareness-raising among public 
authorities and frontline services about the support available to the Armed Forces Community, and benefits 
that contribute indirectly to other strands of activities related to the implementation of the Covenant. These 
are outlined in Box 7 below. 

Box 7 Overview of the main direct and indirect benefits arising from activity strand five, according 
to questionnaire responses 

In terms of direct benefits, the 29 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Increased staff understanding of the support available to various sections of the Armed Forces 
Community and increased ability to effectively signpost (16). 

 Increased and improved access to services by the Armed Forces Community, in terms of 
effectiveness, speed and relevance (6).  

 Positive changes in policies and in the development of relevant infrastructure (1). 

In terms of indirect benefits, the grant-holders mentioned: 

 Improved communication and collaboration in supporting the Armed Forces Community (3).  

 Increase in the numbers of Armed Forces Forum members (1). 

 
77 Project 16F. 
78 Case Study C, Interview 3. 
79 Project 17M. 
80 Project 17T. 
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In addition, one organisation that benefited from one of the projects claimed that following the project, 
they felt that the LAs have an enhanced understanding of frontline providers, in terms of the types and 
numbers of cases that they deal with, as well as the challenges that they face.81 

3.1.7. Activity strand six: Raising the awareness among the Armed Forces 
Community about the support available to them 

Table 7 Summary of quantitative data for activity strand six 

All data Number of projects that undertook this activity strand overall 29 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 28 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to an 
increase in communication activities with the purpose of awareness-raising 
among the Armed Forces Community 

17 out of 28 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
increased awareness among the Armed Forces Community about the support 
available to them  

16 out of 28 

Questionnaire 
Number of grant-holders who felt the grant had resulted in new signposting 
resources being established 26 out of 28 

Questionnaire 
Number of grant-holders who felt the new signposting resources established 
as a result of the grant improved, ‘to a great extent’, the access of the Armed 
Forces Community to support services  

18 out of 26 

Source: RAND Europe analysis of questionnaire responses. 

As Figure 3.1 shows, raising awareness among the Armed Forces Community about the support available 
to them was one of the two second-most-commonly reported activity strands in terms of the number of 
projects that undertook it. The 29 projects carried out activities such as: organising events meant to honour 
the sacrifices of and connect with the Armed Forces Community; attending local Armed Forces Community 
events; setting up social media accounts; developing websites or apps listing sources of support; developing 
resources such as leaflets; and using mainstream media such as TV and newspapers. Of 28 grant-holders 
that filled in the questionnaire and whose project focused on this activity strand, 17 claimed that the SDP 

funding resulted, ‘to a great extent’, in an increase in communication activities with the purpose of 
awareness-raising; 11 grant-holders claimed the SDP funding resulted in this outcome ‘to some extent’.  

Overall, 16 out of 28 grant-holders claimed that these activities resulted, ‘to a great extent’, in increased 

awareness among the Armed Forces Community about the support available to them; 10 grant-holders 
claimed this outcome was achieved ‘to some extent’, and 2 claimed not to know. More specifically, 26 out 
of 28 grant-holders claimed new signposting resources had been established as a result of the SDP funding. 

 
81 Case Study D, Interview 3. 
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As a result, 18 out of these 26 grant-holders claimed these new resources improved, ‘to a great extent’, 

the access of the Armed Forces Community to support services; 3 grant-holders claimed not to know. For 
example, a by-product of the SDP funding has been the development of the Forces Connect South East 
(FCSE) app, which was developed to easily connect users to organisations offering support across a wide 
range of needs, and which was downloaded, at the time of this progress report, by 8,000 people across 12 
counties.82 

Additional information from the questionnaire and the interviews conducted as part of the case studies also 
suggest this activity strand has been successful. For example, one project mentioned holding a Mental 
Health and Wellbeing event, from which the Armed Forces Community benefited in learning how to 
manage and build mental resilience, as well as where to reach out for help if needed.83 Another project 
claimed to have used the SDP funding to train several spouse volunteers to be able to give family, housing, 
employment and debt advice and signposting to the Armed Forces Community living on and around a 
particular military base, having realised that the Community was reluctant to seek such advice and 
signposting off base.84 One project also delivered Covenant-focused training to military personnel, and 
claimed they had found it beneficial.85 In another example, one project noted they had been able to raise 
awareness, through a survey, to 30 per cent of respondents from the Armed Forces Community who did 
not previously know about the Covenant, and 53 per cent of respondents from the Armed Forces 
Community who did not previously know their Council had signed the Covenant.86 

In addition, increased awareness among the Armed Forces Community about the support available appears 
to have also resulted from activities that were not primarily directed towards achieving it. For example, one 
project noted that events organised to engage the general public (some of which attracted more than 
300,000 members of the public) led to the identification of previously unknown members of the Armed 
Forces Community, who were then made aware of the range of support and services available to them.87 
Furthermore, projects that offered direct support to the Armed Forces Community, through promoting 
these services, inadvertently raised awareness of the Community about the services available to them. For 
example, as part of one project, a dedicated point of contact would advertise a time and a place where 
veterans could find them if they wanted to discuss any issues in person, as well as a phone number through 
which they could be reached.88 One such project noted that awareness among the Armed Forces 
Community also increased on a rolling basis, as members who accessed support and who had a positive 
experience started to spread awareness of these services themselves, thus increasing the reach of the project.89 

 
82 Project 17A. 
83 Project 17T. 
84 Project 17T. 
85 Case Study C, Interview 1. 
86 Project 16F. 
87 Project 17P. 
88 Case Study D, Interview 2.  
89 Project 17D. 
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Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed both benefits directly related to awareness-raising among the Armed 
Forces Community, and benefits that indirectly contributed to other strands of activities related to the 
implementation of the Covenant. These are outlined in Box 8 below. 

Box 8 Overview of the main direct and indirect benefits arising from activity strand six, according 
to questionnaire responses 

In terms of direct benefits, the 28 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Increased awareness among the Armed Forces Community about the support available to them, 
including from peer support organisations, leading to more confidence in reaching out (8). 

 Improvements in the support landscape through the development of signposting resources or the 
employment of a dedicated point of contact (8). 

 Development of infrastructure and resources that can be re-used to promote continued 
awareness, such as social media accounts, websites and apps (2).  

 Timelier accessing of support, leading to the prevention of more serious issues (2). 

In terms of indirect benefits, the grant-holders mentioned: 

 Improved coordination and collaboration between relevant stakeholders as a result of the 
development of signposting pathways (4). 

 Improved identification of members of the Armed Forces Community through self-identification 
as more members access support services (3).  

 Greater willingness of services to meet the various needs of the Armed Forces Community as a 
result of increased numbers of Community members accessing services (1).  

  

 

3.1.8. Activity strand seven: Improving coordination and the sharing of best practice 
between relevant local stakeholders 

Table 8 Summary of quantitative data for activity strand seven 

All data Number of projects that undertook this activity strand overall 29 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 28 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
increased engagement in activities meant to coordinate and share best 
practice 

24 out of 28 
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Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
greater coordination and/or more opportunities to share best practice 24 out of 28 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
an increase in the size and reach of networks of stakeholders involved in 
supporting the Armed Forces Community 

19 out of 28 

Source: RAND Europe analysis of questionnaire responses. 

As Figure 3.1 shows, improving coordination and the sharing of best practice between relevant local 
stakeholders was one of the two second-most-commonly reported activity strands in terms of the number 
of projects that undertook it. The 29 projects carried out activities such as holding and attending events 
(such as meetings and conferences), holding best practice presentations and circulating best practice reports, 
and creating or expanding networks of relevant stakeholders. Of 28 grant-holders who filled in the 
questionnaire and whose projects focused on this activity strand, 24 claimed that the SDP funding resulted, 

‘to a great extent’, in increased engagement in activities meant to coordinate and share best practice; 4 
grant-holders claimed the SDP funding resulted in this outcome ‘to some extent’.   

In terms of outcomes, 24 out of 28 grant-holders claimed that the SDP funding resulted, ‘to a great extent’, 

in greater coordination and/or more opportunities to share best practice regarding the implementation of 
the Covenant; 4 grant-holders claimed this outcome was achieved ‘to some extent’. In addition, 19 out of 
28 grant-holders claimed the SDP funding had resulted, ‘to a great extent’, in an increase in the size and 

reach of networks of stakeholders involved in supporting the Armed Forces Community; 9 grant-holders 
claimed the SDP funding had resulted in this outcome ‘to some extent’. These numbers suggest that this 
activity strand was successful, which is confirmed by additional insights from the questionnaire and the 
interviews.  

For example, one project set up an Armed Forces Forum – initially created to connect local public sector 
organisations that had signed the Covenant, its membership has grown to 22 members, now also including 
local military charities and military bases, such as one reservist barracks. According to the interviewee, the 
Forum meets quarterly to share best practice, and has created a common local action plan that ensures that 
the Armed Forces Community can access the same level of support across the sub-region in question.90 The 
same project also used the appointed Covenant Officer to provide support to other organisations, thus 
spreading the available resources across different partners.91 As a result of another project, Forces Connect 
South West – a partnership between the MOD, local military charities and support agencies, and local 
private businesses – was created with the purpose of increasing collaboration and consistent delivery of the 
Covenant.92 In addition, one interviewee noted that as a result of the project, the local Covenant Partnership 
– including members such as the police, fire service, NHS, local GPs, the Department of Work and 
Pensions, Citizens’ Advice, local military charities, local military barracks, etc. – increased in membership.93 
A third project, while also emphasizing the importance of collaboration, used a flexible approach across the 

 
90 Case Study B, Interview 2. 
91 Case Study B, Interview 2. 
92 Project 16G. 
93 Case Study E, Interview 1. 
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different LAs involved in the cluster, allowing them to form the structures that would function best in their 
specific local contexts, for example by taking different approaches to briefing or meeting with the different 
councils. Furthermore, as a result of the SDP funding, the project noted that some of the LAs in question 
have formed civilian–military forums.94 In general, according to one interviewee the SDP funding also 
helped build trust between and among LAs and other public- and private-sector organisations.95 

According to grant-holders, these structures, as well as the cluster approach required by the SDP, have 
resulted in increased learning. Of 28 grant-holders, 22 noted that as a result of the SDP, they had 

implemented best practices from other areas, or had shared best practices that were subsequently 
implemented in another area. One interviewee noted that although knowledge of the Covenant and the 
Armed Forces Community within their LA at the start of the project was limited, they were able to learn 
from more experienced partners and implement the best practice they had shared with them, thus leading 
to an overall improvement in the implementation of the Covenant.96 Grant-holders from one project noted 
they had shared the model of activities used to implement the Covenant with a range of stakeholders, 
including a presentation they had delivered at a conference with 160 delegates.97 Other projects also used 
events to share best practice, with one highlighting they had delivered presentations at 12 meetings to over 
100 professionals in total across 30 different organisations.98 

As a result of increased collaboration and the sharing of best practice, in many cases the projects have also 
resulted in a local or regional standardisation of approach to the delivery of the Covenant. For example, one 
project worked to standardise LA websites across the cluster, so that they give the same key information.99 
Furthermore, two interviewees noted that the SDP funding contributed to eliminating some of the so-called 
‘postcode lottery’, whereby the area in which members of the Armed Forces Community live determines 
the quality of the support they can access.100 Another project noted that the SDP funding contributed to 
the emergence of a more strategic and more connected regional approach to the delivery of the Covenant, 
through the development of regional Action Plans.101 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire mainly listed benefits directly related to improving coordination and the 
sharing of best practice. These are outlined in Box 9 below. 

 
94 Case Study C, Interview 2. 
95 Case Study B, Interview 1. 
96 Case Study B, Interview 3. 
97 Project 16F. 
98 Project 16C. 
99 Case Study B, Interview 3. 
100 Case Study B, Interview 1; Case Study C, Interview 1. 
101 Project 16F. 
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Box 9 Overview of the main direct and indirect benefits arising from activity strand seven, 
according to questionnaire responses 

In terms of direct benefits, the 28 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Increased sharing of best practice on various topics, such as overcoming challenges and 
delivering adequate support (11).  

 Increased collaboration in supporting the Armed Forces Community (10).  

 Development of infrastructure conducive to continued cooperation, such as regular meetings or 
forums (6). 

 Increased membership in structures meant to support the Armed Forces Community (2). 

 Development of a common approach to collecting, recording and sharing data (2). 

 Greater understanding of each other’s roles (1).  

 Consistent access to advice and support across the region (1). 

In terms of indirect benefits, increasing understanding of the needs of, challenges faced by and support 
available to the Armed Forces Community as a result of learning from partners (4) was mentioned. 

3.1.9. Activity strand eight: Strengthening links between service providers 

Table 9 Summary of quantitative data for activity strand eight 

All data Number of projects that undertook this activity strand overall 28 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 23 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to a 
strengthening of links between service providers 13 out of 23 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
the development of new resources to support the work of local organisations 
with the Armed Forces Community 

11 out of 23 

Questionnaire Number of grant-holders who felt the grant had led to meetings and/or fora 
pertaining to the Covenant expanding membership  17 out of 23 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
existing referral pathways changing to take into account the Covenant and 
the specific needs of the Armed Forces Community 

13 out of 23 

Source: RAND Europe analysis of questionnaire responses. 

In strengthening links between service providers, the 28 projects carried out activities similar to those 
undertaken by the previous strand, such as holding and attending events (e.g. meetings or conferences), and 
creating or expanding networks of relevant stakeholders. While the previous activity strand focused on 
improving collaboration and consistency in delivering the Covenant, the purpose behind activity strand 
eight was to improve connections within the existing landscape of support, so as to enhance the speed, 
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efficiency, accuracy and adequacy of referrals, and thus improve the quality of holistic and tailored support 
offered to members of the Armed Forces Community.  

Of 23 grant-holders who filled in the questionnaire and whose projects focused on this activity strand, 13 

claimed that the SDP funding led, ‘to a great extent’, to a strengthening of links between service providers; 
9 grant-holders claimed this outcome was achieved ‘to some extent’, and 1 claimed not to know. More 
specifically, 11 out of 23 grant-holders claimed the projects resulted, ‘to a great extent’, in the development 

of new resources to support the work of local organisations with the Armed Forces Community across 
domains such as housing, finance or education. Another 11 grant-holders claimed the projects resulted in 
this outcome ‘to some extent’, and 1 claimed the outcome had not been achieved at all. In addition, 17 out 
of 23 grant-holders claimed that as a result of the SDP funding, meetings and/or fora pertaining to the 
Covenant expanded their membership to include other services; 3 claimed this did not happen, and 3 
claimed not to know. Finally, 13 out of 23 grant-holders claimed that, as a result of the SDP funding, 

existing referral pathways now take into account the Covenant and the specific needs of the Armed Forces 
Community ‘to a great extent’; 9 grant-holders claimed this is the case ‘to some extent’, and 1 claimed not 
to know. 

Additional insights from the questionnaire and the interviews conducted as part of the case studies support 
the assessment of success suggested by the numbers above. For example, one project noted that collaboration 
with probation services, housing services and organisations offering support with mental health improved 
as a result of the SDP funding.102 This project noted that as a result of the funding a Probation Working 
Group was established, which works to support the complex needs of members of the Armed Forces 
Community who are involved with the Criminal Justice System. As a result of this Group, grant-holders 
highlighted that they were able to prevent members of the Community from being sentenced by proving 
to the court that they were in receipt of support packages.103 In addition, the same grant-holders claimed 
that, as a result of the relationships they developed with service providers, they are better able to support 
complex cases. For example, they noted that they have been able to develop a unified database that can be 
accessed and used by all the practitioners working on the same case, thus enabling them to provide 
comprehensive support.104 

In terms of referral pathways, some projects built so-called directories of service, thus compiling contact 
points from different organisations that provide support.105 One project developed mental health referral 
pathways that they claimed had since become a national model.106 In addition, projects also developed 
enhanced connections with local military organisations.107  

Overall, insights from the questionnaire and interviews suggest that strengthened connections within the 

landscape of support have benefited the service providers, as well as the Armed Forces Community. For 

 
102 Case Study B, Interview 4. 
103 Case Study B, Interview 1. 
104 Case Study B, Interview 1. 
105 Project 16N; Project 16L. 
106 Project 17T. 
107 Project 16G; Project 17J; Case Study B, Interview 1. 
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example, projects noted that local service providers benefit from having a point of contact in the LAs, as 
this allows them to reach out to them if they encounter barriers when supporting an individual, such as in 
terms of housing.108 In particular, in one interview with a local service provider it was highlighted that before 
the SDP funding, it was difficult to receive help from the LA, which was partly a function of not having a 
known contact point.109 Ultimately, this has also benefited the Armed Forces Community, which is 
provided with far more efficient and comprehensive support. One project noted that, as a result of improved 
referral pathways, members of the Armed Forces Community are now able to access help on an almost 
immediate basis, as opposed to in the past, when getting support could have taken a number of weeks.110 

Aside from activities intended specifically to strengthen links between service providers, this outcome also 

appears to have resulted indirectly from activities such as training, which facilitated networking and the 
development of relationships.111 In addition, it was also a by-product of the establishment of hubs/hives, 
which by nature bring a range of different services together under one roof.112 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed mainly benefits directly related to strengthening links between 
service providers. These are outlined in Box 10 below. 

 

 

Box 10 Overview of the main direct and indirect benefits arising from activity strand eight, 
according to questionnaire responses 

In terms of direct benefits, the 23 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Improvement of referral pathways, resulting in more efficient signposting and increased 
collaboration (6).  

 Developing new relationships with service providers, including those that previously did not 
specifically cater to the Armed Forces Community (3). 

 Increasing representation of service providers in meetings or fora (3).  

 More holistic and higher quality support being offered to the Armed Forces Community as a 
result of more collaboration and clearer referral pathways (3). 

 Establishment of new structures intended to support the Armed Forces Community (1). 

 Establishment of focus groups that helped support the Armed Forces Community (1). 

 
108 Case Study B, Interview 1; Case Study B, Interview 4; Project 17P. 
109 Case Study D, Interview 3. 
110 Project 16O. 
111 Project 16G; Project 16E; Case Study C, Interview 1. 
112 Project 16G; Project 17N; Project 17O. 
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In terms of indirect benefits, grant-holders mentioned: 

 Increased understanding of the support landscape, leading to increased coordination and 
sharing of best practice (7). 

 Increased awareness and understanding of the Armed Forces Community across service 
providers (1). 

 

3.1.10. Activity strand nine: Improving processes within LAs aimed at supporting the 
Armed Forces Community 

Table 10 Summary of quantitative data for activity strand nine 

All data Number of projects that undertook this activity strand overall 27 out of 43 

Questionnaire 
Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 25 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
improvements in processes within their LAs with the purpose of implementing 
the Covenant and more adequately supporting the Armed Forces Community 

14 out of 25 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
LA policies being amended, updated or created to reflect the spirit of the 
Covenant 

9 out of 25 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
more consistency in the way their LAs supported the Armed Forces 
Community 

13 out of 25 

Source: RAND Europe analysis of questionnaire responses. 

To improve processes within LAs aimed at supporting the Armed Forces Community, the 27 projects 
focused on activities such as amending policies and internal structures to reflect the Covenant. Of 25 grant-
holders who filled in the questionnaire and whose projects focused on this activity strand, 14 claimed the 

SDP funding resulted, ‘to a great extent’, in improvements in processes within their LAs with the purpose 
of implementing the Covenant and more adequately supporting the Armed Forces Community; 11 grant-
holders claimed this outcome had been achieved ‘to some extent’.  

More specifically, 9 out of 25 grant-holders claimed that, as a result of the SDP funding, policies within 

their LAs were, ‘to a great extent’, amended, updated or created to reflect the spirit of the Covenant; 14 
grant-holders claimed this happened ‘to some extent’, and 2 claimed not to know. In addition, 13 out of 
25 grant-holders claimed the SDP funding had resulted, ‘to a great extent’, in more consistency in the way 

in which their LAs supported the Armed Forces Community; 9 grant-holders claimed the SDP funding 
resulted in this outcome ‘to some extent’, and 3 claimed not to know. The low confidence with which 
grant-holders judged the success of the SDP funding in changing policies relative to the confidence with 
which they judged its success in achieving greater consistency, could be due to the fact that the latter, as 
described in Section 3.1.8, may have also come as a result of other activity strands.  
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Despite this, additional insights from the questionnaire and from the interviews suggest that, in some cases, 
internal processes have been improved, leading to a positive change in the delivery of the Covenant. For 
example, one interviewee described setting up processes to ensure that queries from the Armed Forces 
Community were adequately handled by call centre agents, including checks to ensure they were ‘asking 
the question’. As such, as part of the training of staff, supervisors carry out regular quality-monitoring on 
the calls.113 Another project noted they had embedded Covenant- and Armed Forces Community-focused 
training into their regular induction programmes, thus helping to counter reduced awareness as a result of 
staff turnover.114 Furthermore, some projects also noted that housing policies had been reviewed and 
amended as a result of the funding.115 Additionally, some LAs adopted guaranteed interview schemes for 
members of the Armed Forces Community116 and also made changes to ensure that employees who are 
members of the Armed Forces Community have access to help, if needed, as well as adequate support from 
Human Resources policies.117 Similarly, one project also contributed to setting up internal staff networks 
for employees who are members of the Armed Forces Community.118  

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed mainly benefits directly related to improving processes within LAs. 
These are outlined in Box 11 below. 

Box 11 Overview of the main direct and indirect benefits arising from activity strand nine, 
according to questionnaire responses 

In terms of direct benefits, the 25 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Revised policies and procedures in various domains in order to ensure congruence with the 
Covenant, including ‘asking the question’ (10). 

 Employment of a dedicated point of contact within the organisation that staff can reach out to if 
they have any questions or encounter any issues when dealing with members of the Armed 
Forces Community (3). 

 Improved policies to support employees who are members of the Armed Forces Community, such 
as 15 additional days of annual leave to support training for reservists (3). 

 Changes in culture to reflect the spirit of the Covenant (2). 

 Gaining support from the senior leadership (1).  

 Making Covenant- and Armed Forces Community-focused training mandatory to all staff (1).  

 
113 Case Study C, Interview 3. 
114 Case Study E, Interview 1. 
115 Project 16N; Project 16C. 
116 Project 16C. 
117 Project 16G; Project 16C. 
118 Case Study E, Interview 1. 
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 As a result of the Covenant being placed on the agenda, increased consideration of how to 
improve internal infrastructure in the long-term (1). 

 Inclusion of the Armed Forces Community as a key demographic in the protected characteristics 
at a local level (1). 

In terms of indirect benefits, the grant-holders mentioned that as a result of changes in policies, there was 
increased awareness of staff of the Covenant and the Armed Forces Community (3). 

 

3.1.11. Activity strand ten: Providing tailored support to the Armed Forces Community 

Table 11 Summary of quantitative data for activity strand ten 

All data Number of projects that undertook this activity strand overall 19 out of 43 

Questionnaire Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 16 out of 35 

Questionnaire Number of grant-holders who felt the grant had, ‘to a great extent’, helped 
to provide tailored support to the Armed Forces Community 12 out of 16 

Questionnaire 
Number of grant-holders who felt the grant had led to new services (such as 
hubs, breakfast clubs, community initiatives, outreach services) being 
created, or existing services being expanded 

16 out of 16 

Source: RAND Europe analysis of questionnaire responses. 

To provide tailored support to the Armed Forces Community, the 19 projects undertook activities such as 
developing support services within the LAs or setting up external support hubs. Out of the 16 grant-holders 
who filled in the questionnaire and whose projects focused on this activity strand, 12 claimed the SDP 

funding had helped them, ‘to a great extent’, to provide tailored support to the Armed Forces Community; 
4 claimed it had done so ‘to some extent’. More specifically, all 16 grant-holders claimed new services (such 

as hubs, breakfast clubs, community initiatives, outreach services) were created, or existing services 
expanded, as a result of the funding. It was claimed that these services resulted, ‘to a great extent’, in an 
increase in the number of members of the Armed Forces Community accessing and receiving support by 9 
grant-holders; 7 claimed these services resulted in this outcome ‘to some extent’. These numbers suggest 
that this activity strand has been successful, especially in light of the finding that it has been one of the 
strands most affected by COVID-19 (as described in Section 3.2).  

Additional information from the questionnaire and the interviews support the above assessment. For 
example, one project set up a Veterans’ Advice Service aimed at providing tailored support to veterans. As 
part of this service, the coordinator (named a Veterans’ Advice Officer) described setting and advertising a 
time and place where veterans could meet with them if they needed support in any form. According to the 
coordinator, this had a positive impact. Compared to call centre staff, who have a limited time to listen to 
callers, the coordinator was available for at-length discussions with the veterans. They would then be able 
to support veterans with the issues they were experiencing, expressing that, in many cases, it was easier for 
them, as LA employees, to overcome some of the barriers the veterans were facing, seeing as they had both 
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the knowledge of internal LA processes and the contacts needed to move things forward.119 This dedicated 
point of contact – through which the veterans could easily access support from the LA – was highlighted as 
one of the main benefits of this service.120 Up until the date when the questionnaire was filled in, the 
Veterans’ Advice Service had provided support and advice (in person, via telephone or email) to more than 
200 members of the Armed Forces Community, covering a range of areas, such as adult social care, benefits, 
finances, employment and housing.121 The Veterans’ Advice Officer also signposts to other support 
organisations.122 According to one interviewee, when the SDP grant, and implicitly the Veterans’ Advice 
Service funding, was coming to an end, floods of letters went to high political dignitaries describing how 
important and needed the service was, resulting in the service being extended with government funding for 
two additional years.123 

Similarly, another project set up a dedicated Armed Forces Outreach Service based within LAs. It was 
claimed to have vastly improved the experiences and outcomes of members of the Armed Forces 
Community who came into contact with these LAs.124 

Another activity was opening and/or operating hubs. One project used the SDP funding to sustain four 
existing hubs, as well as to open 17 additional ones.125 Another project also produced a guide to setting up 
hubs, called ‘Grow your hub’, aimed at sharing best practice in this area.126 According to grant-holders, the 
hubs primarily help by providing a go-to, one-stop-shop approach, where members of the Armed Forces 
Community can receive comprehensive, holistic and tailored support from a range of specialist organisations 
– with effective and immediate support provided if the individual is in crisis127 – and by providing trusted 
advice and support in a safe and secure environment.128 Furthermore, one project noted that because some 
of the hubs provide a wide range of social and support activities, they act to remove the stigma associated 
with reaching out for help.129 In addition, some projects also measured the satisfaction of beneficiaries with 
the services offered by some of the hubs. For example, one project noted that 100 per cent of beneficiaries 
were satisfied with the quality of information and advice received, with how easy it was to access the service, 
with how they were treated by the service, and with how the service communicated with them.130 

In addition to the above, projects also provided various other services, such as regular coffee mornings for 
members of the Armed Forces Community, a money advice service, a full-time family support employee 

 
119 Case Study D, Interview 2. 
120 Project 16O. 
121 Project 16O; Case Study D, Interview 1. 
122 Case Study D, Interview 1. 
123 Case Study D, Interview 2. 
124 Project 16E. 
125 Project 17J. 
126 Project 17J. 
127 Project 17G; Project 16M; Project 17N; Project 17O. 
128 Project 17G. 
129 Project 17N. 
130 Project 16I. 
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and music, cooking, craft and walking clubs.131 One project organised a movie event on Bonfire Night in 
response to the realisation that many veterans endure high levels of anxiety due to the noise of fireworks, 
leading to social isolation. This allowed veterans to spend a relaxing evening in a safe environment in the 
company of peers.132 In response to COVID-19, projects also provided welfare calls, organised online clubs 
where veterans could socialise, and delivered food parcels or medicine to veterans in need.133 In addition, 
one project set up a scheme to loan tablets to veterans to enable them to access online support.134 

As a result of the above activities, some projects noted an increase in the numbers of members of the Armed 
Forces Community that were accessing support. For example, one project noted that in one year, an 
additional 205 members of the Community had been offered assistance.135 

Overall, these services have resulted in increased numbers of individuals receiving support.136 For example, 
one of the projects that set up a hub noted that in a period of five months, they had been able to support 
more than 430 individuals with issues including emergency assistance with homelessness, job opportunities, 
debt management and mental health;137 another hub claimed to have had over 1,500 visitors in a period of 
eight months, out of which 543 accessed the services available.138 Another project claimed that in a period 
of almost one year, they engaged with 1,267 veterans and families through various outreach activities.139 
One project that monitored the change in demand over time showed that while only 112 people accessed 
support between September and November 2017, this number grew to 258 people between June and 
August 2018.140 In addition, these services helped to reduce social isolation and to improve wellbeing, as 
well as instil a sense of appreciation within members of the Armed Forces Community, and a knowledge 
that if service-related issues arise, they will have the support they need.141 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire mainly listed benefits that are directly related to providing tailored support 
to the Armed Forces Community. These are outlined in Box 12 below. 

 
131 Project 17D. 
132 Project 16O. 
133 Project 17D; Case Study D, Interview 2. 
134 Project 17D. 
135 Project 16I. 
136 Project 17D; Case Study D, Interview 2; Case Study D, Interview 1. 
137 Project 17N. 
138 Project 16G. 
139 Project 17L. 
140 Project 17D. 
141 Project 17G. 
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Box 12 Overview of the main direct and indirect benefits arising from activity strand ten, according 
to questionnaire responses 

In terms of direct benefits, the 16 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Development of new support infrastructure, such as advice services and hubs, which improve 
and simplify the landscape of support for the Armed Forces Community (8).  

 As a result of the new support infrastructure, improved ability to address issues before they 
escalate (2). 

 Development of new social events that help reduce isolation and improve wellbeing (1). 

In terms of indirect benefits, grant-holders mentioned that trust between service providers and the Armed 
Forces Community has increased as a result of the development of new infrastructure for direct service 
provision (1). 

 

3.1.12. Activity strand 11: Increasing cohesion/sense of community within the Armed 
Forces Community 

Table 12 Summary of quantitative data for activity strand 11 

All data Number of projects that undertook this activity strand overall 13 out of 43 

Questionnaire Number of grant-holders who filled in the questionnaire and whose projects 
focused on this activity strand 15 out of 35 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
an increase in the number of social events organised by the LA for the 
Armed Forces Community 

6 out of 15 

Questionnaire 
Number of grant-holders who felt the activities organised as part of the 
grant had, ‘to a great extent’, led to better support networks and decreased 
social isolation among members of the Armed Forces Community 

8 out of 15 

Questionnaire 
Number of grant-holders who felt the grant had, ‘to a great extent’, led to 
increased cohesion or a more pronounced sense of community within the 
Armed Forces Community 

9 out of 15 

Source: RAND Europe analysis of questionnaire responses. 

Increasing cohesion/sense of community within the Armed Forces Community was the least commonly 
reported strand of activity, with only 13 grants aiming to undertake it. The grants mostly carried out social 
activities to create connections within the Community, such as events honouring the sacrifices of the 
Community, breakfast clubs or buddy schemes. Out of 15 grant-holders who filled in the questionnaire 
and whose projects focused on this activity strand, six felt that the SDP funding contributed, ‘to a great 

extent’, to an increase in the number of social events organised by the LA for the Armed Forces Community; 
8 felt this outcome had been achieved ‘to some extent’, and 1, ‘not at all’. This suggests that this activity 
strand was not carried out to its full potential.  
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In terms of outcomes, 8 out of 15 grant-holders claimed these activities resulted, ‘to a great extent’, in 

better support networks and decreased social isolation among members of the Armed Forces Community; 
5 claimed this outcome was achieved ‘to some extent’, 1 claimed ‘not at all’, and 1 claimed not to know. 
Overall, 9 out of 15 grant-holders claimed the SDP funding resulted, ‘to a great extent’, in increased 
cohesion or a more pronounced sense of community within the local Armed Forces Community; 4 grant-
holders claimed that the SDP funding resulted in this outcome ‘to some extent’, and 2 claimed not to know. 
This suggests that this activity strand was at least partly successful.  

Additional insights from the questionnaire and the interviews conducted as part of the case studies support 
this assessment. Grant-holders claim that feedback received from members of the local Armed Forces 
Community shows that these activities have had a positive impact. For example, one project claimed the 
local Armed Forces Community appreciated the increase in social events happening in the area.142 
Furthermore, positive feedback on the impact of the hubs (as discussed in detail in Section 3.1.11) is also 
pertinent to this activity strand, as most hubs provided both social and specialised support, thus enabling 
members of the Community to provide mutual support and camaraderie, leading to reductions in isolation 
and improvements in overall wellbeing.143 This activity strand was particularly relevant during COVID-19, 
which led to an increase in social isolation across the board. Some of the projects adapted to this enhanced 
need by providing online social activities. For example, one project organised online events that connected 
veterans from across the LA areas.144 

Main benefits resulting from this activity strand 
When prompted to contemplate the biggest benefits that resulted from this activity strand, the grant-holders 
that completed the questionnaire listed only benefits directly related to increasing cohesion/sense of 
community within the Armed Forces Community. These are outlined in Box 13 below. 

Box 13 Overview of the main direct and indirect benefits arising from activity strand 11, according 
to questionnaire responses 

In terms of direct benefits, the 15 grant-holders who filled in the questionnaire and whose projects focused 
on this activity strand mentioned: 

 Setting up social activities that act to (i) bring the Community together; (ii) create a sense of 
belonging; and (iii) reduce social isolation (9). 

 Increased referrals of members of the Armed Forces Community to services and support groups 
that help reduce isolation (1). 

 Increased trust between the LAs and the Armed Forces Community (1).  

 Increased confidence among the Armed Forces Community that they are an important and 
appreciated part of the wider community (1). 

 

 
142 Case Study A, Interview 1. 
143 Project 17D; Project 17G; Project 17H. 
144 Project 16O. 
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3.2. EQ2: What were the risks and barriers faced by the SDP in 
implementing the Local Covenant? 

Box 14 EQ2 Summary 

 According to the questionnaire, the two barriers faced by most grant-holders were the difficulty 
obtaining reliable data on the Armed Forces Community, particularly at a local level (23), and 
the impact of COVID-19 (23). These lie mostly outside of the projects’ control, and as such, it 
was not possible to find effective mitigation strategies to overcome them.  

 The two barriers that were faced by the fewest grant-holders were difficulties in creating 
connections with partner LAs and with third-sector organisations (3), and difficulties in working 
with and coordinating across the partnership cluster (3). These lie mostly within the projects’ 
control, and it was possible to find mitigation strategies to overcome them. 

 Although some activity strands were naturally more susceptible to certain challenges (for 
example, the provision of tailored support to the Armed Forces Community due to the impact of 
COVID-19), in general, these risks and barriers apply across all activity strands.  

 Four main mitigation strategies were identified: having a dedicated resource; having good 
relationships with partners; having good project planning and management; and having the 
flexibility to adapt to new needs and challenges. 

 The challenge that has been the easiest to mitigate is that of difficulties with partnership working. 

 The challenge that has been the most difficult to mitigate is insufficient data on the Armed Forces 
Community and COVID-19.  

 While the mitigation strategies all apply to different challenges, the most useful ones appear to 
have been (i) having a dedicated resource within LAs to drive implementation of the Covenant; 
and (ii) having good relationships with partners. 

 Aside from difficulties with obtaining sufficient and adequate data on the Armed Forces 
Community, none of the barriers and mitigation strategies are specific to the Armed Forces 
Community. This suggests that projects encountered mostly systemic challenges, and that the 
good practices they developed in overcoming them could be applied when dealing with other 
vulnerable populations. 

 

The grant-holders encountered a wide range of risks and barriers when implementing the SDP projects. 
Figure 3.3 provides an overview of the risks and barriers identified by the 35 grant-holders that completed 
the questionnaire. According to the questionnaire, the two barriers that were faced by the most grant-

holders were the lack of reliable data on the Armed Forces Community (23) and the impact of COVID-19 

(23). The two barriers that were encountered by the fewest grant-holders were difficulties in creating 
connections with partner LAs and with third-sector organisations (3), and difficulties in working with and 
coordinating across the partnership cluster (3). The ‘others’ category includes facing local government 
reform (1) and measuring the quality of services offered by different support organisations (1). Upon 
analysing Figure 3.3, it appears that the barriers that were encountered by the fewest projects, namely those 
related to difficulties in creating connections with stakeholders or coordinating across the partnership 
cluster, are related to areas that lie mostly within the projects’ control. Therefore, this suggests that the 
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majority of the projects have been successful in finding mitigation strategies to counter them, as will be 
described in more detail in Section 3.2.1. Conversely, the barriers that were encountered by most projects, 
such as the lack of reliable data on the Armed Forces Community, the impact of COVID-19, the discovery 
of additional areas of need, difficulties in engaging with some parts of the Armed Forces Community, low 
interest in the Covenant, and difficulties in mapping existing support, all lie mostly – or at least partly – 
outside of the projects’ control.  

Additional insights from the questionnaire and the interviews conducted as part of the case studies confirm 
the above assessment, as well as provide more information regarding these barriers, as described in more 
detail in the sections below. They also show that, although some activity strands were naturally more 
susceptible to certain challenges (for example, the provision of tailored support to the Armed Forces 
Community due to the impact of COVID-19), in general, these risks and barriers apply across all activity 
strands.  

Figure 3.3 Overview of the risks and barriers identified through the questionnaire 

 
Source: RAND Europe analysis. Data from the 35 grant-holders (representing 27 projects) that filled in the 
questionnaire. The numbers reflect the number of grant-holders that encountered each risk/barrier. Please note that 
in the case of some grants, more than one grant-holder filled in the questionnaire. 

Difficulties in obtaining reliable data on the Armed Forces Community 
As shown in Figure 3.3, a lack of reliable data on the Armed Forces Community was identified by most 
grant-holders as a significant barrier. This is despite recent improvements brought about by the Map of 
Need and Veterans Gateway. This manifested as (i) issues with the identification of members of the Armed 
Forces Community; (ii) more general issues with appraising the size and spread of the local Armed Forces 
Community; and (iii) issues with understanding the specific needs and challenges faced by the local Armed 
Forces Community. 
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According to additional insights from the questionnaire and the interviews, issues around identification 
appeared to be most relevant.145 One of the projects noted that the MOD does not provide data to LAs 
about people who are leaving the Armed Forces and that, if such data was available, it would enable them 
to provide more effective support to veterans, or at the very least ensure that they are aware of the support 
that is available to them by providing them with information packs.146 Furthermore, two interviewees noted 
that, although they carried out activities to improve identification of the Armed Forces Community, most 
people who answered the respective consultation were members of the Community that they had already 
known about.147 Similarly, another project claimed that low response rates in surveys directed at the Armed 
Forces Community led to low amounts of usable data.148 According to another interviewee, the only way 
to locate members of the Community who do not self-identify as members of the Community, or do not 
engage with support services, is to verify those who receive benefits or pensions, leaving a large gap 
encompassing those who do not.149 As such, the challenge of reliable data also spills into a related challenge 
– that of engaging with some parts of the Armed Forces Community, such as veterans.150 In general, projects 
expressed hope that data from the 2021 census would help improve identification.151 

Impact of COVID-19 
The impact of COVID-19 was also identified as a significant challenge. This manifested in various forms, 
including in relation to (i) the ability to coordinate with partners; (ii) delays to the project and a reduction 
in the ability to meet project aims, especially provision of direct support to the Armed Forces Community; 
and (iii) increased need, especially in terms of social isolation and mental health.  

Firstly, COVID-19 posed challenges in terms of coordination between and among LAs and external service 
providers. One interviewee noted that especially at the beginning of the pandemic, not all stakeholders had 
access to adequate digital infrastructure, which led to reduced connectivity in the short-term.152 

Secondly, many projects experienced delays due to COVID-19, and some were unable to run at full 
potential.153 For example, interviewees noted that because of the pandemic, they had been unable to recruit 
staff or volunteers,154 unable to conduct all intended training,155 or unable to raise awareness as planned.156 
In the case of some projects, the pandemic also resulted in loss of personnel due to changing priorities 
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within LAs and the re-assignment of staff to meet these priorities; as a result, some corporate knowledge 
and continuity was lost, impacting the overall effectiveness of the projects.157 In the same vein, internal 
reviews of some policies were put on hold due to COVID-19.158   

The projects were particularly hindered in providing direct support to the Armed Forces Community. Some 
hubs were unable to open,159 and some events were cancelled, thus depriving members of the Community 
of the subsequent benefits and, in general, resulting in an increased sense of social isolation.160 Furthermore, 
some of the services that did continue reported doing so with difficulties. One interviewee discussing the 
impact of COVID-19 on the Veterans’ Advice Service noted that, because the Veterans’ Advice Officer was 
unable to meet beneficiaries or colleagues face-to-face, they had to guide veterans through resolving issues 
themselves, which was more complicated and less efficient. For example, the interviewee claimed that 
instead of fast-tracking forms regarding benefits or housing by simply picking them up, filling them in, and 
dropping them off at a nearby office, they had to spend time walking the veterans through how to fill in 
the forms and how and where to submit them, which was both more time-consuming and more stressful 
to the veterans.161 In addition, COVID-19 also led to enhanced difficulties in reaching certain sections of 
the Armed Forces Community, especially those who were not digitally-enabled, thus resulting in a decrease 
in impact.162 

Finally, COVID-19 resulted in a significant increase in demand for support due to increased need from the 
Armed Forces Community; this, coupled with significant restrictions on the type of support they could 
offer, or with limitations on staff and budget resulting from the pandemic, impacted their ability to 
adequately support the Armed Forces Community.163 

At the same time, in forcing some of the projects to develop and implement mitigation strategies, COVID-
19 also led to opportunities to improve implementation of the Covenant (as described in more detail in 
Section 3.2.1). Overall, although it had a significant impact on a large number of projects, the pandemic 
appears to have represented a short-term challenge, rather than a systemic or enduring one. 

Limited resources and lack of dedicated staff 
A general challenge faced by the projects was also that of limited resources. In particular, insufficient funding 
in LAs is a well-documented problem that also applies to the implementation of the Covenant. With 
continued budget restrictions and the future economic consequences of COVID-19, projects highlighted 
concerns that delivery of the Covenant could easily become overlooked.164  
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Grant-holders from various projects highlighted that in most LAs, delivering the Covenant is an add-on 
role to a staff member’s existing responsibilities, meaning that the person has no additional time or resources 
set aside to complete this job.165 As a result, the capacity to undertake relevant work can be limited and the 
overall level of commitment to the Covenant and the Armed Forces Community can fluctuate with factors 
such as staff turnover or changing priorities due to wider contextual factors.166 The capacity to undertake 
relevant work can also be limited as a result of discovering additional areas of need. For example, one 
interviewee noted that, during the course of the project and as a result of increasing interaction with 
members of the Armed Forces Community, new needs were discovered, such as the challenges that parts of 
the Community were facing on Bonfire Night, when the sound of fireworks triggered PTSD symptoms.167 
In addition, one project that provided direct support to the Armed Forces Community claimed that when 
assessing veterans who were referred to them, they discovered numerous further unmet needs.168  

Due to these reasons, many grant-holders used the SDP funding to employ a dedicated resource to drive 
implementation of the Covenant, which they found to be extremely valuable and a key contributor to 
project success.169 Without this resource, grant-holders expressed concern that momentum will not be 
sustained and that delivery of the Covenant will suffer.170 One project noted that this has already happened 
before, when the local Armed Forces Covenant Board was dissolved due to insufficient funding and due to 
not having a dedicated resource to drive progress,171 while another project claimed to already be experiencing 
a loss in momentum following the end of the grant, and, implicitly, the end of the funding for the dedicated 
resource.172 Interestingly, one project noted that, once awareness about the Armed Forces Covenant Officer 
post that they had funded through the SDP improved, the Officer’s work doubled, suggesting that the 
dedicated resource was needed by the Armed Forces Community, but also leading to concerns about their 
ability to progress towards achieving the project goals in the given timelines.173 

In addition, one project highlighted some of the ramifications emerging from a lack of committed funding 
in terms of the impact of temporary contracts on individuals and, more generally, on implementation of 
the Covenant. The interviewees claimed that temporary contracts lead to people searching for more stable 
and permanent positions, usually resulting in the loss of valuable resources in terms of experience and 
corporate knowledge, as well as a disruption in continuity. It was noted that this may also have an impact 
on beneficiaries, not only because some establish a relationship of trust with the respective point of contact, 
but also because they start to feel anxious about whether they will continue to be supported. The 
interviewees highlighted that in their experience, when support is removed from beneficiaries, trust in the 
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authorities is lost; when that happens, progress is reversed, and the situation becomes worse than it was 
before the start of the project.174 

Generating and embedding culture change in Local Authorities 
An additional challenge mentioned by the grant-holders was that of embedding culture change around 
recognising the importance of the Covenant and the Armed Forces Community. It was noted that 
generating this change requires time and persistent effort, especially when facing competing pressures from 
other disadvantaged cohorts.175 In this sense, achieving true awareness of the needs and challenges faced by 
the Armed Forces Community – and the reasons and explanations underlying these – so as to ensure that 
people understand the whole picture, and are committed to the Covenant, has been highlighted as 
difficult.176 As a result, grant-holders noted that it was often only towards the end of the grant period that 
projects started to notice steps towards culture change and sustainable impact.177 This also explains why 
some projects highlighted scope for much more work in the future.178 

Difficulties in mapping the support landscape 
Various projects also noted difficulties in mapping the support landscape, primarily in terms of 
understanding the different types of support offered by different types of actors. These difficulties were 
often associated with the large number of organisations offering support to the Armed Forces 
Community,179 and the inability to cross-reference information at a national level.180 One project in 
particular noted that while the range of support is varied, some organisations may lack accountability, and 
the quality of support offered by different organisations can be difficult to accurately determine.181 In 
addition, one project claimed that without an understanding of the support landscape and without adequate 
connections, it is possible that vulnerable individuals may be ‘lost’ in the transfer of responsibility from one 
organisation to another.182 Three grant-holders noted that, during the course of their projects, they had 
used and contributed to the Veterans Gateway, an existing network of organisations and charities that 
support the Armed Forces Community.183 This resource therefore provides an accurate picture of the 
support landscape across the country. There were no other mentions of this resource by other grant-holders; 
seeing as the evaluation team did not collect information with this specific purpose, it is unclear whether 
this was because grant-holders were unaware of the Veterans Gateway or because they did not find it useful. 
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Difficulties with partnership working 
In general, challenges related to partnership working – such as ensuring coordination within the cluster, 
creating connections with relevant stakeholders, and facing insufficient interest in the Covenant from some 
staff or service providers – were not reported to be common. However, some projects noted difficulties in 
convincing external partners to support them and to contribute to local Covenant implementation,184 as 
well as in ensuring that staff prioritised Covenant- and Armed Forces Community-related training.185 For 
example, one project noted that not every council in the structure saw the project as a priority.186 

Most issues converged around LAs having different structures and internal mechanisms, which presented 
barriers to coordination and to achieving consistency in some cases.187 For example, one project noted that 
different LAs had different approaches to Covenant implementation, and that effort had to be put into 
understanding each other’s approaches.188 In addition, they noted an initial challenge around mapping 
everything that the LAs and Councils were providing.189 This lack of standardisation was also an issue for 
other projects, one of which claimed to have encountered restrictions on the information that could be 
posted on websites due to different procedures related to communication and website design.190 One project 
noted that, in some cases, these differences can lead to the effectiveness of activities being diluted, especially 
if combined with varying levels of appetite.191  

Wider structural or contextual challenges 
According to grant-holders, the projects also faced some wider structural or contextual challenges, 
particularly pertaining to changing or competing priorities. For example, grant-holders from one project 
highlighted that they encountered local government reform, which made implementation of activities 
difficult as it consumed most resources in terms of people’s time and attention. Furthermore, as a result of 
reform two new councils emerged out of one, which posed challenges in terms of new leadership and new 
staff.192 Internal restructurings also affected another project, leading to delays.193 Another project noted that 
implementation of the Covenant could also be affected by changing political priorities as a result of elections 
and staff turnover.194 

Furthermore, some projects also faced challenges related to the wider labour force or to finding the right 
person for different postings, which led to delays in recruitment of key personnel, in turn resulting in delays 
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to the project.195 One project also encountered challenges when the project officer left the post early,196 
while another highlighted various changes in the project team that resulted in lack of continuity.197 

Finally, some projects also noted some technical issues with websites and e-learning platforms that limited 
the reach and effectiveness of their activities.198 

3.2.1. What mitigation strategies, good practices, and lessons emerge from 
overcoming risks and barriers? 

While not all barriers could be overcome,199 some mitigation strategies, good practices and lessons learned 
were reported by grant-holders. Figure 3.4 provides an overview of different mitigation strategies, mapped 
against the different challenges encountered by the projects. From this overview, it appears that the 
challenge that has been most easily mitigated is that of difficulties with partnership working, while those 
that have been most difficult to mitigate are insufficient data on the Armed Forces Community and 
COVID-19. This is in line with Figure 3.3, which shows the number of grant-holders that reported running 
into these challenges. When it comes to the mitigation strategies themselves, while they all apply to different 
challenges, the most useful have been having a dedicated resource within LAs to drive implementation of 
the Covenant, and having good relationships with partners. 

In addition, it should be noted that aside from difficulties with obtaining sufficient and adequate data on 
the Armed Forces Community, none of the barriers and mitigation strategies are specific to the Armed 
Forces Community. This suggests that projects encountered mostly systemic challenges, and that the good 
practices they have developed in overcoming them could be applied when dealing with other populations. 
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Figure 3.4 Overview of barriers and mitigation strategies 

 

Source: RAND Europe analysis. Data from the document review, the questionnaire and the case study interviews. 
The ‘X’ notes that at least one grant-holder reported the barrier in question having been mitigated by the strategy in 
question. The figure does not indicate how many grant-holders found the particular strategies useful in overcoming 
particular barriers, as grant-holders did not consistently indicate which mitigation strategies served which purpose. 

The mitigation strategies are discussed in turn below.  

Having a dedicated resource within LAs to drive implementation of the Covenant 
Having a dedicated resource – such as an Armed Forces Covenant Officer, Armed Forces Liaison Officer 
or programme or project coordinator – has been highlighted as essential to driving and facilitating 
implementation of the Covenant.200  

Firstly, several grant-holders noted that having a point of contact with the dedicated time to devote solely 
to the support landscape, networking and building and maintaining relations was the reason behind the 
success of this activity strand.201 In some cases, these dedicated points of contact were instrumental to 
sharing best practice, as they held regular meetings and acted as points of dissemination within their 
respective organisations.202 For example, one project noted that it benefited from a network of Regional 
Armed Forces Liaison Officers, which significantly enhanced their ability to share good practice.203 In 
addition, the grant-holders noted that a dedicated resource was essential in maintaining steady progress;204 
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keeping stakeholders accountable;205 reaching out to the Armed Forces Community, raising awareness of 
the services available to them and building trust and relationships with members of the Community in 
general;206 finding and organising training for staff and partners;207 and finding different funding 
opportunities and compiling the related applications.208 

Since all of the above activities consume a significant amount of time, grant-holders were certain that the 
same level of progress would not have been achieved without a dedicated resource, with one project in 
particular highlighting that they had made more progress in the two years of SDP funding for the 
employment of this resource than they had in the six years prior.209 Many projects also felt that, once the 
grant had ended and the dedicated resource had left, delivery of the Covenant had stalled in terms of both 
progress and efficiency.210 One grant-holder highlighted that although it was made clear that the funding 
was fixed-term, and the project had contributed to embedding sustainable processes within the cluster, new 
needs and challenges – as well as new areas of potential interest – were constantly appearing; for example, 
they noted that when the project ended, they were left with a list of recommendations to follow up on and 
goals to continue to progress towards. However, they claimed that without the dedicated resource, although 
implementation of the Covenant had not deteriorated, forward-looking work had stalled.211 

In addition to having an employee dedicated to implementing the Covenant, grant-holders from various 
projects also noted that having a central coordinating resource also helped. For example, one project claimed 
to have reinvigorated the Armed Forces Covenant Board, which had dissolved in previous years due to 
insufficient funding. The board connected key decision-makers in the local area and, using the pooled 
expertise, allowed them to make efficient and informed decisions regarding delivery of the Covenant.212 
According to two interviewees, one of the key outcomes of the board was the development and adoption of 
a five-year multi-agency plan that approached implementation of the Covenant in a holistic, systematic and 
consistent way.213 In addition, another project that set up a Covenant Board agreed that it enabled the 
effective building of relationships, as well as being instrumental to discussing challenges, sharing best 
practice and agreeing on future collaborative steps.214  

Having good relationships with partners 
In addition to having a dedicated resource, projects noted that having a regular point of contact for 
coordinating deliverables allowed challenges to be identified and mitigated early on.215 Drawing on partners’ 
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experience and knowledge by adopting lessons learned and best practice from them allowed some grant-
holders to progress faster, to save time and resources and, in general, to be able to provide the Armed Forces 
Community with higher quality and more consistent support.216 In general, engaging in existing 
partnerships with as many external providers as possible has also been highlighted as essential to raising 
awareness and providing support.217 Some interviewees noted that such engagement helped them to always 
be up to date with new organisations that were established, or with any changes in what the support 
landscape was offering, thus ensuring that referral pathways were kept up to date and of a high quality.218 

Internal to the LAs, some grant-holders also noted that having support from the senior leadership, including 
elected officials, enabled them to be more successful in implementing the Covenant.219 

Having good project planning and management 
Good advance planning, including clear project outcomes and milestones, was mentioned as a lesson learned 
that can help counter difficulties in partnership working or maintaining course.220 More specifically, setting 
out division of responsibilities and communicating clearly regarding the requirements, expectations and 
deadlines falling on each project member helped to standardise the approach, keep the project on course, 
hold individuals accountable and ultimately meet deadlines.221 In terms of good practice, having frequent 
meetings and reporting to measure against milestones and outcomes,222 as well as ensuring that all partners 
provide equal contributions and have access to equal support,223 were also points highlighted by the grant-
holders. Because project impact can be difficult to measure in the short-term, it was also mentioned that 
having a long-term view with a focus on building sustainable infrastructure was essential.224 

Having the flexibility to adapt to new needs and challenges 
While good planning was necessary, the flexibility to adapt was also a strategy practised by many grant-
holders in mitigating some of the barriers.225 For example, one project noted that they ended up allocating 
more time and resources to data collection and mapping of the Armed Forces Community than they had 
originally anticipated in the project plan, but that they considered this to have been essential in order to 
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ensure good understanding of the Community and its needs.226 Other projects had to adapt to delays in 
recruitment,227 or to new areas of need that were discovered during the course of the activities.228  

However, the biggest challenge projects had to adapt to was COVID-19, to ensure that support continued 
to be available to the Armed Forces Community. Measures included moving both project meetings and 
most of the support provision online;229 changing the nature of services from drop-in to appointment-
only;230 and having the Covenant Officer available to do online/telephone meetings and referrals.231 
However, while the pandemic changed the nature of service delivery and impacted the type and level of 
support that could be offered to those in need, it also led to positive adaptations, such as improved digital 
connectivity between organisations;232 increased participation in meetings due to the ease of connecting 
online and not having to travel;233 and a better understanding of the value of social media in awareness-
raising.234 In particular, projects noted that going forward, they would continue to maintain a strong 
presence in the digital world in order to continue to reach those who are younger or less mobile, or who 
otherwise would not engage in physical events.235 Furthermore, one project noted that increased need and 
outreach during the pandemic resulted in the identification of more members of the Armed Forces 
Community – including groups that were previously hard to reach – who could be offered support in the 
long-term, as well as to the increased visibility of mental health services, which led to new work in trying to 
map out a mental health pathway.236 
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3.3. EQ3: What is the sustainability of the activities funded under the 
SDP? 

Box 15 EQ3 Summary 

 The majority of grant-holders expressed an ability to sustain the activities funded under the SDP 
grants after the lifetime of the grant, particularly where grants had supported dedicated posts or 
continued training. 

 Specific risks and barriers to sustainability included concerns about resource, some of which 
were exacerbated by wider contextual factors (i.e. COVID-19). 

 Good practices for overcoming these barriers included ensuring that projects had plans for 
sustainment, including securing additional funding, from the start. 

 

In response to the questionnaire, 29 out of 35 grant-holders said that the activities or services undertaken 

as a result of the SDP project continued after the grant ended. Of the 6 who did not respond positively, 3 
said they did not know and 3 said no. It is important to note here that some projects were never intended 
to continue or be embedded beyond the lifetime of the grant although there was an expectation this should 
be the aim; therefore, a negative answer does not necessarily imply failure of the project. For example, some 
projects funded a specific post to conduct specific tasks within the duration of the project, or the creation 
of a resource that could remain in use after the project ended. Supporting this, 4 grant-holders said that the 
activities undertaken through the project were only temporary, and 1 answered that a question about 
embedding activities was not applicable to their project. In total, 21 questionnaire respondents said the 
activities undertaken as part of the SDP project were embedded into mainstream processes. Overall, this 
provides strong quantitative evidence of projects continuing beyond the lifetime of the grant.  

On top of this quantitative evidence, a number of qualitative examples of projects will be sustained past the 
end of the project. For example, Pilot Veteran Hub is now a charity in its own right that will continue past 
the grant intervention.237 It has also been successful in being able to maintain a manager role through specific 
project work.238  

Some grant-holders were also successful in sustaining positions initially enabled with SDP funding: posts 
were the number one grant activity that grant-holders reported would be sustained past the lifetime of the 
grant.239 The Veterans Community Hub Manager continued to be employed through a grant from Hull 
City Council.240 Another project sustained Armed Forces Covenant Officer and Armed Forces Liaison 
Officer posts.241 Additional LAs continued to employ their Armed Forces Co-ordinator in order to provide 

 
237 Project 17K. 
238 Project 17K. 
239 Eleven projects reported sustained funding of posts. In addition to those mentioned here, funded positions included 
Partnership Managers.  
240 Project 17D. 
241 Project 16N. 
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support for implementing the Covenant.242 Interviews supported the value of these posts, with one grant-
holder describing a sustained Armed Forces Covenant post and the addition of another post in their 
Council, ensuring a continued drive around the Covenant and continuity of effort.243 Interviewees also 
identified sustained posts or dedicated people as a confidence builder for those using the services provided 
by the grant.244 

Outside of these positions, continued training for frontline workers or access to e-learning resources and 
direct service provision (i.e. hubs, activities, events, etc.) were the most frequently reported activities to be 
sustained.245 The 10 grant-holders who reported continued direct-service provision described hubs that 
became charities, were in receipt of their own funding, or were able to find further funding; complex case 
meetings; or unspecified events and activities for the Armed Forces community.246 Others described their 
experience of funding Covenant Officers in post through core budgets once the project had ended, having 
seen the added value from that dedicated post due to the SDP funding.247 

Seven projects reported continuing activities such as processes – including asking questions about whether 
anyone seeking services was a veteran – referral and signposting pathways, information-sharing processes, 
or implementing regular sub-regional meetings.248 For example, one project reported the significant changes 
that had been brought about in their ability to provide services, simply by teaching frontline workers to ask 
if the caller was a veteran.249 An additional seven projects reported adopting or adapting policies and 
processes to take the Covenant into account.250 

Finally, projects reported the sustained ability to:  

 Provide access to information and resources (i.e. leaflets, best practice guides, websites); 251 

 Continuation of Armed Forces Covenant boards, partnerships and forums; 252 and 

 Continued outreach to veterans.253 

 
242 Project 16G; Project 17K; Project 16M; Project 16O; Project 17P; Project 16G; Project 17D; Project 16X. 
243 Project 16G. 
244 Case Study D, Interview 1. 
245 Nine respondents reported that each of these activities would be continued or embedded. The nine who reported 
continued training for frontline workers were as follows: Project 16L; Project 17O; Project 16A; Project 16H;  Project 
17U; Project 17T; Project 16G; Project 16C. 
246 Project 17G; Project 17K; Project 17H; Project 17N; Project 16O; Project 16G; Project 17J; Project 17E. 
247 Case Study B, Interview 2. 
248 Project 16G; Project 17P; Project 17T; Project 17C; Project 17D; Project 16G; Project 16H. 
249 Case Study B, Interview 1. 
250 Project 16G; Project 17O; Project 17P; Project 17T; Project 17C; Project 16C. 
251 Project 16L; Project 17C; Project 16G. 
252 Project 17A; Project 17D; Project 16G. 
253 Project 16L. 
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3.3.1. Are there specific risks and barriers to sustainability relating to the various 
components comprising the implementation of the Covenant, i.e. the 11 
strands of activities? 

A number of respondents mentioned the impact that the COVID-19 pandemic had on the sustainability 
of their projects. At least one said that COVID-19 affected sustainability, causing the project to be put on 
hold.254 Interviewees also highlighted the difficulties that COVID-19 created for identifying additional 
sources of funding.255 

Some respondents said that activities were only sustainable at certain sites, while others said that only certain 
services were given permanent funding.256 These respondents said that other services remained at risk 
because of the lack of funding.257 Some also expressed concern that the potential or perceived lack of 
sustainability affected the ability to draw in highly qualified individuals, and created doubt for service 
users.258 This concern about the ability to draw in highly qualified individuals, or the appropriate 
individuals, was also reflected across other interviews.259 The importance of having ‘the right person for the 
job’ is potentially a key barrier that requires further research. 

Finally, some interviewees identified that despite the benefits of collaboration, different local contexts could 
impact the transferability of resources and good practices.260  

3.3.2. What mitigation strategies, good practices and lessons learned emerge from 
overcoming risks and barriers? 

A number of projects responded that partnership structures or multi-statutory approaches were often used 
as examples of good practice, or implemented across other LAs.261 This is a favourable indication both that 
the projects themselves saw these approaches as successful, and that it was recognised as a useful practice by 
others working in the sector. This was supported by information from interviewees, who described other 
organisations taking the initiative to develop collaborative projects to sustain efforts from the SDP project.262 
Another interviewee talked about the positive impact of being able to share learning and good practices 
across their cluster, which would likely continue going forward.263 Interviewees also talked about being able 
to bounce ideas off one another and conduct joint responses within their sub-region following the end of 
the grant.264 

 
254 Project 17N. 
255 Case Study B, Interview 3. 
256 Project 17G; Project 16E; Project 17C; Project 17D. 
257 Project 17G; Project 16E; Project 17C; Project 17D; Case Study E, Interview 3. 
258 Case Study D, Interview 1; Case Study E, Interview 2. 
259 Case Study E, Interview 1; Case Study E, Interview 2; Case Study C, Interview 3. 
260 Case Study D, Interview 1. 
261 Project 17K; Project 17T; Project 17C; Project 16X. 
262 Project 17P. 
263 Case Study B, Interview 3. 
264 Case Study B, Interview 2. 
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The ability of projects to raise their own funds in addition to – or following on from – AFCFT funding 
was a key differentiator.265 Some grant-holders did this by deliberately funding only start-up costs and 
equipment, rather than running costs.266 This involved potential Hubs demonstrating their ability to bring 
in their own funding in order to ensure that they would be sustainable going forward.267  

Other interviewees identified the importance of creating sustainable infrastructure to continue delivery of 
the Covenant.268 One interviewee stated their belief that activities were increasing without external 
prompting, thanks to the available resources provided as part of the grant funding.269 

When asked if their activities had been used as examples of good practice or implemented in other LAs, 22 
grant-holders said yes, and another 12 said they did not know. Of those who responded positively, the most 
common answer was providing resources such as newsletters, e-learning and training packages, sometimes 
through setting up a hub.270 Another relatively common answer was interaction through surveys and data 
collection, such as the West Yorkshire Service Pupil Premium resource directory.271 Finally, a number of 
projects responded that their service offerings, which ranged from veteran online 24/7 referral forms to a 
PTSD cinema night, were seen as practices to emulate.272 Interestingly, only one grant-holder said that an 
external body had taken their social media strategy as a good practice or sought to implement a similar 
strategy.273 

 
265 Case Study D, Interview 2; Case Study D, Interview 1; Case Study C, Interview 2. 
266 Case Study C, Interview 1. 
267 Case Study C, Interview 1. 
268 Project 17O. 
269 Project 16M; Project 17T. 
270 Project 16N; Project 16H; Project 17U; Project 17C; Project 17D; Project 16G; Project 17J; Project 16X; Project 
16C. 
271 Project 17K; Project 16G; Project 16E. 
272 Project 16O; Project 17H; Project 17P; Project 17E.  
273 Project 16N. 
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3.4. EQ4: What learning and good practices can be identified from the 
administration of the SDP as a funding mechanism and process 
itself? 

Box 16 EQ4 Summary 

 While many grant-holders agreed that the Trust had taken a minimalist approach to 
administration, they disagreed about the efficacy of this approach. 

 Respondents also had mixed views about the efficacy of the requirement to form clusters, with 
only 13 out of 35 saying they would use clusters for future grant funding, while 18 out of 35 
said they would not. 

Approach taken by the Trust 
The questionnaire and interview respondents provided mixed feedback regarding the approach and 
processes implemented by the AFCFT. While most agreed that the Trust had taken a relatively minimalist 
approach to administrating the grants, not all agreed that this approach was particularly effective, with some 
appreciating the lack of interference, while others wished for more guidance. 

Some respondents appreciated what they perceived as a ‘light-touch’ approach from the Trust.274 One 
respondent called interactions with the Trust and necessary administration ‘painless’. 275 Others described 
the reporting requirements as simple and straightforward.276 

However, other organisations wanted more support from the Trust in fulfilling their intended tasks. Some 
respondents suggested that it would have been helpful for the Trust to set out clear expectations and aims, 
for example by creating discrete Key Performance Indicators (KPIs) and evaluation criteria, or by requesting 
concrete deliverables.277 This, they felt, would better assist them in understanding how to align their goals 
with those of the Trust.278 Other respondents felt that the Trust should have initiated more regular contact 
to provide feedback, or made it easier for grant-holders to get in touch on an ad-hoc basis.279 Finally, some 
respondents thought the Trust should have provided more support for project-sustainability planning, 
including communicating about additional funding streams or giving more support with sustainability 
planning, including funding streams.280 Taken together, these observations suggest that the Trust’s light-
touch approach may be more appropriate for some organisations than others, and appropriate alterations 
to grant administration might help grant-holders to better achieve the Trust’s goals.  

A few respondents provided critical feedback on specific processes. One respondent felt that the financial 
forms for claiming the grants were ineffective and time-consuming, as was the process for the administration 

 
274 Project 16G. 
275 Project 16A. 
276 Case Study B, Interview 1; Case Study E, Interview 3. 
277 Project 17G; Case Study C, Interview 2; Case Study C, Interview 1; Project 16E. 
278 Project 16E. 
279 Case Study D, Interview 1; Project 16M. 
280 Project 17T; Project 16G; Case Study A, Interview 1; Case Study B, Interview 3; Case Study B, Interview 1. 
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of funds, and that both could have been done more efficiently.281 It is worth noting that issues surrounding 
forms for claiming the grant payment could be due to MOD processes predating the formation of the Trust, 
as the Trust currently operates an automated grant database system with no form requirements. Another 
described reporting forms as difficult to understand and complete.282 Finally, others felt that processes 
privileged the lead LAs in each cluster, making it difficult for others to interact with the Trust or MOD.283 
It was felt by some LAs that this then created disadvantages for other cluster members, such as access to 
further funding. 284 The creation of a lead grant-holder was intended to simplify the administration of the 
grants and the interaction with the Trust and in general has been a success; however, it is possible that this 
process may need to be better communicated by the Trust to LAs in the future. While each of these 
observations represents an individual data point, taken together they may suggest a need for the Trust to 
revisit or refine some of its processes.  

More broadly, one respondent suggested that the Trust may benefit from the local knowledge and 
experience of LAs and suggested increasing coordination with them prior to funding projects in their area.285 
They felt that the LAs had a better understanding of the other organisations operating nearby and their 
capacities, as well as what the needs of the Armed Forces community were in that area.286 Another 
respondent suggested that the Trust try to avoid geographic overlap, which could also be helped by more 
proactive engagement with LAs prior to awarding grants. 287  

Use of clusters 
Questionnaire respondents and interviewees also gave a mixed response regarding the efficacy of requiring 
clusters. Ultimately, 13 out of 35 respondents said they would recommend the use of clusters in future 
grant funding, while 18 out of 35 said they would not. A summary list of pros and cons is included below 
in Table 13. However, there were also a few discrete aspects of cluster funding that respondents identified 
in the survey and case studies as key possible targets for making clusters more effective.  

 
281 Project 17T; Case Study B, Interview 3. 
282 Project 16R. 
283 Project 16G. 
284 Project 16G. 
285 Project 17D. 
286 Project 17D. 
287 Project 16R. 
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Table 13 Potential and perceived benefits and disadvantages of using clusters 

Potential and perceived benefits of using 
clusters 

Potential and perceived disadvantages of using 
clusters 

• Encouraged collaboration 

• Improved consistency 

• Increased learning from partners 

• Increased networks of relevant 
stakeholders 

• Maximised outcomes by enabling the 
creation of region-wide products, thus 
achieving value for money through 
economies of scale 

• Some clusters were perceived to be big and 
too different – ‘one size does not fit all’288 

• LAs may only cluster to access the funding 

• Non-lead LAs had trouble communicating with 
the Trust, potentially leading to missed 
opportunities and good work going 
unrecognised 

• Administrative burdens in terms of funding 
allocation and reporting 

Source: RAND Europe analysis. Data from the document review, questionnaire and case study interviews. 

Respondents who felt positively about clusters pointed out that they are a great way to maximise the impact 
of Trust grants by creating economies of scale.289 Others felt that their primary value was an opportunity to 
identify and share good practices.290 Some respondents pointed out the added advantage of creating more 
consistent delivery of the Covenant across a broader geographical area.291 Those who felt positively about 
clusters seemed to think the Trust’s requirement would create more joint work in the future: one respondent 
felt it had already brought LAs closer together on other projects, while another said they hoped to find 
future opportunities for collaboration given its value.292 Figure 3.5 provides an overview of the extent to 
which the cluster approach helped to improve partnership working between relevant stakeholders. As can 
be noticed, 22 out of the 35 grant-holders that filled in the questionnaire claimed that the clusters helped 
improve collaboration between LAs within the cluster ‘to a great extent’, suggesting that this was an area 
where the clusters were particularly effective. In addition, 14 grant-holders claimed the clusters helped 
improve collaboration between LAs and the third sector ‘to a great extent’. The clusters appeared to be less 
effective in improving partnership working between LAs not part of the same cluster, and between LAs and 
the private sector, with only seven and four grant-holders (respectively) claiming that the clusters improved 
these relationships ‘to a great extent’. 

 
288 It should be noted that the LAs themselves were able to define the size and make-up of the clusters, as well as who 
they partnered with. Lessons learned from this programme around potential success factors of clusters could enable 
some of them to make better informed decisions on this matter in the future. 
289 Project 16L; Project 16H. 
290 Project 16O; Project 17D; Project 16G; Case Study B, Interview 3; Case Study E, Interview 2. 
291 Project 16N; Project 17D. 
292 Case Study A, Interview 1; Case Study E, Interview 1. 
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Figure 3.5 Overview of the extent to which the cluster approach led to improved partnership working 
between stakeholders 

 
Source: RAND Europe analysis. Data from the 35 grant-holders (representing 27 grants) that filled in the 
questionnaire. ‘Other’ refers to other public sectors (i.e. health, defence, police, crime commission, etc.), statutory 
sector partners and non-partners. The numbers represent the number of grant-holders. 

Regarding mechanics of the clusters, several respondents felt that clusters were at the right size and level 

to be effective. However, they cautioned that clusters should not have been any bigger.293 This seemed to 
be the case in both the number of participants and the geographical spread: in some areas, geographical 
distance made it difficult for cluster members to effectively coordinate.294 This points to objective 
characteristics that the Trust can look for in determining where clusters may or may not be most effective. 

Some respondents, however, pointed to specific drawbacks of the cluster approach. At least one 
respondent felt that it simply created an added administrative burden without an accompanying benefit.295 
Others pointed to the difficulty that non-lead LAs had in communicating with the Trust, which led to 
feelings of disenfranchisement and missed opportunities for funding.296  

In addition to specific mechanical issues around administration of the clusters, other responses suggested 

that the individual parties involved, as well as the context within which they formed the clusters, had a 

 
293 Case Study B, Interview 3; Project 17P; Case Study A, Interview 1. 
294 Case Study A, Interview 1; Case Study D, Interview 1. 
295 Project 17K. 
296 Project 16G. 
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detrimental impact on success.297 In some cases this problem was about logistics. For example, one 
respondent pointed specifically to the difficulty in sharing services across councils in London, given differing 
needs and contexts across different councils.298 Another pointed to the difficulties created by large 
geographic distance in facilitating equal access to resource.299  

Some respondents shared practices or approaches to cluster work that they had found particularly 
beneficial. Several respondents suggested that pre-existing relationships between cluster members, as 
opposed to relationships formed strictly for the purpose of achieving Trust funding, were a key differentiator 
for success.300 Others pointed to the importance of ensuring that all members of the cluster shared priorities 
in the delivery of the grant aims and the Covenant.301 Finally, respondents from one project said that, in 
their experience, clarifying expectations, roles and responsibilities for all parties involved was a significant 
contributor to successful working in clusters.302 The study team took these suggestions into account when 
forming their recommendations, which are presented in the next chapter. 

The Covenant-focused media and communications training and advice  
Among the projects that received the Covenant-focused media and communications training and advice 
offered by the Trust, there were mixed views with regard to its usefulness and applicability to the various 

communications activities undertaken by the projects.  

 
297 Project 17C, Project 16A; Case Study C, Interview 1. 
298 Project 17U. 
299 Case Study A, Interview 1; Case Study D, Interview 1. 
300 Case Study C, Interview 2; Case Study B, Interview 4; Case Study E, Interview 1. 
301 Case Study B, Interview 2. 
302 Case Study B, Interview 2. 
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Figure 3.6 Overview of the Covenant-focused communications and media training 

 
Source: RAND Europe analysis. Data from the 35 grant-holders (representing 27 projects) that filled in the 
questionnaire. The total number of projects in each graph represents the total number of projects that undertook the 
three relevant activity strands: raising awareness of the private sector about the Covenant and the Armed Forces 
Community (14); raising awareness of the general public about the Covenant and the Armed Forces Community (20); 
and raising awareness of the Armed Forces Community about the support available to them (28). 

As can be seen in Figure 3.6, the extent to which grant-holders found this training useful was limited. Only 

one grant-holder in each of the activity strands found this training to have been useful ‘to a great extent’. 
This reflects additional negative feedback outlined in the questionnaire and in the interviews. For example, 
one of the grant-holders noted that the training was too focused on video communication and did not offer 
any useful advice on how to capture an audience.303 Another grant-holder claimed the training was 
superficial, and that it did not reflect the fact that most LAs were already relatively good at 
communication.304 

 
303 Project 16N. 
304 Case Study B, Interview 1. 
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The grant-holders that did find the training useful highlighted in particular the advice on how to create 
engaging content through video (this was the most mentioned benefit),305 how to increase engagement on 
social media,306 how to improve interviewing techniques, and how to create a communications plan.307 

3.5. Conclusion 

Across all four EQs, several key themes emerged from the survey responses and case studies that can help to 
indicate key recommendations and point to areas for future research. Overall, many of the grant-holders 

indicated that funding from the Trust had a positive impact, with 28 out of 35 grant-holders that filled in 
the questionnaire indicating it had helped ‘to a great extent’. This impact was both in terms of achieving 
specific objectives or outputs, such as establishing or improving support services and developing training 
materials, as well as in providing initial stimulus for implementing the Covenant through raising awareness 
or the creation of dedicated posts. The majority of grant-holders also believed they would be able to sustain 

the activities funded under the SDP grants, indicating the potential for continued impact. 

The most commonly reported activity strand in terms of number of projects undertaken was the raising 

of public awareness among public authorities and frontline services. Grant-holders that filled in the 
questionnaire perceived these to be among the top three most successful activity strands in their survey 
responses. Other commonly reported activity strands included raising awareness among the Armed Forces 
Community about available resources, and improving coordination and best practice among relevant 
stakeholders. Grant-holders also identified that improving coordination and best practice was also found to 
be one of the most successful activity strands. This overlap between commonly reported and successful 
activity strands further supports the findings of the overall positive impact of SDP grants.  

One key practice that many projects found to be successful, both for project execution as well as 

implementation of the Covenant, was the use of grant funds to establish dedicated posts. This practice 
emerged as one of four mitigation strategies for overcoming barriers to project implementation. Some grant-
holders noted that having someone with prior knowledge of the Armed Forces Community in this post was 
important. However, others thought having a dedicated post was most helpful in establishing a clear and 
consistent point of contact within organisations, which several grant-holders felt had real benefits for 
supporting the implementation of the Covenant.308 This point is further emphasised by the fact that many 
grant-holders expressed the need to form good relationships with other stakeholders.  

However, not all activities were perceived as equally successful. One of the activity strands perceived to be 

least successful in questionnaire responses was raising awareness among the private sector about the 
Covenant and Armed Forces Community. Interestingly, this was also one of the least commonly reported 
activity strands. However, as mentioned elsewhere, it should be noted that private sector engagement was 
not part of the programme guidance, which means it may have been not been a priority to the grant-holders. 

 
305 Project 16L. 
306 Project 16G. 
307 Project 16G. 
308 RAND Europe analysis. 10 grant-holders responded that this was a main benefit that emerged from the activity 
strand dedicated to providing tailored support to the Armed Forces Community. 
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Other less successful activity strands included improving processes within LAs aimed at supporting the 
Armed Forces Community, and raising awareness among the general public about the Covenant and the 
Armed Forces Community. These findings point to areas where further work may be needed to better 
understand and apply successful methods and best practices. In less commonly reported activity strands, 
such as raising private-sector awareness, some of this success may simply come from increasing the number 
of opportunities for the private sector to become more engaged in delivery of the Covenant. 

Grant-holders perceived a number of common barriers to achieving project aims. Interestingly, many of 
these perceived barriers – such as COVID-19, a general lack of resource and difficulties working with 
partners – are not specific to work with the Armed Forces Community. This suggests that good practices 
developed in execution of the SDP grants – such as good project planning and management, flexibility to 
adapt to new needs and challenges and early incorporation of sustainment planning – can be applied across 
other sectors. In addition, it means there are opportunities to draw best practices and lessons learned from 
efforts to deal with other populations. This could expand the number of resources that may be available to 
those trying to support the Trust in future projects.  

One commonly perceived barrier that specifically related to the Armed Forces Community involved the 
difficulty in obtaining sufficient data on the needs of the Armed Forces Community.309 This is particularly 
interesting given that understanding the needs of the population was an area where a majority of grant-
holders expended energy.310 Many respondents were hopeful that the March 2021 census might help in this 
area. However, this finding also points to data collection as a key area for identifying and sharing best 
practices.  

The use of clusters was met with mixed feedback from grant-holders. More grant-holders said they would 

not use clusters for future grant funding than those who felt that they would.311 Grant-holders felt that 
working in clusters added an unnecessary administrative burden, or that conflicting priorities and internal 
mechanisms created additional difficulty in achieving the Trust’s aims. Some also felt that non-lead LAs 
were unable to communicate effectively with the Trust, leading to missed funding opportunities or a lack 
of recognition. There were concerns that some LAs had only clustered to access the funding, rather than 
out of a desire to work as part of a team. 

However, many unintended benefits were also reported to have emerged from working in clusters, such 
as increased collaboration and consistency in delivery of the Covenant, expansion of stakeholder networks, 
and an enhanced ability to learn from others. Grant-holders identified a number of objective contributors 
to cluster success, such as pre-existing relationships and favourable geographic profiles that could be used 
to screen future clusters. Grant-holders also identified best practices, such as clearly established roles and 
responsibilities and ensuring shared priorities, that they felt helped to enhance the ability to work in 

 
309 Case Study A, Interview 1; Case Study C, Interview 1; Case Study D, Interview 1; Case Study C, Interview 2; 
Project 16H; RAND Europe analysis. 23 out of 27 grants felt that the lack of reliable data was a barrier to 
implementing the Covenant at the local level. 
310 RAND Europe analysis. 25 out of 27 respondents to the survey identified this as an area where they expended 
effort. 
311 RAND Europe analysis. 13 out of 35 said they would use clusters for future grant funding, while 18 out of 35 said 
they would not. 
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clusters.312 Given that the majority of grant-holders would not use clusters for future work, this indicates a 
possible need for more flexible structures that allow applicants to decide whether or not they want to use 
clusters. Additionally, there may be ways that the Trust can implement processes to further support working 
in clusters, such as sharing of best practices. 

The Trust’s approach to administering grants was also met with mixed feedback from grant-holders. While 
grant-holders generally agreed that the Trust had a relatively light-touch involvement, they disagreed as to 
whether this was the most effective approach. Some grant-holders expressed a desire for more support or 
clearer expectations for fulfilling their project aims.313 This indicates the importance of identifying and 
distributing guidance, including best practices, to grant-holders. The repository currently being developed 
by Si may therefore be a valuable resource to support future grant-holders. 

The study team relied on these findings in formulating an internal workshop, as well as a workshop with 
Si. The recommendations presented in Chapter 4 represent the outcome of these workshops.  

  

 

 
312 Case Study B, Interview 2. 
313 Case Study C, Interview 2; Case Study C, Interview 1; Project 16E; Project 17G. 
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4. Recommendations and next steps 

Based on the findings from the survey and case studies, as well as the expert workshop with Si, the project 
team identified a number of key recommendations for the Trust to consider in enhancing its ability to 
enable and empower grant-holders to improve delivery of the Covenant. While these recommendations 
apply primarily to the Trust, many also have implications at the level of grant-holders and individual 
projects. It is important to note that, in addition to informing the Trust’s future actions, many of these 
recommendations also have implications for the ‘repository’ being developed by Si. Table 14 below 
identifies these high-level recommendations, against the relevant key finding from which they were 
generated, namely the associated EQ(s). 

Table 14 Recommendations  

Recommendation Relevant EQ(s) 

LAs may benefit from ensuring that they have the right 
individuals in place, ideally in dedicated posts, to 
improve the delivery of the Covenant 

Importance of dedicated posts (EQ2) 

LAs may benefit from further exploring possible barriers 
to private-sector implementation of the Covenant to 
support delivery of the Covenant in this sector 

Limited success raising awareness among the private 
sector (EQ1) 

The Trust and LAs may benefit from identifying best 
practices for collecting data and sharing on the nature 
and needs of the Armed Forces Community. 

Importance of data (EQ1); Difficulty capturing data 
(EQ2) 

The Trust and LAs may benefit from continuing to work 
together to identify and proactively distribute good or 
promising practices to help support the delivery of the 
Covenant. Use of the repository being developed 
alongside the AFCFT by Si will provide an important 
platform to help enable this. 

Mitigation strategies identified (EQ2); Importance of 
sharing lessons learned (EQ3); Desire for further 
support (EQ4) 

In future funding programmes, the Trust may benefit 
from providing additional guidance and support, 
including clear explanation of the Trust’s aims, sharing 
of good practices and continuing communication 

Mixed response to Trust administration (EQ4) 



RAND Europe 

84 
 

The Trust may benefit from continuing to offer grant 
applicants the option of clustering, while also 
providing applicants with additional guidance on how 
to best form and utilise their clusters 

Good relationships as a mitigation strategy (EQ2); 
Value of partnerships (EQ3); Mixed response to 
clusters (EQ4) 

Source: RAND Europe Analysis. 

Subsequent sections of this chapter explore each of these recommendations in more detail, before discussing 
next steps in the project.  

4.1. Recommendations 

4.1.1. Local Authorities may benefit from ensuring that they have the right individuals 
in place, ideally in dedicated posts, to improve the delivery of the Covenant 

The importance of having the right individuals working to improve delivery of the Covenant came across 
strongly from many interviewees and questionnaire respondents. The exact characteristics of these 
individuals varied, from specific energy, expertise, or simply pre-existing familiarity with the Armed Forces 
Community. LAs may benefit from ensuring that, where possible, they have the right individuals in 

dedicated posts to act as ‘champions’ for the delivery of the Covenant, for example by guiding grant-
holders to prioritise the filling of these dedicated posts as part of the projects. This will help to encourage 
the placement of what one grant-holder called ‘the right person in the right place’ to achieve the Trust’s 
aims. 

Creating dedicated posts may not always be possible. The Trust could therefore work with grant-holders to 
identify and implement resource-efficient processes to enable and empower individuals in existing roles to 
better support the Armed Forces Covenant. Cross-training opportunities, identifying efficiencies and 
natural synergies within other roles, or upskilling of current employees may be used to overcome issues 
around lack of resources, and encourage individuals to take on responsibility for delivery of the Covenant 
without supplementary funding. However, it should be noted that this may not be as effective as creating 
dedicated posts: some respondents felt that only individuals with a dedicated responsibility for the Covenant 
were able to be particularly helpful. 

4.1.2. Local Authorities may benefit from further exploring barriers to private-sector 
implementation of the Covenant to support delivery of the Covenant in that 
sector 

Few grant-holders felt they were able to make an impact on the private sector’s awareness of the Covenant 
and the Armed Forces Community. The study team felt that this low success rate indicated the possible 
existence of barriers unique to work with that sector, which grant-holders may have been ill-equipped to 
overcome. Local Authorities may therefore benefit from exploring these barriers in order to better support 

delivery of the Covenant in this area. 

It should be noted that this was also an activity strand that not many grant-holders undertook: only 15 
grant-holders said they were working to raise awareness among the private sector. However, of those 15, 
only 5 felt that the grant had contributed to raising awareness among the private sector, and 4 felt the grant 
had helped to improve communications with the private sector. It is possible that this perceived low success 



Strengthening and Empowering Delivery of the Covenant 

85 
 
 

rate might discourage other groups from working in this area, without further support structures or 
resources in place. As previously mentioned, this may have been due to the fact that engaging with the 
private sector was not part of the programme guidance, so it is possible that LAs did not prioritise this 
activity strand. 

4.1.3. The Trust and Local Authorities may benefit from identifying best practices for 
collecting data about the nature and needs of the Armed Forces Community  

Data collection on the nature and needs of the Armed Forces Community was perceived as an important 
enabler for projects. Given the importance of data collection in order to understand the needs of the target 
population, and the need to continually collect this information in order to ensure that the dataset is up to 
date, the Trust may benefit from considering ways in which they might enable grant-holders to collect this 

data, including providing guidance for how to effectively do so. This is particularly important given that 
it is an area in which multiple LAs expended energy but did not feel they had been successful. This guidance 
could come from existing good or successful practices, as demonstrated by the grant-holders who 
successfully conducted data collection. To facilitate the collection of data, the Trust may want to identify 

and share data-collection methods that have worked for grant-holders in the past, for example through 
the use of the repository developed in collaboration with Si. This could also help to standardise findings 
and enable sharing of data – and identification of common interests – across different grant-holders. 

In addition, LAs may benefit from existing resources, such as the Map of Need. Developed with funding 
from the AFCFT, this resource uses data from multiple sources (public sources, statistics, health data, data 
from Armed Forces charities) to map out the welfare needs of veterans and their families across the UK.314 
Given that this resource is based on data sharing partnerships, LAs could both contribute to and benefit 
from it. The Trust and LAs may also benefit from collaborating on the continued development of this 
resource into a format that is most accessible and beneficial to the users. In the same sense, LAs may also 
benefit from utilising the Veterans Gateway, which provides an accurate and verified picture of the support 
landscape.315 Although the extent to which grant-holders already use these resources is unclear, being outside 
the main scope of this evaluation, the Trust may benefit from promoting these resources to LAs, as well as 
from providing information about them to grantees of future funding programmes. The Trust and Local 
Authorities may benefit from continuing to work together to identify and proactively distribute good or 
promising practices to help support the delivery of the Covenant  

Continuing to identify and disseminate lessons learned or best practices, particularly those identified in 
the sections above, may help to ensure that grant-holders make the most efficient and effective use of Trust 
funds and improve the delivery of the Covenant. This will be supported through the generation of the Si 
‘repository’. The Trust could ensure that, when available, this ‘repository’ is proactively distributed to grant-
holders.  

The Trust could also help grant-holders to identify best practices and improve delivery of the Covenant. It 
could do this through the design and implementation of a strategic monitoring and learning framework. 

 
314 Armed Forces Covenant Fund Trust (2021c). 
315 See Veterans’ Gateway (2021). 
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This framework could include further ways for identifying and sharing lessons learned and best practices 
that could then feed into future iterations of the toolkit. Such a framework could also help to standardise 
findings in order to facilitate the identification of overlapping practices, as well as facilitate their integration 
into the existing framework. 

Finally, given the generic nature of many of the barriers and mitigation methods identified under EQ2, the 
Trust could encourage its grant-holders to look to other sectors for best practices. Other sectors that work 
with specific cohorts or populations may provide particularly relevant feedback. There may also be other 
organisations within the local contexts of grant-holders who work with different communities but have 
encountered similar challenges working with local partners or LAs. Drawing on a wide variety of lessons 
may help grant-holders, as well as the Trust itself, to optimise their performance.  

4.1.4. As part of future funding programmes, the Trust may benefit from providing 
additional support to grant-holders, including a clear explanation of the Trust’s 
aims, sharing of good practices and continuing communication  

While light-touch administration seemed to be helpful to many projects, there are a number of small steps 
the Trust could take to support grant-holders who wanted more guidance. Given that many grant-holders 
were satisfied with their interactions with the Trust, including a few projects who specifically cited the 
benefit of the Trust’s ‘light-touch’ procedures, the Trust’s current processes and procedures seem to be fit 
for purpose. However, grant-holders identified additional resources that the Trust could provide, such as 

sharing of good practices, which might enhance the Trust’s ability to support grant-holders who desired 
more guidance. There may also be aspects the Trust can request or screen for in the application process to 
encourage grant-holders to put good practices in place. Finally, the Trust could ensure that they maintain 

clear and open communication channels with grant-holders and maintain their availability to grant-holders’ 
outreach. 

Although the Trust did not mandate activities or outcomes, allowing grant-holders to choose activities, 
outcomes, and priorities according to their specific local context and the information from their Covenant 
Partnerships, this evaluation revealed that some grant-holders felt they would have needed more guidance 
from the Trust. To help organisations who felt that they lacked information on how to focus their efforts, 
and to ensure that projects are aligned with the goals of the Trust, the Trust may want to provide additional, 

specific information to applicants about the Trust’s aims and goals. This could include suggestions for 
KPIs, evaluation criteria or concrete deliverables that grant-holders could incorporate in their own 
monitoring. The Trust could either provide these goals at the outset of projects or could request that 
prospective grantees set out their own KPIs as part of the application process. These could then be evaluated 
and adjusted if needed upon grant award, and monitored throughout the project to ensure ongoing 
alignment. 

Given that some grant-holders expressed the need for additional guidance on how to execute their projects, 
it may help to incorporate more discussion regarding the inclusion of quality assurance (QA) processes in 
administration of the grants. This would signal the Trust’s interest in this area, whilst allowing them to 
discern which applicants may or may not require more frequent interaction. Similar to information about 
aims and goals, the Trust could either specify required QA processes that grant-holders must implement, 
or request that prospective grantees propose their own processes in the application process. In addition, this 
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would help ensure that the products developed by grantees with Trust funding are quality assured, allowing 
them to be easily integrated in the repository. 

Because of the importance of organisations’ ability to secure external funding or create sustainment plans 
to generate longer term impact, as reflected in the interviews and questionnaires, the Trust could request 

that applicants include additional information on pre-existing sustainment plans, or proposals for gaining 
their own funding. They could then, if desired, give preference to applicants who have previously 
demonstrated the ability to earn their own funds. This could also be a mechanism for identifying projects 
that may require further support later on in the grant lifecycle. 

The Trust may want to consider steps to ensure that grant-holders feel able and empowered to contact 

them if needed. Some LAs, particularly those who did not lead their clusters, felt that it was difficult to 
engage the Trust.  While intensive ongoing engagement does not seem to be necessary based on the 
feedback, enabling grant-holders to contact the Trust with questions or concerns could not only help 
identify problems early on, but may also help grant-holders to feel supported and engaged.  

Finally, the Trust may want to institute more feedback processes to ensure that project administration 
continues to be fit for purpose. This is particularly important given the changing legal environment 
regarding the Covenant, and the accompanying potential for new or changing requirements. This could 
include future questionnaires at the end of projects, or a process for inciting feedback from grant-holders. 
This may help to identify easy fixes or necessary adjustments to optimise grant-holders’ ability to deliver 
projects that further the Trust’s aims. 

4.1.5. As part of future funding programmes, the Trust may benefit from continuing 
to offer grant applicants the option of clustering, while also providing 
applicants with additional guidance on how to best form and utilise their 
clusters 

For many grant-holders, clustering seemed to not only offer economic benefits but also had significant 
auxiliary benefits. The Trust may therefore want to continue the use of clustering in future projects. 
However, the majority of respondents said that given the choice, they would be unlikely to use clustering 
again, indicating significant challenges with the model. The Trust could therefore provide additional 
resources for applicants and grant-holders to support their use of clustering and ensure that clear 
communication channels are maintained in order to identify and mitigate any issues that may emerge. 

Given the complaints of some grant participants, the Trust may want to provide applicants with the option 

to either apply as part of a cluster or as an individual organisation. This could provide organisations with 
more flexibility and prevent them from clustering simply for the sake of receiving a grant, which some 
respondents saw as problematic. 

The Trust could also look for clusters that have traits that emerged as enablers of successful partnerships, 
such as a pre-existing relationship between organisations or a favourable geographic profile. The Trust could 
highlight these practices as mitigation methods for prospective and current grant-holders, for example 
through a publicly available guide. This information could also be used in the screening process for 
applications to determine the applicants most likely to succeed. Grant-holders may also want to be 
supported in considering these traits as they seek to form clusters.  



RAND Europe 

88 
 

Given some of the themes that emerged about how successful clusters operated, such as clearly defining 
roles and responsibilities, the Trust may benefit from using the findings from this evaluation to further 

inform existing guidance on the factors that influence the success of clusters. In addition, the Trust may 
want to consider how it publicises and shares guidance during the application stage or after grants have 

been awarded about how clusters should think about forming and operating. If LAs were more widely 
aware of or encouraged to access this guidance, it could help encourage further and more effective cluster 
working in the future. Organisations could draw on best practices to optimise their experience, for example 
through use of the Si toolkit. 

4.2. Next steps 

As a next step, the study team will conduct a formative evaluation of the new SDP Sustaining Delivery 
programme to further gain insight into the Trust’s practices.316 That project will commence in the Autumn 
of 2021 and the report is currently scheduled for completion in March 2022, subject to the programme’s 
revised timelines, and will be discussed further at the kick-off meeting scheduled for August 2021. That 
report will also be based on a logic model and evaluative framework and, similar to the summative evaluation 
of the SDP, will include both a questionnaire and case study interviews. The new programme, as the name 
suggests, will look at how progress made during the SDP can be made more sustainable through the 
provision of additional funding. The report will also consider how situations may have changed due to the 
recent initiative to put the Covenant on a statutory footing, with the ‘Armed Forces Bill’ that is currently 
progressing through parliament.317 It will also examine how the recommendations above may or may not 
be incorporated into the SDP Sustaining Delivery programme, and how that inclusion might be enabled. 

In parallel, RAND Europe’s study team partner, Si, is compiling a ‘repository’ of best practices and 
recommendations from the various projects. The aim is to provide future grantees with the information 
resources they require to better execute their aims, further the goals of the Trust and improve delivery of 
the Covenant throughout the country. As noted in several of these recommendations, the findings from the 
SDP evaluation only emphasise the potential positive impact of the repository.  

It is important to note that the lessons learned discussed in several of these recommendations will only be 
able to improve delivery of the Covenant if they are fully incorporated and implemented, both by the Trust 
and future grant-holders. The Si repository is one potential method for doing so; however, in the upcoming 
evaluation of the EDP continuation, the study team will continue to assess possible mechanisms and 
processes for acting on lessons learned.  

 

 

 
316 This new programme is intended to replace the original Enhancing Delivery Programme (EDP). 
317 UK Parliament (2021). 
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Annex A. Evaluation approach 

This annex sets out the SDP logic model, explains how the activity strands were formed, contains the 
evaluation framework and describes the case study selection. 

A.1. Logic model and activity strands 

As there was no Programme logic model in place, the study team created the SDP’s logic model at the start 
of the evaluation, in order to employ a logic-model-based approach to conduct the evaluation. The logic 
model was shaped through the following steps: 

 Document review: The study team undertook a review of all secondary sources provided by the 
Trust, the LAs and relevant third parties (e.g. Shared Intelligence, the Ministry of Defence 
Covenant team) relating to the SDP. This included background documentation around the 
Programme, the original grant applications and assessments, official grant quarterly and end-of-
grant reports, and completed evaluations of the grants.  

 Exploratory interviews: As part of shaping the understanding of the SDP and the grants funded 
through this Programme, the study team conducted three exploratory interviews with four 
stakeholders at the Trust, the LGA and the MOD Covenant Team. These interviews enabled the 
study team to gain a further in-depth understanding as to how and why the SDP was set up, as 
well as external perspectives in terms of the grants and outcomes.  

Based on this data, the study team was able to determine the background, input, activities, outputs and 
outcomes of the Programme. In particular, the study team derived the activity strands through internal 
analysis of the grant data and several internal workshops. This led to the creation of 12 activity strands 
defining ‘local implementation of the Covenant.’ The logic model, including the 12 activity strands, were 
presented to the Trust for refinement and validation. During this stage, one activity strand, ‘Improving 
employment outcomes for the Armed Forces Community’, was removed, as the Trust noted this was out 
of scope for the Programme. This led to a finalised list of activities.  

The SDP logic model is provided in Figure 4.1. 
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Figure 4.1 SDP logic model 

Background Inputs Activities Outputs Outcomes 
A study, funded by 
the Forces in Mind 
Trust, was conducted 
in 2016 to 
understand how the 
Armed Forces 
Covenant is being 
delivered by Local 
Authorities (LAs) 
across the UK (aside 
from Northern 
Ireland) and how 
delivery could be 
improved. This was 
the first time an 
overall picture 
emerged regarding 
the implementation of 
the Covenant at the 
local level, 
highlighting gaps 
and challenges.  
The Trust saw the 
need for funding to 
overcome these gaps 
and challenges, and 
was well-positioned 
to do so given its 
independent nature 

The SDP funding was 
allocated in two waves, for 
projects lasting between one 
and two years. 
In Phase I, the Trust allocated 
a total of £3,493,296 across 
23 grants, which includes 
107 LAs in total (see details 
Section 2.2.1). 
  
In Phase II, the Trust allocated 
a total of £2,768,055 across 
20 grants, which includes 80 
LAs in total (see details in 
Section 2.2.2). 
  
Additional option for grantees 
under Phase II to benefit from 
support regarding Covenant 
focused media and 
communications training and 
advice. 
  
Altogether, £6,261,351 in 
funding was provided through 
the SDP. 

Specific activities were not mandated by the Trust. 
A range of activities were identified as being 
undertaken by LAs and clustered below by the 
study team: 

• (1) Undertaking mapping and needs 
assessments of the local Armed Forces 
Communities. 

• (2) Producing and delivering training and 
e-learning for staff in public authorities 
and frontline services. 

• (3) Updating LA processes, policies and 
procedures to take into account the 
Covenant.  

• (4) Creating drop-in information centres 
or hubs. 

• (5) Establishing communication strategies 
aimed at the Armed Forces Community. 

• (6) Establishing communication strategies 
aimed at the private sector to 
encourage organisations to sign up to 
the Covenant. 

• (7) Setting up regular conferences, events 
and networks including LAs, charities, 
organisations, Armed Forces and 
Veteran Champions. 

(1) Better understanding of the 
target population. 
(2) Increased awareness of the 
Covenant and of the Armed 
Forces Community among public 
authorities and frontline services. 
(6) Increased awareness of the 
Covenant and of the Armed 
Forces Community among the 
private sector. 
(13) Increased awareness of the 
Covenant and of the Armed 
Forces Community among the 
general public.  
(2, 9) Increased awareness of the 
support available for the Armed 
Forces Community among public 
authorities and frontline services. 
(4, 5, 9) Increased awareness 
among the Armed Forces 
Community of the support 
available. 
(7) Improved coordination and 
best-practice sharing between 
relevant local stakeholders.  

The Covenant is a voluntary 
pledge, so the Trust is not able to 
mandate outcomes. However, the 
Programme aimed to achieve a 
certain set of outcomes. 
Shorter term outcomes: 

• Improve the 
implementation of the 
Covenant across all 
LAs in England, Wales 
and Scotland. 

• Increase the sign-up to 
the Covenant. 

• Improve consistency of 
the services available 
at the LA/cluster level 
and avoid duplication 
of services. 
 

Longer term outcomes: 
• Embed delivery of the 

Covenant within 
mainstream processes. 

• Change the culture and 
mindset about the 
Covenant and Armed 
Forces Community. 

• Improve the integration 
of the Armed Forces 
Community within the 
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of the funding 
source.   

  
Programme staff include the 
Strategic Grants Manager 
and the Grants Director. 
  

• (8) Setting up a dedicated Armed Forces 
Covenant point of contact. 

• (9) Developing resources for signposting 
and referrals.  

• (10) Setting up and facilitating 
specialised support addressing the 
specific needs of the Armed Forces 
Community (e.g. GPs asking the 
question, educational support for 
Service children). 

• (11) Engaging with the Defence Employer 
Recognition Scheme and other similar 
schemes (e.g. mentoring for veterans, 
Careers Transition Partnership). 

• (12) Setting up social events for the 
Armed Forces Community (e.g. 
veterans’ breakfast clubs). 

• (13) Organising and participating in 
events promoting the Armed Forces, 
such as Armed Forces Day or Memorial 
Day events. 

  

(8, 9) Strengthened links between 
service providers (e.g. housing, 
finance, education, etc.). 
(3, 7, 8) Improved LA processes 
aimed at the Armed Forces 
Community. 
(4, 10) Provision of more tailored 
support for the Armed Forces 
Community. 
(12) Increased cohesion/sense of 
community within the Armed 
Forces Community.  

wider community  
(e.g. sense of 
connectedness). 

• Improving the overall 
reach of existing 
services.  

• Sustainable and 
continuous Covenant 
delivery by LAs. 

  

Assumptions: (1) Providing grants to clusters of LAs will provide better value for money (same amount of funding can be used across a larger amount of LAs) and less duplication 
of activities; (2) Change and sustainability can be embedded over a 2-year funding period. 
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A.2. Evaluation framework 

Following the finalisation of the logic model, the study team prepared the evaluation framework, the 
purpose of which was to guide the evaluation by providing the EQs, indicators and data sources.  

This is set out in Table 15 Evaluation frameworkon the following pages.
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Table 15 Evaluation framework 

Evaluation question (EQ)  Our interpretation of the question Proposed indicators Data collection 

EQ1. To what extent, and if so how, has 
the SDP contributed to an improvement in 
the implementation of the Armed Forces 
Covenant in the areas where funding has 
been awarded, in terms of the 12 strands 
of activities identified above? 
 

This EQ is focused on the grants given to 
LAs by the Trust.  

This EQ seeks to understand the extent to 
which the SDP has contributed to an 
improvement in the implementation of the 
Armed Forces Covenant – in terms of the 
12 activities outlined above that constitute 
our working definition of ‘implementation’.  

 

(i) Understanding of the target population 

Output indicator: Number of members of the Armed Forces Community 
identified; Number of new activities undertaken to identify and 
understand.  

 

Outcome indicator: Services targeted to the types of members most 
present in the local area; Number of formal area-level needs-
assessments conducted. 

 

(ii) Raising awareness among public authorities and frontline services 
about the Covenant and the Armed Forces Community 

Output indicator: Number of relevant new communication activities 
(newsletters, leaflets, websites, training programmes, e-learning 
packages, events) undertaken.  

Outcome indicator: Number of people reached by these activities (e.g. 
relevant intranet page views, more contact points within other services, 
more regular communications with Armed Forces Champions/Armed 
Forces Liaison Officers etc.); Number of staff trained. 

 

(iii) Raising awareness among the private sector about the Covenant 
and the Armed Forces Community 

Output indicator: Number of relevant new communication activities 
(newsletters, leaflets, websites, training programmes, e-learning 
packages, events) undertaken. 

Outcome indicator: Number of new businesses/organisations that have 
signed the AF Covenant; Number of businesses that obtained the 
Bronze/Silver/Gold Employer Recognition Award (and whether they 
‘improved’ over time). 

 

Document review 

 

Questionnaire for LAs 

 

Case study interviews 
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Evaluation question (EQ)  Our interpretation of the question Proposed indicators Data collection 
(iv) Raising awareness among the general public about the Covenant 
and the Armed Forces Community 

Output indicator: Number of relevant new communication activities 
(newsletters, leaflets, websites, training programmes, e-learning 
packages, events) undertaken; Perception from grantees on helpfulness 
of Covenant focused media and communications training and advice. 

Outcome indicator: Proportion of the population reached by these 
activities (e.g. website hits, social media followers, newsletter 
distribution lists, events attendance numbers); New and targeted 
audiences reached. 

 

(v) Raising awareness among public authorities and frontline 
organisations about the support available for the Armed Forces 
Community 

Output indicator: Number of relevant new communication activities 
(newsletters, leaflets, websites, training programmes, e-learning 
packages, events) undertaken. 

Outcome indicator: Increased staff confidence in being able to support 
members of the Armed Forces Community; reported ‘customer’ 
satisfaction (where available). 

 

(vi) Raising awareness of the Armed Forces Community on the support 
available to them 

Output indicator: Number of new services or activities set-up; Number 
of newly set-up signposts and referral pathways to these services; 
Number of new communication activities (newsletters, leaflets, 
websites, training programmes, e-learning packages, events) 
undertaken. 

Outcome indicator: Number of members of the Armed Forces 
Community accessing new services; New and targeted audiences 
reached (e.g. hard-to-reach audiences, underserved parts of the 
community). 
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Evaluation question (EQ)  Our interpretation of the question Proposed indicators Data collection 
(vii) Coordination and sharing of best practice between relevant local 
stakeholders 

Output indicator: Number of conferences/events/meetings held; 
Number of new networks created.  

Outcome indicator: Number of participants to best practice sharing 
initiatives/events/ networks; Number of participants in the networks; 
Number of best practices that were shared and implemented in another 
local area; Self-reported perceptions of stakeholders about changes in 
coordination/ best practice sharing. 

 

(viii) Strengthening links between service providers (e.g. housing, 
finance, education, etc.) 

Output indicator: Whether a dedicated Armed Forces Covenant point 
of contact has been set-up within a LA; Number of resources developed 
for service providers; Number of meetings/ fora etc that have 
expanded their membership to include other services; Number of new 
referral pathways (to new services) developed. 

Outcome indicator: Number of initiatives/services undertaken 
collaboratively or now incorporating the Covenant; Stakeholder 
perceptions about extent to which there are now more links as a result 
of SDP-funded grants. 

 

(ix) Improving processes within LAs aimed at supporting the Armed 
Forces Community 

Output indicator: Number of policies amended, updated or created 
that reflect the spirit of the Covenant; Number of events and networks 
created. 

Outcome indicators: Number of beneficiaries to the amended policies; 
Number of participants to events and networks; Stakeholder 
perceptions about extent to which the processes have improved as a 
result of SDP-funded grants. 
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Evaluation question (EQ)  Our interpretation of the question Proposed indicators Data collection 
(x) Provision of tailored support for the Armed Forces Community 

Output indicator: Number of new services (hubs, breakfast clubs, 
community initiatives, signposting and referrals, outreach services) 
rolled out for members of the Armed Forces Community. 

Outcome indicators: Number of people who access these services; 
Number of people helped/advised/referred on; reported ‘customer’ 
satisfaction (where available). 

 

(xi) Increasing cohesion/sense of community within the Armed Forces 
Community 

Output indicator: Number of social events set up for the Armed Forces 
Community. 

Outcome indicator: Number of people who attended these events. 

 

EQ2(a) What are the risks and barriers to 
Local Covenant implementation? 

(b) Are there specific risks and barriers 
relating to the various components 
comprising the implementation of the 
Covenant, i.e. the 12 strands of activities 
identified above? 

(c) To what extent can particular grants or 
approaches be identified as overcoming 
these risks and barriers to implementation? 

(d) What mitigation strategies have 
helped, or could help, overcome these 
risks and barriers? 

(e) What learning and good practice 
about the implementation of the Covenant 
has emerged from the grants funded 
through the SDP? 

This EQ is focused on the grants given to 
LAs by the Trust, and builds on the 
findings of EQ1. This EQ is focused on 
what has hampered and helped the Local 
Covenant implementation.  

 

It seeks to explore areas that have 
hampered the implementation of the Local 
Covenant, identify mitigation strategies to 
these challenges or barriers, and 
understand what learning or areas of 
good practice have emerged as a result of 
the grant funding that have helped 
improve the implementation of the 
Covenant. 

 

Parts of this will then feed into the Support 
and Development Work Stream. 

LAs’/devolved administrations’/other public bodies’ perceptions of 
risks and barriers to Local Covenant implementation. 

 

Any factors that significantly delayed the grants. 

 

Grant progress, e.g. planned vs. actual activities, including reporting 
on challenges encountered. 

 

LAs’/devolved administrations’/other public bodies’ perceptions of 
mitigation strategies that have been or could have been helpful. 

 

Any recommendations/lessons learned that came out of the grant 
activities (e.g. needs-mapping resulting in recommendations for future 
action). 

 

Good practices reported in independent evaluations. 

 

Document review 

 

Questionnaire for LAs 

 

Case study interviews 
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Evaluation question (EQ)  Our interpretation of the question Proposed indicators Data collection 
 

This EQ will seek to draw upon multiple 
perspectives – including the lead LA, the 
other LAs within the cluster, devolved 
administration and other public bodies 
within Local Covenant Partnerships. 

 

Assessment by the research team based on assessments against wider 
evidence base and synthesis of wider evaluation findings. 

 

EQ3(a) To what extent have the grants 
supported under the SDP led to 
sustainable changes in terms of what they 
achieved in implementing the Covenant 
locally? 

(b) Are there specific risks and barriers to 
sustainability relating to the various 
components comprising the 
implementation of the Covenant, i.e. the 
12 strands of activities identified above? 

(c) To what extent can particular grants or 
approaches be identified as the most 
sustainable ways of delivering the Local 
Covenant? 

(d) What mitigation strategies have 
helped, or could help, overcome these 
risks and barriers to sustainability? 

(e) What learning and good practice 
about the sustainability of the 
implementation of the Covenant has 
emerged from the grants funded through 
the SDP? 

 

This EQ is focused on the grants given to 
LAs by the Trust, and builds on the 
findings of EQ1. This EQ is focused on 
what has hampered and helped the 
sustainability of Local Covenant 
implementation.  

 

This EQ seeks to understand what 
activities have proved to be the most 
sustainable and what aspects ensured this 
sustainability.  

In particular, we would seek to understand 
what helps and what hinders 
sustainability, to understand how long-
term support provision can be ensured. 

New processes that have endured following conclusion of funding (i.e. 
are sustainable). 

 

Activities that were able to be embedded into mainstream processes 
(i.e. that will be repeated after the grant is concluded). 

 

New activities funded by the SDP that have been adapted in other 
contexts (i.e. transferability). 

 

Number of activities that relied on a staff member to keep going.  

 

LAs’/devolved administrations’/other public bodies’ perceptions and 
experience regarding sustainability of the activities and why/why not 
activities will be sustained. 

 

LAs’/devolved administrations’/other public bodies’ perceptions as to 
elements that are good practice (or which elements were essential to 
the delivery of the activities funded by the SDP). 

 

Assessment by the research team based on assessments against wider 
evidence base and synthesis of wider evaluation findings. 

 

Document review 

 

Questionnaire for Las 

 

Case study interviews 
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Evaluation question (EQ)  Our interpretation of the question Proposed indicators Data collection 

EQ4. What learning and good practices 
can be identified from the administration 
of the SDP as a funding mechanism and 
process itself? 

 

This EQ is focused on understanding 
whether and how the SDP, as a funding 
mechanism and process, helped achieve 
its aims. This includes seeking to 
understand what worked well and what 
worked less well.  

 

Parts of this would then feed into the 
subsequent follow-on programme funded 
by the Trust. 

 

This EQ will seek to draw upon multiple 
perspectives, including the lead LA and 
the other LAs within the cluster. 

Perceptions from LAs involved in the clusters regarding the Programme 
management and set-up (e.g. organisation from the Trust, use of 
clusters for the distribution of grants). 

 

Assessment by the research team based on assessments against wider 
evidence base and synthesis of wider evaluation findings 

Document review 

 

Questionnaire for LAs 
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A.3. Case study selection 

The study team selected five case study grants out of the 27 possible grants. In order to determine which 
grants to select, the study team developed a shortlist of grants based on the following criteria: 

 Inputs from the Trust. The study team drew upon the Trust’s in-depth knowledge of the different 
grants. While the study team did not aim to select only the grants highlighted by the Trust, this 
helped provide an overview of different types of grants that would merit further investigation. 

 Response to the questionnaire. The study team shortlisted grants based on if they had responded 
to the questionnaire by the deadline of 11 March 2021. It was assumed that grants that had 
responded to the questionnaire would be more likely to participate in interviews. 

 Different phases of funding. The study team aimed to select at least one grant from the following 
phases of funding, to capture different experiences: first phase of funding only, second phase of 
funding only, and both first and second phases of funding. 

 Geographic location. The study team aimed to select at least one grant in England, Scotland and 
Wales, as well as to capture as much geographic diversity as possible.  

 Grant size. The study team aimed to select grants of different sizes (e.g. not just larger grants).  

 Activity type. The study team aimed to select grants undertaking different activities to each other. 

The table below describes how the selected grants respond to these criteria. 

Table 16 Case study selection 

Grant name(s) Lead LA Phase of 
funding 

Geographic 
location 

Grant size Activity type 

CFLG17-272: 
Local Delivery of 
the Local 
Authority 
Support for the 
Armed Forces 
Covenant 

Dorset 
County 
Council 

II South-west 
England 

Large (i) Understanding the target population 

(ii) Raising awareness among public authorities 
and frontline services about the Covenant and 
the Armed Forces Community 

(vii) Coordination and sharing of best practice 
between relevant local stakeholders 

(viii) Strengthening links between service 
providers (e.g. housing, finance, education, 
etc.) 

(ix) Improving processes within Local Authorities 
aimed at supporting the Armed Forces 
Community 

(x) Providing tailored support for the Armed 
Forces Community 

CFLG16-85: Sub 
Regional Armed 
Forces Covenant 

Kingston 
Upon 
Hull City 

I & II North 
England 

Large 

Medium 

(ii) Raising awareness among public authorities 
and frontline services about the Covenant and 
the Armed Forces Community 
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Grant name(s) Lead LA Phase of 
funding 

Geographic 
location 

Grant size Activity type 

Partnership 

CFLG17-85: 
Armed Forces 
Covenant 
Service Hub 
Partnership 

Council (iii) Raising awareness among the private sector 
about the Covenant and the Armed Forces 
Community 

(iv) Raising awareness among the general 
public about the Covenant and the Armed 
Forces Community 

(v) Raising awareness among public authorities 
and frontline organisations about the support 
available for the Armed Forces Community 

(vi) Raising awareness among the Armed Forces 
Community about the support available to them 

(vii) Coordination and sharing of best practice 
between relevant local stakeholders 

(viii) Strengthening links between service 
providers (e.g. housing, finance, education, 
etc.) 

(x) Providing tailored support for the Armed 
Forces Community 

(xi) Increasing cohesion/sense of community 
within the Armed Forces Community 

CFLG16-106: 
Forces Connect 
South East 

CFLG17-106: 
Forces Connect 
South East - 
Veterans Hubs 

Surrey 
County 
Council 

I & II South-east 
England 

Large 

Medium 

(i) Understanding the target population 

(ii) Raising awareness among public authorities 
and frontline services about the Covenant and 
the Armed Forces Community 

(v) Raising awareness among public authorities 
and frontline organisations about the support 
available for the Armed Forces Community 

(vi) Raising awareness among the Armed Forces 
Community about the support available to them 

(vii) Coordination and sharing of best practice 
between relevant local stakeholders 

(viii) Strengthening links between service 
providers (e.g. housing, finance, education, 
etc.) 

(ix) Improving processes within LAs aimed at 
supporting the Armed Forces Community 

(x) Providing tailored support for the Armed 
Forces Community 

(xi) Increasing cohesion/sense of community 
within the Armed Forces Community 

CFLG16-105: 
Appointment of 
Armed Forces 
Covenant Liaison 
Officer (AFCLO) 
for the 

Rhondda 
Cynon 
Taf 
Council 

I & II Wales Medium 

Large 

(i) Understanding the target population 

(ii) Raising awareness among public authorities 
and frontline services about the Covenant and 
the Armed Forces Community 

(iii) Raising awareness among the private sector 
about the Covenant and the Armed Forces 
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Grant name(s) Lead LA Phase of 
funding 

Geographic 
location 

Grant size Activity type 

Partnership Area 

CFLG17-105a: 
Veterans Advice 
Service 

Community 

(iv) Raising awareness among the general 
public about the Covenant and the Armed 
Forces Community 

(v) Raising awareness among public authorities 
and frontline organisations about the support 
available for the Armed Forces Community 

(vi) Raising awareness among the Armed Forces 
Community about the support available to them 

(vii) Coordination and sharing of best practice 
between relevant local stakeholders 

(viii) Strengthening links between service 
providers (e.g. housing, finance, education, 
etc.) 

(ix) Improving processes within LAs aimed at 
supporting the Armed Forces Community 

(x) Providing tailored support for the Armed 
Forces Community 

(xi) Increasing cohesion/sense of community 
within the Armed Forces Community 

CFLG16-61: 
Highland/Moray 
Covenant Project 
Officer 

Highland 
Council 

I Scotland Medium (i) Understanding the target population 

(ii) Raising awareness among public authorities 
and frontline services about the Covenant and 
the Armed Forces Community 

(v) Raising awareness among public authorities 
and frontline organisations about the support 
available for the Armed Forces Community 

(vii) Coordination and sharing of best practice 
between relevant local stakeholders 

(viii) Strengthening links between service 
providers (e.g. housing, finance, education, 
etc.) 

(ix) Improving processes within LAs aimed at 
supporting the Armed Forces Community 
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Annex B. Data collection 

This annex provides an overview of the interview protocols, interview participants and questionnaire sent 
to the grant-holders. 

B.1. Exploratory interviews 

B.1.1. Interview protocol 

The following interview protocol was used to conduct the exploratory interviews. 

Part 1: Background to the SDP 

1. Why did the SDP come about? 

a. Where did it originate from (i.e. LAs, the MOD, the Trust, other)? 

b. Were LAs involved in the preliminary discussions? 

Part 2: Intentions of the SDP 

2. What gaps was the SDP seeking to fill, if any? 

3. What were the aims of the SDP? 

4. How were these aims intended to be achieved at the start of the grant (i.e. what activities were 
foreseen to achieve these aims?)? 

5. How do you feel the activities achieved the Programme aims at the end of the grant?  

6. What were the envisaged results of this Programme, in terms of both the short- and long-term 
goals? 

Part 3: The SDP in practice 

7. Did you receive or are you aware of any feedback regarding the SDP application process, and 
if so, why (or why not) did LAs apply for the grants? 

8. What determined the success of applications for the SDP grants? 

a. On the other hand, why were some applications unsuccessful? 

9. Based on the grants allocated, what types of activities were funded by the Programme? 

10. Overall, did the activities lead to the results you expected to see? 

11. What were the main differences between the two phases of the SDP grants? 

12. Are you able to share any success stories, or factors which made certain grants more successful 
than others? 
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13. Are you able to share any stories of grants which faced more challenges? Why was this the 
case? 

14. Did you receive any feedback from grantees about the projects, and if so, can you share it with 
us? 

 

B.1.2. Interview participants 

The following stakeholder participated in the interviews. 

Table 17 Interview participants 

Name Affiliation Interview date 

Laura Caton LGA 23/11/2020 

Steve Inman and Carol Stone Trust 25/11/2020 

John Shivas MOD Covenant Team 30/11/2020 

B.2. Questionnaire  

 

Background Information  
  
2. Please provide your name: * 

3. Please provide your email: * 
 
4. Please provide the name of the Local Authority you are based in: * 

5. Please specify the Local Authority that was the primary recipient of the Strengthening Delivery 
Programme (SDP) grant you were involved with: * 

6. Please specify the name of the project funded by the SDP grant you were involved with: * 

If 'Other', please specify   
 

Implementation: How the SDP grants have contributed to an improvement in the 
implementation of the Covenant  

7. The list below includes 11 types of activities which the SDP projects undertook in order to 
implement the Covenant. Please indicate which of these activities were the main focus of your 
project: * 
   

 (i) Understanding the target population 
   

 (ii) Raising awareness of the public authorities and frontline services about the Covenant and 
the Armed Forces Community 

   
 (iii) Raising awareness of the private sector about the Covenant and the Armed Forces 

Community 
   

 (iv) Raising awareness of the general public about the Covenant and the Armed Forces 
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Community 
   

 (v) Raising awareness of the public authorities and frontline organisations about the support 
available for the Armed Forces Community 

   
 (vi) Raising awareness of the Armed Forces Community about the support available to them 

   
 (vii) Coordination and sharing of best practice between relevant local stakeholders 

   
 (viii) Strengthening links between service providers (e.g. housing, finance, education, etc.) 

   
 (ix) Improving processes within Local Authorities aimed at supporting the Armed Forces 

Community 
   

 (x) Providing tailored support for the Armed Forces Community 
   

 (xi) Increasing cohesion/sense of community within the Armed Forces Community 
   

 Other (please specify):  
 

Understanding the target population  
 
8. To what extent did your SDP project lead to the identification, by the Local Authority, of members 
of the Armed Forces Community (i.e. serving personnel, reservists, veterans, the bereaved, and 
families of these groups) living in your local area who were previously not known about by the 
Local Authority or other local services? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

9. To what extent did your SDP project lead to a better understanding from the Local Authority of 
the needs and situation of members of the Armed Forces Community living in your local area? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
 
10. Were area-level needs assessments of members of the Armed Forces Community conducted by 
the Local Authority (or another agency) as a result of the SDP project? (Please note that by 'area-
level', we are referring to the geographical area covered by the Local Authority/cluster of Local 
Authorities in question.) * 
   

 Yes 
   

 No 
   

 Don't know

11. In your view, what has been the biggest benefit to the Armed Forces Community arising from 
the activities undertaken by your SDP project to better identify and/or understand members of the 
Armed Forces Community living in your local area?  

12. Please provide any further comments or evidence below.  
 

Raising awareness of the public authorities and frontline services about the Covenant and the 
Armed Forces Community  
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13. To what extent did your SDP project lead to an increase in communication activities aiming to 
raise awareness among public authorities and frontline services (e.g. education, health and social 
care) about the Covenant and the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

14. Did your SDP project result in the delivery of training to any of the following groups, with the 
aim of raising awareness about the Covenant and/or the needs of the Armed Forces Community? * 
 

 
Yes, training was 

delivered regularly 
Yes, training was 
delivered once or 

twice 

No, training was 
not delivered 

Don't know 

Local Authority 
employees directly 
involved in delivering 
the Covenant (e.g. 
Armed Forces 
Champion, etc.) 

            

Local Authority 
employees not directly 
involved in delivering 
the Covenant 

            

Statutory service delivery 
organisations (e.g. 
health, education, etc.)             

Voluntary service 
organisations             

Other             
 
If 'Other', please specify   

15. To what extent did your SDP project result in a greater awareness about the Covenant among 
public authorities and frontline services? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
 
16. To what extent did your SDP project result in a greater awareness about the Armed Forces 
Community in your area among public authorities and frontline services? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 
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17. In your view, what has been the biggest benefit to the Armed Forces Community arising from 
the activities undertaken by your SDP project to raise awareness among public authorities and 
frontline services about the Covenant and the needs of the Armed Forces Community?  

18. Please provide any further comments or evidence below.  
 

Raising awareness of the private sector about the Covenant and the Armed Forces Community  

19. To what extent did your SDP project lead to an increase in communication activities aiming to 
raise the awareness of the private sector about the Covenant and the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

 
20. If your SDP project received the Covenant focused media and communications training and 
advice, to what extent do you feel that the training better prepared you to communicate to the 
private sector about the Covenant and Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Our project did not receive the training 
   

 We did not aim to communicate with the private sector
   

 Don’t know 

21. If you did receive the focused media and communications training and advice, what was the 
most and least useful aspect of this?  
 
22. To what extent did your SDP project result in a greater awareness about the Covenant and the 
Armed Forces Community in your area among the private sector? * 
  

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

23. Have new businesses signed up to the Covenant as a result of the awareness raising activities 
undertaken by your SDP project? * 
   

 Yes 
   

 No 
   

 Don't know
 
24. Have businesses in your area either obtained a Bronze/Silver/Gold Employer Recognition 
Award or improved upon their previous Award as a result of the awareness raising activities 
undertaken by your SDP project? * 
   

 Yes 
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 No 

   
 Don't know

25. In your view, what has been the biggest benefit to the Armed Forces Community arising from 
the activities undertaken by your SDP project to raise awareness among the private sector?  

26. Please provide any further comments or evidence below.  
 

Raising awareness of the general public about the Covenant and the Armed Forces 
Community  

27. To what extent did your SDP project lead to an increase in communication activities aiming to 
raise the awareness of the general public about the Covenant and the Armed Forces Community? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 

28. If your SDP project received the Covenant focused media and communications training and 
advice, to what extent do you feel that the training better prepared you to communicate to the 
general public about the Covenant and Armed Forces Community? * 

 To a great extent 

 To some extent 

 Not at all 

 Our project did not receive the training 

 We did not aim to communicate with the general public 

 Don't know 

29. If you did receive the focused media and communications training and advice, what was the 
most and least useful aspect of this?  
 
30. To what extent did your SDP project result in a greater awareness about the Covenant and the 
Armed Forces Community in your area among the general public? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
 
31. In your view, what has been the biggest benefit to the Armed Forces Community arising from 
the activities undertaken by your SDP project to raise awareness of the general public?  

32. Please add any further comments or evidence below.  
 

Raising awareness of public authorities and frontline organisations about the support 
available for the Armed Forces Community  

33. To what extent did your SDP project lead to an increase in communication activities aiming to 
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raise awareness among public authorities and frontline organisations about the support already 
available for the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

34. To what extent did your SDP project result in greater awareness among public authorities and 
frontline organisations about the support already available for the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know  
  
35. Did staff in public authorities and/or frontline organisations report feeling more confident in 
their ability to support members of the Armed Forces Community, as a result of the activities your 
SDP project undertook to raise awareness about support already available for the Armed Forces 
Community? * 

 Yes 

 No 

 Don't know 

36. In your view, what has been the biggest benefit to the Armed Forces Community arising from 
the activities undertaken by your SDP project to raise awareness of the public authorities and 
frontline services about the support already available for the Armed Forces Community?  
 
37. Please provide any further comments or evidence below.  
 

Raising awareness of the Armed Forces Community about the support available to them  

38. To what extent did your SDP project lead to an increase in communication activities aiming to 
raise awareness among the Armed Forces Community about the support available to them? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 
  
39. If your SDP project received the Covenant focused media and communications training and 
advice, to what extent do you feel that the training better prepared you to communicate to members 
of the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Our project did not receive the training 
   

 We did not aim to communicate with members of the Armed Forces Community 
   

 Don't know 
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40. If you did receive the focused media and communications training and advice, what was the 
most and least useful aspect of this?  
 

41. To what extent did your SDP project result in greater awareness among the Armed Forces 
Community about the support available to them? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 

42. As a result of your SDP project, were any new referral pathways or ‘signposts’ established with 
the aim of improving access by the Armed Forces Community to existing support services? * 

 Yes 

 No 

 Don't know 
 
Raising awareness of the Armed Forces Community about the support available to them  

43. If new referral pathways or signposts were established by your SDP project, to what extent did 
these improve access by the Armed Forces Community to the support available to them? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
 

44. In your view, what has been the biggest benefit for the Armed Forces Community arising from 
the activities your SDP project undertook to raise awareness on the support available to them?  

45. Please provide any further comments or evidence below.  
 

Coordination and sharing of best practice between relevant local stakeholders  

46. To what extent did your SDP project engage in activities (such as conferences, events, 
networks, meetings) aiming to coordinate or share best practice about supporting the Armed Forces 
Community with local stakeholders? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 
 
47. To what extent did your SDP project result in greater coordination or more opportunities to 
share best practice with local stakeholders about the implementation of the Covenant? * 

 To a great extent 

 To some extent 
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 Not at all 

 Don't know 

48. As a result of your SDP project, to what extent has there been an increase in the size and reach 
of your networks with other local stakeholders who are involved in supporting the Armed Forces 
Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

49. As a result of your SDP project, were any best practices shared by your SDP project 
implemented in another local area? * 

 Yes 

 No 

 Don't know 

50. As a result of your SDP project, were any best practices from other areas implemented in your 
area? * 

 Yes 

 No 

 Don't know 

51. In your view, what has been the biggest benefit for the Armed Forces Community arising from 
the activities undertaken by your SDP project to coordinate and share best practices between 
relevant local stakeholders about supporting the Armed Forces Community?  

52. Please provide any further comments or evidence below.  
 

Strengthening links between service providers (e.g. housing, finance, education, etc.)  

53. To what extent did your SDP project lead to a strengthening of links between service providers 
regarding the Covenant and the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

54. To what extent did your SDP project result in the development of new resources for local 
agencies (e.g. housing, finance, education, etc.) to support their work with the Armed Forces 
Community? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 
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55. As a result of your SDP project, have meetings or fora in your Local Authority pertaining to the 
Covenant expanded their membership to include other services (e.g. housing, finance, education, 
etc.)? * 
   

 Yes 
   

 No 
   

 Don't know

56. As a result of your SDP project, to what extent do referral pathways to specific service 
providers now take into account the Covenant and specific support for the Armed Forces 
Community? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 

57. In your view, what has been the biggest benefit for the Armed Forces Community arising from 
the activities undertaken by your SDP project to strengthen links between service providers?  

58. Please provide any further comments or evidence below.  
 

Improving processes within Local Authorities aimed at supporting the Armed Forces 
Community  

59. To what extent do you feel that processes within your Local Authority aimed at supporting the 
Armed Forces Community have improved as a result of the activities undertaken by your SDP 
project? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

60. As a result of your SDP project, to what extent have policies within your Local Authority been 
amended, updated, or created to reflect the spirit of the Covenant? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 

61. To what extent has your SDP project led to greater consistency in the way in which your Local 
Authority supports the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

62. In your view, what has been the biggest benefit for the Armed Forces Community arising from 
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the activities undertaken by your SDP project to improve processes aimed at supporting the Armed 
Forces Community within your Local Authority?  

63. Please provide any further comments or evidence below.  
 

Providing tailored support for the Armed Forces Community  

64. To what extent has your SDP project provided tailored support for the Armed Forces 
Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

65. Have new services (e.g. hubs, breakfast clubs, community initiatives, signposting and referrals, 
outreach services) been created, or existing services expanded, for members of the Armed Forces 
Community as a result of activities undertaken by your SDP project? * 

 Yes 

 No 

 Don't know 
 

Providing tailored support for the Armed Forces Community  

66. If new services have been created or expanded, to what extent has there been an increase in 
the number of members of the Armed Forces Community accessing and receiving support through 
these services? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
 

67. In your view, what has been the biggest benefit for the Armed Forces Community arising from 
the activities undertaken by your SDP project to provide tailored support for the Armed Forces 
Community?  

68. Please provide any further comments or evidence below.  
 

Increasing cohesion/sense of community within the Armed Forces Community  

69. To what extent has your SDP project increased cohesion or a sense of community within the 
Armed Forces Community in your local area? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 
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70. To what extent has your SDP project resulted in an increase in the number of social events 
organised by the Local Authority for the Armed Forces Community? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 

71. To what extent have these activities led to members of the Armed Forces Community having 
better social support networks and/or helped decrease social isolation? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 

72. In your view, what has been the biggest benefit for the Armed Forces Community arising from 
the activities undertaken by your SDP project to increase the cohesion/sense of community within 
the Armed Forces Community?  

73. Please provide any further comments or evidence below.  
 

Risks and Barriers: What risks and barriers exist to local Covenant implementation of the SDP 
projects  

74. What were the main barriers your SDP project encountered in its efforts to implement the 
Covenant? * 
   

 Lack of interest in the Covenant (e.g. from frontline staff, from the public, from partner Local 
Authorities, etc.) 

   
 Delays to the project (e.g. due to organisational restructuring, foundation work, recruitment 

issues, etc.) 
   

 Difficulties in working with and coordinating across the partnership cluster 
   

 Difficulties in creating connections with partner Local Authorities and with third sector 
organisations 

   
 Loss of personnel 

   
 Limited capacity to undertake project activities 

   
 Discovery of additional areas of work/need beyond the project scope 

   
 Lack of reliable data on the Armed Forces Community 

   
 Difficulties in mapping existing support 

   
 Difficulties in engaging with some parts of the Armed Forces community 

   
 Impact of COVID-19 

   
 Other (please specify)  

75. How did you overcome the risks and barriers you identified? * 

76. Did you need to adapt your SDP project in response to COVID-19? * 

 Yes



Strengthening and Empowering Delivery of the Covenant 

117 
 
 

 No 

77. Are there any lessons learned from the way your SDP project overcame risks and barriers that 
you would like to share with us?  
 

Sustainability: What the sustainability of the grants provided under the SDP is  

78. Have any of the activities or services undertaken as a result of your SDP project continued after 
the end of the project and grant? * 

 Yes 

 No 

 Don't know 

79. Are any of the activities undertaken by your SDP project now embedded or mainstreamed in 
services or processes in your area, as opposed to supported on a temporary basis? * 
   

 Activities have been embedded in mainstream services 
   

 Activities are temporary 
   

 Not applicable 
   

 Other (please specify):  
 
80. Can you tell us which activities continued beyond the end of the grant or have been embedded 
in mainstream processes?  

81. To your knowledge, have any of your activities been used as an example of good practice 
and/or been implemented in other areas or by other Local Authorities? * 

 Yes 

 No 

 Don't know 

82. If yes, what activities have been used as an example of good practice or implemented in other 
areas?  

83. When you look back at your SDP project, what activities are you most proud of and why? * 

84. When you look back at your SDP project, what would be the one thing you would do 
differently and why?  
 

Grant Administration: How the SDP was administered  

85. To what extent do you think the cluster approach helped improve partnership working between: 
* 
 
 To a great 

extent 
To some extent Not at all Don't know Not applicable 

Local Authorities within 
your cluster                

Other Local Authorities 
not part of your cluster                



RAND Europe 

118 
 

Your Local Authority 
and the third sector                

Your Local Authority 
and the private sector                

Other 
               

 
If 'Other', please specify   

86. To what extent would you recommend that the Trust use clusters in future grant funding? * 

 To a great extent 

 To some extent 

 Not at all 

 Don't know 
Please provide any further comments below.   

87. To what extent did the SDP, as a funding mechanism and process, help you improve the 
implementation of the Covenant in your area? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
Please provide any further comments below.   

88. Do you have any suggestions for improvement, lessons learnt, or areas of good practice you 
would like to share for either the Trust or other grantees regarding the administration of the SDP by 
the Trust?  
 

Material for the online toolkit  

89. To what extent would you find an online toolkit useful? * 
   

 To a great extent 
   

 To some extent 
   

 Not at all 
   

 Don't know 
Please provide any further comments below.   

90. What sort of information would you find useful in a toolkit? * 
   

 Best practice case studies 
   

 Suggested approaches to delivery (e.g. developing a needs assessment, developing training 
packages) 

   
 Examples from similar Local Authority types 

   
 Examples from areas with similar Armed Forces Community presence 

   
 Material that can be easily replicated 

   
 Guidance on where to start 

   
 General information about the Covenant 
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 Other (please specify):   

 

B.3. Case study interviews 

B.3.1. Interview protocol – grant-holders 

The following interview protocol was used to conduct the case study interviews with grant-holders. 

SDP contribution to an improvement in the implementation of the Covenant 

1. How was work distributed across the cluster? 

2. Can you briefly describe the main aim(s) of the project(s)? 

3. Can you briefly describe your role and involvement in the grant? 

4. How was the project impact measured?  

a. Do you have any quantitative or qualitative data you can share? (can be emailed after 
the interview) 

5. Overall, do you believe that the grant you receive helped improve the implementation of the 
Covenant in your area? 

a. Why do you believe that it did or did not help improve the implementation of the 
Covenant? 

b. What aspects in particular helped improve the implementation of the Covenant in your 
area? 

Risks and barriers to Local Covenant implementation 

6. If relevant: what were the main risks and barriers you experienced?  

7. How did you mitigate this? 

8. What other mitigation strategies could have helped? 

9. Did your project have to adapt to COVID-19?  

a. If so, what were the main barriers/challenges? 

b. Were there any opportunities also identified?  

c. Were there any adaptations that you made that you will maintain post-COVID? (e.g. 
anything that increased efficiency or reach?) 

10. What was the main learning and/or good practice that emerged for you from this grant with 
regards to overcoming risks and barriers? 

Sustainability of the grants 

11. If activities or services undertaken as a result of your project continued after the end of the project 
and grant, how was this achieved?  

12. To what extent do you feel that the project and its impact are sustainable?  

a. In general, what do you think are the main barriers to sustainability that your project 
encountered (or that any similar projects may encounter)?  

13. Based on your experience, what makes certain activities more sustainable than others? 

14. What was the main learning and/or good practice that emerged for you from this grant with 
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regards to achieving sustainability? 

Administration of the SDP more generally 

15. If your LA only applied to the first grant, was there a reason why?  

16. If your LA applied to both grants, was the second project intended to build on the results of the 
first one, or were they not connected? For example, was the second project borne out of a needs 
assessment carried out in the first project, or out of a need identified during the first project?  

17. How did you find working within your cluster?  

b. Was the cluster size appropriate? 

c. Did it lead to improved relations? If so, is this sustainable? 

d. For non-lead LAs – how did you find the grant management? 

e. To what extent do you think that the cluster approach helped overcome the risks and barriers 
you identified in earlier questions? 

18. Did your project discover additional areas of work? If so, which were these? 

 

 

B.3.2. Interview protocol – beneficiaries  

The following interview protocol was used to conduct the case study interviews with grant beneficiaries. 

Grant overview 

1. How did you come to know about the SDP project? 

2. What was your involvement in the project? 

3. Who were your main contact points?  

Benefit of project and impact 

4. Do you believe that the SDP project helped improve the implementation of the Covenant in your 
area? 

a. Why do you believe that it did or did not help improve the implementation of the 
Covenant? 

b. What aspects in particular helped improve the implementation of the Covenant in your 
area? 

Risks and barriers 

5. What are the main risks and barriers to improving the implementation of the Covenant in your 
area? 

6. To what extent do you think that the SDP project helped overcome these risks and barriers? 

Sustainability of the project 

7. Have the activities or services undertaken as part of the SDP project continued after the end of 
the project?  

8. To what extent do you feel that the project and its impact are sustainable?  

General questions 
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9. Overall, what worked well with the SDP project? 

10. What worked less well? 

11. What are the main lessons learnt? 

 

B.3.3. Interview participants 

The following stakeholders participated in the interviews. 

Table 18 Interview participants – grant-holders  

Grant Name Affiliation Interview date 

CFLG17-272 Anonymous Anonymous 20/04/2021 

CFLG17-272 Anonymous Anonymous 20/04/2021 

CFLG16-85 

CFLG17-85 
Maxine Hunter Kingston Upon Hull 

City Council 
23/04/2021 

CFLG16-85 

CFLG17-85 
Tracy Harsley 

Kingston Upon Hull 
City Council 23/04/2021 

CFLG16-85 

CFLG17-85 
Anonymous Anonymous 6/04/2021 

CFLG16-85 

CFLG17-85 
Sarah Dauris North Lincolnshire 6/04/2021 

CFLG16-85 

CFLG17-85 
Anonymous  Anonymous 16/04/2021 

CFLG16-106 

CFLG17-106 
Sarah Goodman Surrey County Council 8/04/2021 

CFLG16-106 

CFLG17-106 
Peter Bruinvels Surrey County Council 8/04/2021 

CFLG16-106 

CFLG17-106 
Kate Steels 

Hampshire County 
Council 14/04/2021 

CFLG16-106 

CFLG17-106 
Anonymous Surrey County Council 15/04/2021 

CFLG16-105 

CFLG17-105a 
Anonymous Rhondda Cynon Taf 

Council 
9/04/2021 

CFLG16-105 

CFLG17-105a 
Anonymous Anonymous 9/04/2021 
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CFLG16-105 

CFLG17-105a 
Anonymous Vale of Glamorgan 1/04/2021 

CFLG16-61 Anonymous Highland Council 22/04/2021 

CFLG-16-61 Roddy Burns Moray Council 11/05/2021 

 

Table 19 Interview participants – beneficiaries  

Grant Name Affiliation Interview date 

CFLG17-272 Rob Munroe NHS Dorset CCG 10/04/2021 

CFLG16-85 

CFLG17-85 
Clive Darnell The Veterans 

Community Hub 
19/04/2021 

CFLG16-85 

CFLG17-85 
Anonymous Anonymous 19/04/2021 

CFLG16-105 

CFLG17-105a 
Anonymous Valleys Veterans 7/04/2021 

CFLG16-61 Nina Semple Poppy Scotland 27/04/2021 
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